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(A) Letter from the CFO



GOVERNMENT OF THE DISTRICT OF COLUMBIA 
OFFICE OF THE CHIEF FINANCIAL OFFICER 

Office of Budget and Planning 

Eric Cannady 
Deputy Chief Financial Officer 
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MEMORANDUM 
TO: Kevin Donahue 

City Administrator 

Deputy Mayors 

THROUGH: Glen Lee 
Chief Financial Officer 

FROM: 

DATE: 

Eric Cannady  
Deputy Chief Financial Officer 

September 12, 2025 

SUBJECT: FY 2025 Capital Expenditures: Third Quarter 
____________________________________________________ 

I am pleased to provide you with the District’s capital expenditure report for 
the third quarter of FY 2025.  This report includes FY 2025 capital 
expenditures through the third quarter year-to-date (YTD) as well as 
obligations as of June 30, 2025. 

Results from the Third quarter of FY 2025 
As of June 30, 2025, District agencies had spent $1,365.7 million on capital 
projects through the third quarter of FY 2025. 

The $1,365.7 million of expenditures is attributable to different GAAP funds 
and funding sources as follows: 

(a) $1,348.11 million in the General Capital Improvements Fund:
 $971.2 million from General Obligation (G.O.), Income Tax (I.T.),

GARVEE, and Short-Term Secured Bonds;
 $148.3 million from Federal Grants (primarily the Highway Trust

Fund);
 $222.9 million from Pay-as-you-go (Paygo) capital;
 $5.0 million from the Local Transportation Fund and;

1 Details in bullets/tables may not add up to totals due to rounding. 

 $0.7 million from Private funds and Federal Payments.
(b) $17.6 million in the local Highway Trust Fund.

This report includes several tables displaying FY 2025 capital expenditures by 
GAAP fund and agency, through June 30, 2025: 
 Table B-1 displays a crosswalk of expenditure data between

implementer and owner agency, where those agencies differ, for all
sources of funds.

 Table B-2 displays third quarter FY 2025 YTD capital expenditures
by implementer agency and source of funds with a comparison to the
same data for FY 2024 (YTD through June 30, 2024).

FY 2025 YTD capital expenditures through June 30, 2025, by appropriated 
fund are as follows: 

(a) $1,199.1 million from Local funds
(b) $148.3 million from Federal Grants;
(c) $17.6 million in Highway Trust funds; and
(d) $0.7 million in Private funds and Federal Payments.

Tables C, D, E, F, G, H, and I of this report display FY 2025 third quarter YTD 
capital expenditures by each appropriated fund and agency, and by project. 
The projects are grouped by owner agency in these tables. 

Discussions of implementer and owner agencies and of the capital fund 
structure—comparing the GAAP fund and appropriated fund groupings—are 
provided in the “Additional Notes on the Data” section below. 

Third Quarter FY 2025 YTD Compared to Third Quarter 
FY 2024 YTD 

Total capital expenditures through the third quarter of FY 2025 were $1,365.7 
million, which is $152.7 million higher than expenditures of $1,213.0 million 
in the same period of FY 2024.  Capital expenditures from G.O. / I.T., Garvee 
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bonds through the third quarter of FY 2025 were $971.2 million, or $145.6 
million higher than the same category total through the third quarter of FY 
2024.  This increase was primarily due to higher bond-backed contributions to 
the capital programs of the Office of the Deputy Mayor for Planning and 
Economic Development, the Department of General Services and the 
Department of Public Works partially offset by lower bond-backed 
contributions to the capital programs of the Office of the Chief Financial 
Officer.   

Paygo capital expenditures of $222.9 million through the third quarter of FY 
2025 were $18.5 million higher than the same category total through the third 
quarter of FY 2024, primarily due to higher Paygo contributions to the Office 
of the Deputy Mayor for Planning and Economic Development and the 
Department of Energy and Environment capital programs partially offset by 
decreased Paygo contributions to the Department of Transportation capital 
program. 

Third quarter YTD FY 2025 expenditures from the Local Transportation Fund 
on local streets, curbs and sidewalk rehabilitation projects totaled $5.0 million, 
which was $5.2 million lower than the same category total through the third 
quarter of FY 2024 primarily due to reduced Local Transportation Fund 
spending by the Department of Transportation. 

Expenditures from Federal Grants were $148.3 million, or $18.3 million 
higher compared to the third quarter of FY 2024, due to increased spending by 
the Department of Health Care Finance, the District of Columbia Public 
Library and DDOT (on federal highway trust fund projects) partially offset by 
decreased spending in this category by the Department of General Services. 

Table B-2 includes a comparison of the third quarter year-to-date totals, by 
implementer agency and GAAP fund, for FY 2025 and for 
FY 2024. 

Status of District-Wide Obligations 

As of June 30, 2025, District agencies had a balance of obligations (open 
encumbrances) of $2,256.0 million for capital projects.  An additional $277.0 
million was pre-encumbered, indicating intent to spend but not an actual 
obligation.   

Encumbrances in this report may have been entered into in FY 2025 or earlier, 
as encumbrances for capital projects can cross fiscal years.  Some 
encumbrances will be converted to expenditures later in 
FY 2025, but others might remain until FY 2026 or beyond.  Whereas in the 
operating budget, expenditures and encumbrances can be totaled to measure 

obligations against the current year’s budget, in the capital budget some 
encumbrances might be planned for future years.  Furthermore, agencies can 
obligate against lifetime budget authority, although they can only spend 
against allotments received to date.  In other words, agencies can have 
obligations in excess of life-to-date allotments but not exceeding a capital 
project’s lifetime budget. 

Project-level details (budgets, expenditures, and obligations) through June 30, 
2025, for capital projects at the appropriated fund level—that is, funded by 
local, revenue bond, private contributions, federal grant, federal payment 
funds, highway trust funds and intra-district capital funds—are provided in 
tables C, D, E, F, G, H and I respectively. 

Analysis of FY 2024 Expenditures and Capital Fund Balance 

The FY 2024 Annual Comprehensive Financial Report (ACFR) reflected a net 
deficit in the General Capital Improvements Fund (“the Fund”) of $980.4 
million.  This represents a net fund balance decrease of $668.9 million from 
the FY 2023 ending fund balance deficit of $311.5 million.  The net deficit 
was due to the difference in timing of revenues and expenditures in the Fund.  

In FY 2025, the District’s management continues to focus on maintaining a 
balance between the timing of borrowing and the ongoing expenditures of 
active capital projects.  FY 2025 capital expenditures will be managed against 
an expected $3,070.0 million of revenue in FY 2025, which is comprised of 
approximately: 

 $2.043 billion of G.O. and I.T. Secured Revenue Bond borrowing for
new and ongoing projects;

 $367.2 million in taxable bonds;
 $228.4 million of planned Paygo capital budget transfers;
 $14.0 million of Local Transportation funding;
 $41.0 million of Local (match) Highway Trust funding; and,
 $376.0 million of federal grant funding (primarily Highway Trust

Fund).
Because of the narrow margin between spending on projects financed by G.O. 
bonds, I.T. secured revenue bonds, and Paygo and the corresponding revenues 
in recent years, the District must closely monitor spending in FY 2025 to 
ensure that it is actively managed compared to revenues, while maintaining a 
planned capital fund balance in the long term.  As a result, the timing of future 
borrowings will be closely managed as well. 
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Notes on the Data 

Implementer Agency and Owner Agency 

Each capital project in the District has an implementer and an owner agency. 
For many projects, the implementer and owner are the same, but for some 
projects they differ.  A few agencies—primarily the Department of General 
Services (DGS) and the Office of the Chief Technology Officer (OCTO)—
implement projects on behalf of multiple owner agencies. 

Data in DIFS are related to each project’s implementer agency, but budget 
decisions on capital projects are generally made with input from each project’s 
owner agency. 

Table B-1 presents a crosswalk of the expenditure data between implementer 
and owner agencies.  As mentioned earlier, the project-level data in tables C, 
D, E, F, G, H, and I are grouped by owner agency.  

Capital Fund Structure 

Capital data are reported in two primary ways in this report: by GAAP fund 
and by appropriated fund. 

GAAP (Generally Accepted Accounting Principles) Fund is the reporting unit 
for the District of Columbia’s Annual Comprehensive Financial Report 
(ACFR).  The District reports capital activity in two GAAP funds in the 
Annual Report: (a) the General Capital Improvements Fund, and (b) the 
Highway Trust Fund. 

(a) The General Capital Improvements Fund includes activity from a wide
variety of funding sources:

 G.O. bonds and I.T. Secured Revenue bonds (including Bond
Anticipation Notes (BANs) and Commercial Paper (CP));

 Short-Term bonds;

 GARVEE bonds;

 Certain other revenue bonds;

 Paygo capital, which represents transfers from the General Fund
(operating budget);

 Sales of Assets;

 Local Transportation Fund;

 Federal Grants, primarily Highway Trust Fund;

 Federal Payments (direct federal appropriations); and

 Private Contributions.

(b) The Highway Trust Fund reports only the local match for Highway
Trust Fund expenditures. Revenues for this fund come primarily from
the District’s motor fuel tax.

Table B-2 of this report displays data by GAAP fund. 

The District reports seven appropriated funds for capital: (a) Local funds, (b) 
Revenue Bond funds, (c) Private Contribution funds, (d) Federal Grant funds, 
(e) Federal Payment funds, (f) Highway Trust Funds.

This report also shows (g) Intra-District funds, which were carried over to 
DIFS from the legacy accounting system of SOAR. The figures in this 
appropriated fund show legacy intra-District project expenditures that were 
reversed back to the buyer agency projects at the time of the system migration. 
Therefore, including these expenditures in this calculation would duplicate the 
expenditures in the intra-District appropriated fund and another reported 
appropriated fund. Therefore, the expenditures in the intra-District 
appropriated fund are not counted towards the capital appropriated funds 
total and are only presented for transparency. 

(a) Local funds include activity from all local funding sources except
Revenue Bonds.  This includes:

 G.O. bonds, I.T. bonds, Short-Term, and GARVEE bonds
(including BANs);

 Paygo capital, which represents transfers from the General Fund
(the operating budget); and

 Local Transportation Fund.

(b) Revenue Bond funds relate to (i) borrowing against the financial
settlement with tobacco producers, (ii) securitization of Housing
Production Trust Fund revenues, and (iii) Payment in Lieu of Taxes
(PILOT) from the developer of the headquarters site for the U.S.
Department of Transportation, which are financed through special
revenue bond offerings.

(c) Private Contribution funds include contributions from private entities
for the District’s capital purposes.

(d) Federal Grant funds include federal grants received by District
agencies. Virtually all the capital federal grant funds received by the
District are for the Highway Trust Fund.
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(e) Federal Payment funds represent direct appropriations to District
agencies for capital projects.

(f) Highway Trust funds represent the local match for highway trust fund
expenditures, from the District’s motor fuel tax and other sources.

(g) Intra-District Capital funds represent converted Memorandum of
Understanding (MOU) projects where the seller (implementer) and
buyer (owner) agency are not the same.

Tables C, D, E, F, G, and H of this report display project-level data by 
appropriated fund: local funds, revenue bond funds, private contribution funds, 
federal grant funds, federal payment funds and, highway trust funds 
respectively. 

Table I (Intra-District Capital Funds) reflects intra-District advances 
associated with capital projects that were not converted when the District 
transitioned from SOAR to DIFS.  The budgets and commitments associated 
with these projects is being captured in owning agency’s financial reports.  As 
these advances are spent down (or projects expire), they will no longer be 
reported. 

The primary differences between the GAAP fund and appropriated fund 
groupings involve (1) federal funds, (2) revenue bonds, and (3) the local 
Highway Trust Fund. The General Capital Improvements GAAP fund includes 
most elements of the Local funds appropriated fund, but it also includes 
Federal Grants, Federal Payments, and Revenue Bonds, while it excludes the 
local Highway Trust Fund.  

Additional Notes on the Data 

Data for the tables in this report were generated July 24, 2025.  Any differences 
between these data and DIFS, the District’s system of record, are due to 
accounting events that may have been recorded in the system subsequent to 
the report run dates.  This report is prepared on a “fiscal year” basis, similar to 
the District’s Annual Comprehensive Financial Report (ACFR). 

This report includes only projects with expenditures during FY 2025 or 
encumbrances, pre-encumbrances, or intra-District advances outstanding as of 
June 30, 2025. For this reason, the “expenditure balance remaining” total 
reported in tabs C, D, E, F, G, H and I is lower than the total of all remaining 
allotments in DIFS, to the extent that some projects with a remaining allotment 
balance in DIFS have no FY 2025 activity to date. 

The columns of tables C, D, E, F, G, H and I are defined in this report as 
follows: 

Lifetime Authority is budget authority for a project’s lifetime.  Agencies may 
obligate up to the full amount of a project’s lifetime budget. 

Lifetime Allotments are the portion of a project’s lifetime budget that has been 
allotted to date for expenditure.  This figure should be less than or equal to 
lifetime budget, and expenditures should be less than or equal to life-to-date 
allotments. 

Expenditures through FY 2024 are cumulative expenditures for the project 
before the current fiscal year. 

FY 2025 Expenditures are expenditures through the reporting period in the 
current year, FY 2025. 

Encumbrances are open obligations to spend (for instance, reflecting the 
amounts of signed contracts where the expenditure has not yet been made). 
This column includes all open encumbrances, whether entered in FY 2025 or 
in an earlier year. 

Pre-encumbrances represent plans to spend but are not obligations. For 
example, to solicit bids for implementation of a capital project, an agency must 
first pre-encumber the estimated cost for the improvement, and next convert 
this to an encumbrance (obligation) once a contract is signed with the selected 
vendor. 

Total Expenditure, Encumbrance and Pre-Encumbrance is the total of the FY 
2025 Expenditure plus Encumbrances plus Pre-Encumbrances columns. 

Authority Balance is the difference between (a) lifetime authority and (b) 
expenditures plus encumbrances, pre-encumbrances and intra-District 
advances. 

Allotment Balance is the difference between (a) lifetime allotments and (b) 
total expenditures (that is, expenditures through the third quarter of FY 2025) 
plus encumbrances and intra-District advances. 

If you have any questions about this report, please contact Samuel Terry, 
Director, Financial Planning, Analysis, and Management Services, Office of 
Budget and Planning, at 202-724-7477. 
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Distribution List: 

cc: Honorable Muriel Bowser, Mayor of the District of Columbia 
Honorable Phil Mendelson, Chairman, Council of the District of Columbia 
Members, Council of the District of Columbia 
Jennifer Budoff, Budget Director, Council of the District of Columbia 
Jennifer Reed, Director, Office of Budget and Performance Management, 

Office of the City Administrator 
Angell Jacobs, Deputy Chief Financial Officer and Chief of Staff, Office 

of the Chief Financial Officer 
Associate Chief Financial Officers, Office of the Chief Financial Officer 
Paul Lundquist, Executive Director, Office of Management and 

Administration, Office of the Chief Financial Officer 
Sherrie Greenfield, Associate Deputy Chief Financial Officer, Office of 

Budget and Planning 
Kenneth Evans, Director, Capital Budget/CIP, Office of Budget and 

Planning 



(B) Crosswalk of Expenditure Data
between Implementer & Owner Agency



AM0 KA0 TO0 UC0

Owner Agency Self Implemented
Department Of

General Services
Department of
Transportation

Office Of The Chief
Technology Officer

Office Of Unified
Communications

Grand Total

AB0-COUNCIL OF THE DISTRICT OF COLUMBIA 1,245,817 - - - - 1,245,817

AT0-OFFICE OF THE CHIEF FINANCIAL OFFICER 9,549,716 - - - - 9,549,716

BA0-OFFICE OF THE SECRETARY - 6,778,249 - - - 6,778,249

BJ0-OFFICE OF ZONING 71,186 - - - - 71,186

BY0-DEPARTMENT OF AGING AND COMMUNITY LIVING - 246,967 - - - 246,967

CE0-DISTRICT OF COLUMBIA PUBLIC LIBRARY 13,873,069 - - - - 13,873,069

CF0-DEPARTMENT OF EMPLOYMENT SERVICES 6,967,421 12,772,354 - - - 19,739,776

CI0-OFFICE OF CABLE TELEVISION, FILM, MUSIC, AND ENTER 99,737 0 - - - 99,737

CR0-DEPARTMENT OF LICENSING AND CONSUMER PROTECTION 1,823,919 - - - - 1,823,919

CU0-DEPARTMENT OF BUILDINGS 1,334,941 - - - - 1,334,941

EB0-OFFICE OF THE DEPUTY MAYOR FOR PLANNING AND ECONOM 122,642,800 3,817,978 0 - - 126,460,778

EN0-DEPARTMENT OF SMALL AND LOCAL BUSINESS DEVELOPMENT - - - 751,389 - 751,389

FA0-METROPOLITAN POLICE DEPARTMENT 4,598,725 3,355,490 - 206,485 410,122 8,570,822

FB0-FIRE AND EMERGENCY MEDICAL SERVICES DEPARTMENT 9,205,093 5,579,832 - - - 14,784,925

FL0-DEPARTMENT OF CORRECTIONS - 9,191,850 - - - 9,191,850

FR0-DEPARTMENT OF FORENSIC SCIENCES 1,676,708 - - - - 1,676,708

FX0-OFFICE OF THE CHIEF MEDICAL EXAMINER 99,760 0 - - - 99,760

FZ0-DC SENTENCING COMMISSION 115,392 - - - - 115,392

GA0-DISTRICT OF COLUMBIA PUBLIC SCHOOLS 2,493,480 229,926,057 - 483,010 - 232,902,547

GD0-OFFICE OF THE STATE SUPERINTENDENT OF EDUCATION 2,666,179 63,246 - - - 2,729,425

GF0-UNIVERSITY OF THE DISTRICT OF COLUMBIA 7,617,447 - - - - 7,617,447

GO0-SPECIAL EDUCATION TRANSPORTATION 358,304 5,771,044 - - - 6,129,347

GW0-OFFICE OF THE DEPUTY MAYOR FOR EDUCATION 953,910 - - - - 953,910

HA0-DEPARTMENT OF PARKS AND RECREATION (100,000) 41,048,548 - - - 40,948,548

HC0-DEPARTMENT OF HEALTH - 12,250,777 - - - 12,250,777

Implementing Agency

Third Quarter FY 2025, Capital Financial Status Report B - 1



AM0 KA0 TO0 UC0

Owner Agency Self Implemented
Department Of

General Services
Department of
Transportation

Office Of The Chief
Technology Officer

Office Of Unified
Communications

Grand Total

Implementing Agency

HM0-OFFICE OF HUMAN RIGHTS 42,393 - - - - 42,393

HT0-DEPARTMENT OF HEALTH CARE FINANCE 38,476,799 88,722,156 - - - 127,198,955

HY0-HOUSING AUTHORITY SUBSIDY 28,787,995 - - - - 28,787,995

JA0-DEPARTMENT OF HUMAN SERVICES - 3,571,373 - - - 3,571,373

JZ0-DEPARTMENT OF YOUTH REHABILITATION SERVICES 127,930 678,318 - - - 806,248

KE0-WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY 338,383,655 - - - - 338,383,655

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT 12,720,476 - 0 - - 12,720,476

KT0-DEPARTMENT OF PUBLIC WORKS 14,804,986 110,000 - - - 14,914,986

KV0-DEPARTMENT OF MOTOR VEHICLES 4,260,080 - - 0 - 4,260,080

NS0-OFFICE OF NEIGHBORHOOD SAFETY AND ENGAGEMENT 68,850 - - - - 68,850

PO0-OFFICE OF CONTRACTING AND PROCUREMENT 1,598,069 - - - - 1,598,069

RL0-CHILD AND FAMILY SERVICES AGENCY 7,307,943 - - - - 7,307,943

RM0-DEPARTMENT OF BEHAVIORAL HEALTH 1,327,255 632,710 - - - 1,959,965

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION - 0 0

AM0-DEPARTMENT OF GENERAL SERVICES 11,249,289 11,249,289

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION 269,128,092 269,128,092

TO0-OFFICE OF THE CHIEF TECHNOLOGY OFFICER 13,428,750 13,428,750

UC0-OFFICE OF UNIFIED COMMUNICATIONS 10,286,742 10,286,742

Grand Total 939,292,907 424,516,948 0 1,440,884 410,122 1,365,660,861

Third Quarter FY 2025, Capital Financial Status Report B - 2



(C) Implementer Agency
by GAAP, Source of Funds and Qtr./Month



Source Implementer Agency October November December January February March April May June
Total, FY 2025

Jun YTD
Total, FY 2024

Jun YTD

Variance FY 2025
Jun YTD Versus FY

2024 Jun YTD

HIGHWAY TRUST FUND (LOCAL MATCH)

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (5,701,878) 2,135,731 3,573,897 4,081,896 2,516,769 4,593,306 3,501,424 2,958,035 2,382,121 20,041,302 19,154,689 886,612

Subtotal HIGHWAY TRUST FUND (LOCAL MATCH) (5,701,878) 2,135,731 3,573,897 4,081,896 2,516,769 4,593,306 3,501,424 2,958,035 2,382,121 20,041,302 19,154,689 886,612

NON-PARTICIPATING

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) 40,358 9,853 2,437 (1,115,407) - 73,655 31 (1,410,583) - (2,399,656) 5,111,844 (7,511,500)

Subtotal NON-PARTICIPATING 40,358 9,853 2,437 (1,115,407) - 73,655 31 (1,410,583) - (2,399,656) 5,111,844 (7,511,500)

LONG TERM / G.O. / I.T. BONDS

AT0-OFFICE OF THE CHIEF FINANCIAL OFFICER (AT0) - - - 1,250,000 - - - - - 1,250,000 2,272,416 (1,022,416)

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) (2,768,349) 24,375,459 43,904,961 49,964,028 20,310,860 37,065,233 73,136,769 39,814,722 50,465,949 336,269,630 285,718,287 50,551,343

TO0-OFFICE OF THE CHIEF TECHNOLOGY OFFICER (TO0) - - - - - - - - - - 820,346 (820,346)

AD0-OFFICE OF THE INSPECTOR GENERAL (AD0) - - - - - - - - - - - -

CB0-OFFICE OF THE ATTORNEY GENERAL FOR THE DISTRICT OF (CB0) - - - - - - - - - - 15,913 (15,913)

EB0-OFFICE OF THE DEPUTY MAYOR FOR PLANNING AND ECONOM (EB0) (300,972) 3,582,310 880,429 2,295,105 1,163,749 4,307,876 435,350 720,633 592,495 13,676,974 6,772,759 6,904,215

FA0-METROPOLITAN POLICE DEPARTMENT (FA0) - - - - - - - - - - 3,366,682 (3,366,682)

FR0-DEPARTMENT OF FORENSIC SCIENCES (FR0) - - - - - - - - - - 94,983 (94,983)

UC0-OFFICE OF UNIFIED COMMUNICATIONS (UC0) (134,174) 405,374 54,329 21,272 268,781 264,229 225,611 342,897 19,693 1,468,013 1,897,376 (429,363)

GA0-DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0) 59,193 91,304 77,030 81,882 82,804 145,760 89,026 139,831 116,778 883,608 654,698 228,910

CE0-DISTRICT OF COLUMBIA PUBLIC LIBRARY (CE0) 9,929 1,046,840 25,764 688,966 376,034 35,108 793,859 415,187 878,252 4,269,940 5,951,778 (1,681,838)

GD0-OFFICE OF THE STATE SUPERINTENDENT OF EDUCATION (GD0) (2,690) 16,025 16,915 16,025 4,451 - - - - 50,727 70,636 (19,909)

HA0-DEPARTMENT OF PARKS AND RECREATION (HA0) 3,199 (1,476) - - 1,732 - (3,454) - - 0 1,524,793 (1,524,793)

CF0-DEPARTMENT OF EMPLOYMENT SERVICES (CF0) - 765,361 735,739 560,783 638,827 1,337,625 672,792 830,694 370,934 5,912,754 174,688 5,738,066

HT0-DEPARTMENT OF HEALTH CARE FINANCE (HT0) - - - - 1,496,843 2,090,851 - 1,074,365 - 4,662,060 1,395,893 3,266,167

RM0-DEPARTMENT OF BEHAVIORAL HEALTH (RM0) (18,226) 18,226 57,999 130,000 338,588 7,769 105,360 111,303 - 751,019 1,348,007 (596,988)

RL0-CHILD AND FAMILY SERVICES AGENCY (RL0) (1,125,009) 173,916 449,671 3,435,262 1,516,013 6,250 2,424,333 427,506 - 7,307,943 2,648,326 4,659,617

KV0-DEPARTMENT OF MOTOR VEHICLES (KV0) - - - 7,379 4,411 - - - - 11,790 100,000 (88,210)

KT0-DEPARTMENT OF PUBLIC WORKS (KT0) (21,405) - - 81,008 - 171,082 859,348 250,929 159,388 1,500,350 8,049,213 (6,548,863)

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT (KG0) 189 623 34,879 - 23,035 680,076 12,128 159,969 160,786 1,071,683 7,511,783 (6,440,100)

KE0-WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY (KE0) 42,049,413 - 42,601,236 - - 41,828,684 - - 33,387,942 159,867,275 156,666,237 3,201,039

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (14,158,240) 10,084,035 15,688,130 8,602,094 12,702,816 10,927,640 14,182,459 9,738,105 11,609,862 79,376,900 94,388,314 (15,011,415)

GF0-UNIVERSITY OF THE DISTRICT OF COLUMBIA (GF0) - - - - 3,629,500 - 1,746,983 - 2,240,964 7,617,447 19,981,703 (12,364,257)

Subtotal LONG TERM / G.O. / I.T. BONDS 23,592,858 40,557,997 104,527,081 67,133,804 42,558,444 98,868,183 94,680,563 54,026,140 100,003,043 625,948,112 601,424,831 24,523,281

PAY AS YOU GO

AB0-COUNCIL OF THE DISTRICT OF COLUMBIA (AB0) 65,373 45,801 193,674 130,370 287,664 28,252 29,221 10,591 454,870 1,245,817 851,864 393,953

AT0-OFFICE OF THE CHIEF FINANCIAL OFFICER (AT0) - - - - - - - - - - (1,022,416) 1,022,416

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) (10,250) 10,250 - - - - - - 81,591 81,591 276,973 (195,383)

TO0-OFFICE OF THE CHIEF TECHNOLOGY OFFICER (TO0) - - - - - - - - - - 106,778 (106,778)

AD0-OFFICE OF THE INSPECTOR GENERAL (AD0) - - - - - - - - - - - -

CB0-OFFICE OF THE ATTORNEY GENERAL FOR THE DISTRICT OF (CB0) - - - - - - - - - - 0 0

EB0-OFFICE OF THE DEPUTY MAYOR FOR PLANNING AND ECONOM (EB0) (4,689,990) 1,196,237 1,672,127 720,517 1,585,816 919,261 2,536,220 - 3,223,557 7,163,745 (23,476,516) 30,640,261

HY0-HOUSING AUTHORITY PAYMENT (HY0) - - - - - - - - - - 0 0

HM0-OFFICE OF HUMAN RIGHTS (HM0) - - - 5,704 7,440 5,580 9,300 2,232 13,206 43,462 - 43,462

GO0-SPECIAL EDUCATION TRANSPORTATION (GO0) - 6,180 14,430 6,000 18,752 30,744 84,624 47,440 55,680 263,850 0 263,850

GA0-DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0) - - 11,200 27,175 4,550 - - - - 42,925 - 42,925

GD0-OFFICE OF THE STATE SUPERINTENDENT OF EDUCATION (GD0) - 310 327 310 86 - - - - 1,033 48,295 (47,262)

CR0-DEPARTMENT OF LICENSING AND CONSUMER PROTECTION (CR0) - - - - - - - - - - - -

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT (KG0) - 8,852 - - - - - - 4,412 13,265 0 13,265

KE0-WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY (KE0) - - - - - - - - 15,240 15,240 75,056 (59,815)

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) 377,326 54,725 10,919 695,858 191,507 437,488 793,512 483,891 3,199 3,048,423 7,880,735 (4,832,311)

Subtotal PAY AS YOU GO (4,257,542) 1,322,356 1,902,677 1,585,934 2,095,815 1,421,325 3,452,877 544,154 3,851,755 11,919,351 (15,259,232) 27,178,582

SHORT - TERM BONDS

AT0-OFFICE OF THE CHIEF FINANCIAL OFFICER (AT0) 146,010 2,660,741 1,637,015 2,201,885 (5,266,992) 2,412,561 1,395,587 1,285,846 1,827,062 8,299,716 27,136,368 (18,836,652)

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) (44,103) 377,492 622,349 1,334,679 191,185 527,956 37,640 223,053 481,622 3,751,873 406,535 3,345,338

TO0-OFFICE OF THE CHIEF TECHNOLOGY OFFICER (TO0) (215,118) 2,430,178 529,918 1,012,804 1,061,296 2,751,662 1,401,667 822,544 5,074,685 14,869,634 18,990,105 (4,120,471)

PO0-OFFICE OF CONTRACTING AND PROCUREMENT (PO0) 0 8,945 82,455 90,888 110,536 304,408 230,865 354,781 415,190 1,598,069 886,504 711,566

DL0-BOARD OF ELECTIONS (DL0) - - - - - - - - - - 426,283 (426,283)
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Source Implementer Agency October November December January February March April May June
Total, FY 2025

Jun YTD
Total, FY 2024

Jun YTD

Variance FY 2025
Jun YTD Versus FY

2024 Jun YTD

AE0-OFFICE OF THE CITY ADMINISTRATOR (AE0) 0 - - - - - - - - 0 154,296 (154,296)

CB0-OFFICE OF THE ATTORNEY GENERAL FOR THE DISTRICT OF (CB0) (47,600) - 47,600 - - - - - - 0 425,018 (425,018)

BJ0-OFFICE OF ZONING (BJ0) - 13,002 - 11,002 14,331 15,715 3,501 9,984 3,650 71,186 118,595 (47,409)

FA0-METROPOLITAN POLICE DEPARTMENT (FA0) (1,349) 972,042 956,283 192,326 118,058 874,906 252,935 678,751 554,773 4,598,725 5,592,988 (994,263)

NS0-OFFICE OF NEIGHBORHOOD SAFETY AND ENGAGEMENT (NS0) - - - - - - - 68,850 - 68,850 - 68,850

FX0-OFFICE OF THE CHIEF MEDICAL EXAMINER (FX0) (11,340) - - 53,381 - 32,006 25,713 - - 99,760 56,978 42,782

FR0-DEPARTMENT OF FORENSIC SCIENCES (FR0) 12,632 132,866 375,510 206,682 197,528 250,033 207,719 149,944 143,794 1,676,708 1,984,359 (307,651)

UC0-OFFICE OF UNIFIED COMMUNICATIONS (UC0) (107,660) 1,944,454 772,149 1,575,562 606,162 1,545,071 1,132,613 1,205,616 554,883 9,228,851 11,476,221 (2,247,370)

FB0-FIRE AND EMERGENCY MEDICAL SERVICES DEPARTMENT (FB0) (133,449) - 896,200 2,963,307 555,828 694,115 2,027,566 1,286,578 914,948 9,205,093 7,893,633 1,311,460

JZ0-DEPARTMENT OF YOUTH REHABILITATION SERVICES (JZ0) - - - - - 127,930 - - - 127,930 59,900 68,030

FZ0-DC SENTENCING COMMISSION (FZ0) - - 18,537 69,854 9,000 18,000 - - - 115,392 12,171 103,221

HM0-OFFICE OF HUMAN RIGHTS (HM0) (1,070) - - - - - - - - (1,070) 140,269 (141,339)

GW0-OFFICE OF THE DEPUTY MAYOR FOR EDUCATION (GW0) 14,875 14,396 14,875 172,385 13,678 353,803 14,620 190,658 164,621 953,910 - 953,910

GO0-SPECIAL EDUCATION TRANSPORTATION (GO0) - - - 31,500 - 61,154 - 1,800 - 94,454 180,741 (86,287)

GA0-DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0) (1,186,292) 1,231,519 136,207 108,536 413,525 121,222 185,866 382,497 173,868 1,566,947 1,126,317 440,630

CE0-DISTRICT OF COLUMBIA PUBLIC LIBRARY (CE0) (101,229) - - 39,473 - - - - 50,864 (10,892) 456,843 (467,735)

GD0-OFFICE OF THE STATE SUPERINTENDENT OF EDUCATION (GD0) (94,444) 202,918 273,598 239,972 308,047 382,190 418,672 381,568 501,898 2,614,419 2,298,782 315,637

HA0-DEPARTMENT OF PARKS AND RECREATION (HA0) - - - - - - - - - - (58,848) 58,848

CF0-DEPARTMENT OF EMPLOYMENT SERVICES (CF0) (57,857) 98,184 592,319 316,707 131,054 76,980 (19,523) 42,385 59,567 1,239,817 3,011,330 (1,771,513)

HT0-DEPARTMENT OF HEALTH CARE FINANCE (HT0) - 17,540 62,180 94,901 270,288 145,909 1,437,400 71,492 97,854 2,197,564 423,136 1,774,429

RM0-DEPARTMENT OF BEHAVIORAL HEALTH (RM0) (73,440) - 179,971 - 201,073 65,233 29,249 47,964 126,188 576,236 1,152,876 (576,640)

RL0-CHILD AND FAMILY SERVICES AGENCY (RL0) (37,525) - 37,525 - - - - - - 0 1,439,583 (1,439,583)

CU0-DEPARTMENT OF BUILDINGS (CU0) (457,187) 57,399 - 187,842 76,628 713,541 110,441 608,284 37,992 1,334,941 1,925,266 (590,324)

CR0-DEPARTMENT OF LICENSING AND CONSUMER PROTECTION (CR0) - - - - 499,480 389,229 843,043 92,168 - 1,823,919 - 1,823,919

KV0-DEPARTMENT OF MOTOR VEHICLES (KV0) 0 - 25,869 191,215 512,057 1,122,862 825,757 519,355 1,051,175 4,248,291 3,405,889 842,402

KT0-DEPARTMENT OF PUBLIC WORKS (KT0) - 6,541,243 692,313 3,008,996 985,032 - 1,026,348 850,828 199,876 13,304,636 6,263,516 7,041,120

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT (KG0) - - - - - 54,000 - - - 54,000 - 54,000

KE0-WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY (KE0) - - - - - - - - 1,139 1,139 166 974

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (197,284) 5,177,743 718,160 899,052 971,579 3,488,418 5,938,135 1,894,618 1,336,758 20,227,177 17,230,277 2,996,900

Subtotal SHORT - TERM BONDS (2,593,431) 21,880,663 8,671,034 15,002,948 1,979,373 16,528,903 17,525,812 11,169,565 13,772,407 103,937,276 114,616,096 (10,678,819)

SALE OF ASSETS

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) - - - - - - - - - - 16,950,109 (16,950,109)

Subtotal SALE OF ASSETS - - - - - - - - - - 16,950,109 (16,950,109)

TAXABLE BONDS

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) (26,350) 5,607,366 33,193,358 6,018,550 4,296,864 15,759,049 4,242,245 26,108,706 6,607,199 101,806,988 99,695,371 2,111,617

EB0-OFFICE OF THE DEPUTY MAYOR FOR PLANNING AND ECONOM (EB0) (50,344) 155,355 87,728,394 21,092 476,758 6,706,931 4,652,084 169,637 1,942,174 101,802,080 (17,692,357) 119,494,437

HY0-HOUSING AUTHORITY PAYMENT (HY0) - - 11,318,873 - 4,468,454 - - - 13,000,668 28,787,995 27,899,611 888,384

HT0-DEPARTMENT OF HEALTH CARE FINANCE (HT0) - - - - - 6,901,386 - - 28,755 6,930,142 - 6,930,142

Subtotal TAXABLE BONDS (76,694) 5,762,720 132,240,625 6,039,642 9,242,076 29,367,367 8,894,329 26,278,343 21,578,797 239,327,205 109,902,625 129,424,580

GARVEE BONDS

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) - - - - - - - 1,931,065 - 1,931,065 (272,088) 2,203,153

Subtotal GARVEE BONDS - - - - - - - 1,931,065 - 1,931,065 (272,088) 2,203,153

PAYGO-RESTRICTED

CI0-OFFICE OF CABLE TELEVISION, FILM, MUSIC, AND ENTER (CI0) - - - - - - - - 99,737 99,737 - 99,737

CF0-DEPARTMENT OF EMPLOYMENT SERVICES (CF0) (225,000) 225,000 - - - - - - - 0 (450,000) 450,000

KT0-DEPARTMENT OF PUBLIC WORKS (KT0) - - - - - - - - - - 48,870 (48,870)

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT (KG0) (19,117) 1,185,640 886,349 66,853 2,530,412 1,083,792 922,998 99,195 1,424,139 8,180,261 1,607,719 6,572,542

KE0-WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY (KE0) 89,250,000 - - - - 89,250,000 - - - 178,500,000 178,500,000 0

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (111,512) 4,250,094 3,351,239 2,502,226 1,758,969 2,712,153 2,946,385 3,723,990 3,050,200 24,183,743 39,972,261 (15,788,518)

Subtotal PAYGO-RESTRICTED 88,894,371 5,660,734 4,237,588 2,569,079 4,289,382 93,045,944 3,869,382 3,823,185 4,574,076 210,963,742 219,678,850 (8,715,108)

LOCAL STREETS MAINTENANCE FUND - PAYGO

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (35,322) 947,000 437,607 236,622 75,572 10,787 203,834 2,781,015 361,864 5,018,977 9,049,061 (4,030,084)

Subtotal LOCAL STREETS MAINTENANCE FUND - PAYGO (35,322) 947,000 437,607 236,622 75,572 10,787 203,834 2,781,015 361,864 5,018,977 9,049,061 (4,030,084)

LOCAL ROAD CONSTRUCTION AND MAINTEANCE FUND PROJEC

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) - - 850 (445) - - - - - 405 11,611 (11,206)

Subtotal LOCAL ROAD CONSTRUCTION AND MAINTEANCE FUND PROJEC - - 850 (445) - - - - - 405 11,611 (11,206)

ARPA - LOCAL REVENUE REPLACEMENT

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) (54,931) 54,931 - - - - - - - 0 285,920 (285,920)

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) - - - - - - - - - - 544,997 (544,997)

Subtotal ARPA - LOCAL REVENUE REPLACEMENT (54,931) 54,931 - - - - - - - 0 830,918 (830,918)

UTILITY FINANCED PROJECTS

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (5,449,496) 666,954 128,391 256,386 3,349,722 466,052 (83,975) 384,827 223,089 (58,049) 1,121,480 (1,179,529)

Subtotal UTILITY FINANCED PROJECTS (5,449,496) 666,954 128,391 256,386 3,349,722 466,052 (83,975) 384,827 223,089 (58,049) 1,121,480 (1,179,529)
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Source Implementer Agency October November December January February March April May June
Total, FY 2025

Jun YTD
Total, FY 2024

Jun YTD

Variance FY 2025
Jun YTD Versus FY

2024 Jun YTD

CAPITAL FUND - PRIVATE CONTRIBUTIONS

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) - - - - - - - - 495,415 495,415 - 495,415

HA0-DEPARTMENT OF PARKS AND RECREATION (HA0) - - - - - (100,000) - - - (100,000) 100,000 (200,000)

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) 12,071 17,527 229 6,656 8,605 10,235 43,025 9,821 2,669 110,837 414,070 (303,233)

Subtotal CAPITAL FUND - PRIVATE CONTRIBUTIONS 12,071 17,527 229 6,656 8,605 (89,765) 43,025 9,821 498,083 506,252 514,070 (7,818)

CAPITAL - FEDERAL GRANTS

HA0-DEPARTMENT OF PARKS AND RECREATION (HA0) - - - - - - - - - - 157,941 (157,941)

CF0-DEPARTMENT OF EMPLOYMENT SERVICES (CF0) (260,622) 86,834 - 189,967 (201,330) - - - - (185,150) 4,652,358 (4,837,508)

HT0-DEPARTMENT OF HEALTH CARE FINANCE (HT0) (67,950) 157,864 559,732 346,732 11,894,545 270,652 1,561,027 9,803,086 161,344 24,687,033 11,246,204 13,440,829

KG0-DEPARTMENT OF ENERGY AND ENVIRONMENT (KG0) - 438,704 125,776 453,694 264,655 1,532,695 43,038 186,902 355,804 3,401,268 2,074,935 1,326,333

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) (25,518,251) 10,812,407 38,561,213 17,878,846 11,220,895 18,387,958 14,045,744 16,913,804 14,969,110 117,271,727 111,827,696 5,444,030

Subtotal CAPITAL - FEDERAL GRANTS (25,846,822) 11,495,809 39,246,722 18,869,239 23,178,765 20,191,305 15,649,809 26,903,793 15,486,258 145,174,877 129,959,134 15,215,743

FY 2017/2018 BUS/BUS FACILITIES 5339 GRNT

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) - - - - - - - 138,800 - 138,800 - 138,800

Subtotal FY 2017/2018 BUS/BUS FACILITIES 5339 GRNT - - - - - - - 138,800 - 138,800 - 138,800

FEDERAL GRANTS - CPF CASH MANAGEMENT IMPROVEMENT A

AM0-DEPARTMENT OF GENERAL SERVICES (AM0) - - - 1,780,086 (18,540) (1,761,546) (6,639,260) - - (6,639,260) - (6,639,260)

CE0-DISTRICT OF COLUMBIA PUBLIC LIBRARY (CE0) - - - 2,871,835 - 2,463,577 1,093,112 1,725,910 1,459,587 9,614,021 - 9,614,021

Subtotal FEDERAL GRANTS - CPF CASH MANAGEMENT IMPROVEMENT A - - - 4,651,921 (18,540) 702,031 (5,546,149) 1,725,910 1,459,587 2,974,761 - 2,974,761

CAPITAL FEDERAL PAYMENT - CRRSAA

KA0-DISTRICT DEPARTMENT OF TRANSPORTATION (KA0) - 20,619 23,705 50,989 - 94,464 - 46,664 - 236,442 176,833 59,610

Subtotal CAPITAL FEDERAL PAYMENT - CRRSAA - 20,619 23,705 50,989 - 94,464 - 46,664 - 236,442 176,833 59,610

Total Capital Fund 68,523,540 90,532,894 294,992,842 119,369,265 89,275,982 265,273,559 142,190,963 131,310,734 164,191,081 1,365,660,861 1,212,970,830 152,690,030
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(D) Capital Projects
By Fund



(D) Fund 3030



Project No Project Title
Implementing
Agency

Lifetime
Authority

Lifetime
Allotment

Expenditures
through FY 2024

FY 2025
Expenditures

Encumbrance
Pre-

Encumbrance

Total Expenditure,
Encumbrance and
Pre-Encumbrance

Authority
Balance

Allotment
Balance

AB0

100000 AB0.WIL04C.JOHN A. WILSON BUILDING FUND AB0 2,380,000 2,380,000 1,254,951 0 360 - 1,255,311 1,124,689 1,124,689

100001 AB0.WIL05C.IT UPGRADES AB0 21,174,329 21,174,329 14,209,284 1,245,817 1,210,683 0 16,665,784 4,508,546 4,508,546

AB0 23,554,329 23,554,329 15,464,235 1,245,817 1,211,043 0 17,921,094 5,633,235 5,633,235

AT0

100323 AT0.BF304C.DCSRP - SOAR MODERNIZATION AT0 12,667,047 12,667,047 12,667,047 - - - 12,667,047 0 0

100324 AT0.CIM01C.CAPITAL ASSET REPLACEMENT SCHEDULING SYS AT0 2,066,086 2,066,086 1,225,229 - 355,974 - 1,581,203 484,883 484,883

100326 AT0.CSP10C.IT SYSTEM UPGRADES AT0 8,856,601 8,856,601 4,178,817 (1,078,847) 2,330,494 0 5,430,464 3,426,137 3,426,137

100327 AT0.EQ9ATC.EQUIPMENT ACQUISITION AT0 1,546,216 1,546,216 930,126 268,851 109,703 0 1,308,680 237,537 237,537

100325 AT0.CSP08C.INTEGRATED TAX SYSTEM MODERNIZATION AT0 81,501,897 81,501,897 79,754,281 1,250,000 182,765 0 81,187,045 314,852 314,852

100328 AT0.IFSMPC.DISTRICT INTEGRATED FINANCIAL SYSTEM (DIFS) AT0 192,841,324 192,841,324 141,192,137 8,910,126 24,015,570 477,059 174,594,893 18,246,431 18,723,489

300137 AT0 - OCTO MOU for CARSS AT0 50,000 50,000 47,429 - - - 47,429 2,571 2,571

300269 AT0 CARSS Project AT0 50,000 50,000 50,000 - - - 50,000 0 0

300256 AT0 DIFS Intranet Site AT0 25,000 25,000 25,000 - - - 25,000 0 0

300110 AT0 - OCTO MOU for DIFS - 2080 AT0 1,431,849 1,431,849 892,140 199,586 264,367 0 1,356,093 75,757 75,757

AT0 301,036,021 301,036,021 240,962,206 9,549,716 27,258,873 477,059 278,247,854 22,788,167 23,265,226

AM0

100016 AM0.BRM05C.DALY BUILDING CRITICAL SYSTEMS AM0 499,960 499,960 493,608 - 6,352 - 499,960 0 0

100051 AM0.EST01C.EASTERN MARKET METRO PARK AM0 14,754,559 14,354,559 13,025,033 - 142,328 0 13,167,361 1,587,198 1,187,198

100261 AM0.WIL02C.WILSON BLDG AM0 57,465,666 52,923,506 37,869,681 372,831 1,712,237 779,031 40,733,779 16,731,886 12,968,757

100145 AM0.PL905C.MUNICIPAL LABOR PROGRAM MANAGEMENT AM0 23,567,719 23,567,719 18,496,709 2,145,486 10,534 50 20,652,779 2,914,940 2,914,990

100017 AM0.BRM08C.OAK  HILL CAMPUS AM0 7,419,111 7,419,111 1,979,781 1,364,755 2,615,200 0 5,959,735 1,459,376 1,459,376

100014 AM0.BRM03C.DC GENERAL CAMPUS RENOVATIONS AM0 5,275,000 5,275,000 1,742,772 0 427,901 70,264 2,240,937 3,034,063 3,104,327

100023 AM0.BRM18C.DALY/MPD BUILDING SWING AM0 34,710,825 34,710,825 19,920,706 918,667 10,985,758 2,872,129 34,697,259 13,566 2,885,695

100143 AM0.PL901C.ENERGY RETROFITTING OF DISTRICT BUILDING AM0 24,659,408 24,659,408 24,651,777 - 7,209 - 24,658,986 422 422

100045 AM0.DCHSEC.NEW HOSPITAL PROJECT PUBLIC PARKING STRU AM0 24,753,495 24,753,495 23,781,768 - - - 23,781,768 971,727 971,727

100137 AM0.PL108C.BIG 3 BUILDINGS POOL AM0 9,218,053 9,218,053 9,218,053 - - - 9,218,053 0 0

100140 AM0.PL402C.ENHANCEMENT COMMUNICATIONS INFRASTRUCTUR AM0 4,311,932 4,311,932 4,311,932 - - - 4,311,932 0 0

100135 AM0.PL106C.GOVERNMENT CENTERS POOL AM0 119,492,663 119,492,663 119,492,663 - - - 119,492,663 0 0

100136 AM0.PL107C.MISCELLANEOUS BUILDINGS POOL AM0 15,012,132 15,012,132 15,012,132 - - - 15,012,132 0 0

100133 AM0.PL104C.ADA COMPLIANCE POOL AM0 7,414,708 7,414,708 7,414,708 - - - 7,414,708 0 0

100132 AM0.PL103C.HAZARDOUS MATERIAL ABATEMENT POOL AM0 7,528,373 7,528,373 7,498,526 14,923 14,923 - 7,528,373 0 0

100130 AM0.PL101C.SHELTER AND TRANSITIONAL HOUSING POOL AM0 57,346,405 57,346,405 57,346,405 - - - 57,346,405 0 0

100028 AM0.BRM28C.REEVES CENTER RENOVATION AM0 1,823,980 1,823,980 1,587,760 - 236,220 - 1,823,980 0 0

100033 AM0.BRMDVC.DC VILLAGE CAMPUS UPGRADES AM0 500,000 500,000 - - - 225,000 225,000 275,000 500,000

100149 AM0.PUT14C.PROPERTY TRACKING SYSTEM AM0 1,019,452 1,019,452 843,152 - 176,300 - 1,019,452 0 0

100131 AM0.PL102C.ELEVATOR POOL AM0 11,779,580 11,779,580 11,779,580 - - - 11,779,580 0 0

100141 AM0.PL601C.HVAC REPAIR RENOVATION POOL AM0 11,617,191 11,617,191 11,617,191 - - - 11,617,191 0 0

100105 AM0.N1401B.GOVERNMENT CENTERS AM0 16,663,013 16,663,013 16,663,013 - - - 16,663,013 0 0
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100106 AM0.N1403C.ONE JUDICIARY SQUARE AM0 21,763,019 21,763,019 21,763,019 - - - 21,763,019 0 0

100242 AM0.SPC01C.DC UNITED SOCCER STADIUM AM0 118,109,397 118,109,397 118,109,397 - - - 118,109,397 0 0

100134 AM0.PL105C.ARCHIVES RECORDER OF DEEDS AM0 3,973,965 3,973,965 3,873,843 - 100,122 - 3,973,965 0 0

100060 AM0.GI5JAC.JUNIOR ACHIEVEMENT LAUNCHPAD AM0 16,000,000 16,000,000 636,961 62,194 571,522 0 1,270,677 14,729,323 14,729,323

100011 AM0.BC101C.FACILITY CONDITION ASSESSMENT AM0 22,681,172 17,681,172 17,465,912 - 70,868 - 17,536,779 5,144,393 144,393

100015 AM0.BRM04C.MARION S. BARRY, JR. BUILDING AM0 20,103,413 14,753,413 439,159 1,017,300 2,747,057 2,841,142 7,044,658 13,058,756 10,549,898

100034 AM0.BRMFMC.FLEET REPLACMENT/UPGRADE AM0 5,274,466 2,097,780 429,160 477,943 739,596 0 1,646,699 3,627,767 451,081

100046 AM0.DLY19C.DALY BUILDING REHABILITATION - PHASE ONE AM0 187,460,337 460,337 460,337 - - - 460,337 187,000,000 0

100049 AM0.EA710B.EASTERN MARKET AM0 8,801,944 8,801,944 4,809,956 712,653 2,213,812 0 7,736,421 1,065,523 1,065,523

100142 AM0.PL602C.ROOF REPLACEMENT POOL AM0 24,441,627 15,035,627 9,299,904 2,045,222 1,765,474 0 13,110,600 11,331,027 1,925,027

100144 AM0.PL902C.CRITICAL SYSTEM REPLACEMENT AM0 50,246,210 40,770,694 34,665,529 166,100 477,472 2,371,010 37,680,110 12,566,100 5,461,594

101233 O Street Retaining Wall AM0 1,174,394 1,174,394 - 45,334 136,569 0 181,903 992,491 992,491

300201 Truesdell ES Modernization Builder's Risk Insurance AM0 169,646 169,646 169,646 - - - 169,646 0 0

300203 Advanced Technical Center Builder's Risk Insurance - ORM AM0 10,757 10,757 10,756 - - - 10,756 0 0

300242 Garnet-Patterson Elevator Builder's Risk Insurance - 100068 AM0 4,300 4,300 4,300 - - - 4,300 0 0

300245 Stoddert ES Builder's Risk Insurance - 100123 AM0 30,777 30,777 20,019 - - - 20,019 10,758 10,758

300255 Garfield ES Modernization Builder's Risk Insurance- 100297 AM0 4,886 4,886 4,886 - - - 4,886 0 0

300261 Kenilworth ES Kitchen & Cafeteria Addition Builder's Risk Insurance - 101 AM0 17,278 17,278 17,278 - - - 17,278 0 0

300264 Ludlow Taylor ES Addition Builder's Risk Insurance - 100287 AM0 7,092 7,092 7,092 - - - 7,092 0 0

300236 McMillan Community Center Park Builder's Risk Insurance - 100007 AM0 6,960 6,960 6,960 - - - 6,960 0 0

300241 McMillan Capital Project - OCTO Services - 100007 AM0 48,324 48,324 30,649 - - - 30,649 17,676 17,676

300246 Browne EC Modernization IT Installations ? OCTO - 100267 AM0 363,270 363,270 363,269 - - - 363,269 1 1

300247 Deal MS Modernization IT Installations ? OCTO - 100109 AM0 73,688 73,688 73,688 - - - 73,688 0 0

300248 Dorothy Height ES Modernization IT Installations ? OCTO - 100310 AM0 342,630 342,630 342,629 - - - 342,629 1 1

300249 Garfiedl ES Modernization IT Installations ? OCTO - 100297 AM0 323,937 323,937 323,936 - - - 323,936 1 1

300250 Lorrain Whitlock ES Modernization IT Installations ? OCTO - 100292 AM0 350,280 350,280 346,163 4,116 0 - 350,279 1 1

300251 Mac Arthur Blvd HS Modernization IT Installations ? OCTO - 100312 AM0 67,316 67,316 14,890 52,426 0 - 67,316 0 0

300252 Old Miner ES Modernization IT Installations ? OCTO - 100112 AM0 79,513 79,513 45,522 - 6,329 - 51,851 27,662 27,662

300253 SWWS @ Francis Stevens Modernization IT Installations ? OCTO - 100264 AM0 434,787 434,787 360,660 - 44,006 - 404,666 30,121 30,121

300107 Smothers Elementary School Builder's Risk Insurance AM0 1,514 1,514 1,514 - - - 1,514 0 0

300108 Aiton ES Mod Builder's Risk Insurance AM0 79,780 79,780 79,780 - - - 79,780 0 0

300111 Raymond ES Mod Builder's Risk Insurance AM0 6,517 6,517 6,517 - - - 6,517 0 0

300112 Sharpe Health School Builder's Risk Insurance AM0 4,403 4,403 4,403 - - - 4,403 0 0

300117 Browne EC Builder's Risk Insurance AM0 206,417 206,417 206,417 - - - 206,417 0 0

300123 Amidon-Bowen Builder's Risk Insurance AM0 2,140 2,140 2,140 - - - 2,140 0 0

300138 DCIA at Spingarn HS Builder's Risk Insurance AM0 175,329 175,329 87,569 86,522 - - 174,091 1,237 1,237

300197 Lorraine H. Whitlock Elementary School (formerly Aiton ES) Builder's Risk AM0 26,406 26,406 26,406 - - - 26,406 0 0

300204 Stead Park Builder's Risk Insurance AM0 2,857 2,857 2,857 - - - 2,857 0 0

300218 Oyster-Adams EC Builder's Risk Insurance AM0 110,895 110,895 110,895 - - - 110,895 0 0

300225 Alice Deal MS Builder's Risk Insurance AM0 15,213 15,213 15,213 - - - 15,213 0 0

300271 JO Wilson ES Modernization Builder's Risk Insurance - 100150 AM0 130,509 130,509 - 130,509 - - 130,509 0 0

300188 Bard HS Early College Modernization IT Services - OCTO AM0 548,384 548,384 417,152 - - - 417,152 131,232 131,232

300189 MacArthur Blvd HS Mod IT Services - OCTO AM0 286,450 286,450 286,450 - - - 286,450 0 0

300190 Raymond ES Modernization IT Installation -OCTO AM0 346,882 346,882 336,724 - - - 336,724 10,158 10,158

300191 School Within a School at Goding Modernization IT Services - OCTO AM0 81,934 81,934 81,934 - - - 81,934 0 0

300217 OSSE DOT Bus Terminal -Builders Risk AM0 60,244 60,244 37,029 23,215 - - 60,244 0 0

300226 Bunker Hill ES Elevator Builder's Risk Insurance AM0 1,677 1,677 1,677 - - - 1,677 0 0

300227 Joy Evans Therapeutic Recreation Center Builder's Risk Insurance AM0 14,770 14,770 14,770 - - - 14,770 0 0

300238 Fort Dupont Ice Arena Builder?s Risk Insurance ? 100158 AM0 22,969 22,969 22,969 - - - 22,969 0 0

300239 MacArthur HS Builder's Risk Insurance - 100312 AM0 94,895 94,895 94,895 - - - 94,895 0 0

300196 MPD Blue Plains Impound Lot IT Installation Services OCTO AM0 153,927 153,927 146,522 - - - 146,522 7,405 7,405

300202 Advanced Technical Center IT Installation - OCTO AM0 323,780 323,780 309,773 - 14,007 - 323,780 0 0

300200 Cedar Hill Regional Medical Center Builder's Risk Insurance AM0 365,826 365,826 226,258 128,490 - - 354,748 11,078 11,078

300273 DC Archives Building Builder?s Risk Insurance - 100006 AM0 561,915 561,915 - 561,415 - - 561,415 500 500
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300272 Malcolm X ES @ Green Mod Builder's Risk Insurance - 100074 AM0 111,711 111,711 - 111,711 - - 111,711 0 0

300118 DCFD Fleet Maintenance & Logistics Facility - Permits AM0 1,091,767 1,091,767 120,000 458,883 - - 578,883 512,883 512,883

300267 Tubman Elementary School Modernization Builder's Risk Insurance - 100245 AM0 99,300 99,300 - 99,300 - - 99,300 0 0

300268 Thomas Elementary School Modernization Builder's Risk Insurance - 100114 AM0 53,374 53,374 - 53,374 - - 53,374 0 0

300275 Burroughs ES Modular Campus Builder's Risk Insurance - 100318 AM0 76,838 76,838 - 76,838 - - 76,838 0 0

300279 Southeast Tennis and Learning Center Builder?s Risk- 100218 AM0 22,187 22,187 - 22,187 - - 22,187 0 0

300277 Fort Lincoln Recreation Center Builder?s Risk Insurance - 101123 AM0 40,161 40,161 - 40,161 - - 40,161 0 0

300339 Leckie EC Modernization Builder's Risk Insurance - 100274 AM0 25,784 25,784 - 25,784 - - 25,784 0 0

300342 Barnard ES Addition Builder's Risk Insurance - 100221 AM0 30,951 30,951 - 30,951 - - 30,951 0 0

AM0 944,376,320 720,025,958 621,482,337 11,249,289 25,221,796 9,158,626 667,112,047 277,264,272 62,072,536

BA0

100006 AM0.AB102C.ARCHIVES AM0 102,564,628 102,564,628 7,833,457 6,778,249 30,076,778 56,623 44,745,108 57,819,520 57,876,144

BA0 102,564,628 102,564,628 7,833,457 6,778,249 30,076,778 56,623 44,745,108 57,819,520 57,876,144

BN0

100027 AM0.BRM26C.HSEMA EMERGENCY OPERATIONS CENTER RENOVA AM0 4,000,000 4,000,000 451,121 - 154,349 - 605,470 3,394,530 3,394,530

BN0 4,000,000 4,000,000 451,121 - 154,349 - 605,470 3,394,530 3,394,530

BY0

100004 AM0.A0503C.MULTIPURPOSE WELLNESS CTR WRD 4 AM0 7,497,219 7,497,219 7,497,219 - - - 7,497,219 0 0

100048 AM0.EA337C.WASHINGTON CENTER FOR AGING SERVICES REN AM0 3,005,046 3,005,046 2,621,132 - - - 2,621,132 383,914 383,914

100005 AM0.A0508C.WARD 8 SENIOR WELLNESS CENTER AM0 11,388,056 11,388,056 818,349 52,838 405,957 0 1,277,144 10,110,912 10,110,912

100244 AM0.SW601C.SENIOR WELLNESS CENTER RENOVATION POOL P AM0 5,975,000 5,975,000 5,426,841 194,129 275,230 0 5,896,200 78,800 78,800

BY0 27,865,320 27,865,320 16,363,540 246,967 681,187 0 17,291,694 10,573,626 10,573,626

CF0

100240 AM0.SNTRCC.DC INFRASTRUCTURE ACADEMY AM0 62,922,771 62,922,771 8,925,651 12,276,940 38,256,412 738,479 60,197,482 2,725,289 3,463,768

CF0 62,922,771 62,922,771 8,925,651 12,276,940 38,256,412 738,479 60,197,482 2,725,289 3,463,768

EB0

100007 AM0.AMS11C.MCMILLAN SITE REDEVELOPMENT AM0 99,424,922 99,424,922 75,820,892 3,817,978 2,422,904 1,006,623 83,068,397 16,356,525 17,363,148

EB0 99,424,922 99,424,922 75,820,892 3,817,978 2,422,904 1,006,623 83,068,397 16,356,525 17,363,148

FA0

100024 AM0.BRM19C.7TH DISTRICT HQS RENOVATION AM0 65,500,000 29,500,000 329,035 1,286,648 4,212,561 1,018,696 6,846,940 58,653,060 23,671,756

100138 AM0.PL110C.MPD BUILDING RENOVATIONS/CONSTRUCTION AM0 45,673,244 45,673,244 33,818,002 1,192,608 5,996,279 1,551,586 42,558,474 3,114,770 4,666,356

100018 AM0.BRM09C.EVIDENCE IMPOUND LOT RENOVATION AM0 11,257,231 11,257,231 11,161,562 4,300 858 - 11,166,720 90,511 90,511

100019 AM0.BRM10C.ADA UPGRADES (1D SUB & 4D SUB) MPD STATI AM0 1,750,000 1,750,000 1,283,756 - 53,742 160,463 1,497,961 252,039 412,502

100025 AM0.BRM20C.DETENTION AREA RENOVATIONS AM0 2,500,000 2,500,000 1,087,621 871,934 539,047 - 2,498,602 1,398 1,398

FA0 126,680,475 90,680,475 47,679,976 3,355,490 10,802,486 2,730,745 64,568,697 62,111,778 28,842,523

FB0

100089 AM0.LC437C.E-22 FIREHOUSE REPLACEMENT AM0 13,185,008 13,185,008 13,185,008 - - - 13,185,008 0 0

100092 AM0.LE537C.ENGINE 14 MAJOR RENOVATION AM0 6,114,592 6,114,592 6,114,592 - - - 6,114,592 0 0

100093 AM0.LE737C.ENGINE 27 MAJOR RENOVATION AM0 836,093 836,093 836,093 - - - 836,093 0 0

100091 AM0.LC837C.RELOCATION OF ENGINE COMPANY 26 AM0 3,322,718 3,322,718 387,821 - 1,566,646 - 1,954,467 1,368,251 1,368,251

100095 AM0.LF239C.FEMS SCHEDULED CAPITAL IMPROVEMENTS AM0 46,627,710 46,627,710 36,608,510 2,890,282 5,020,004 1,472,675 45,991,472 636,238 2,108,914

100026 AM0.BRM22C.ENGINE COMPANY 7 AM0 2,850,000 2,850,000 651,674 12,080 1,571,765 393,604 2,629,123 220,877 614,481

100088 AM0.LB737C.ENGINE COMPANY 16 RENOVATION AM0 8,057,311 8,057,311 8,057,311 - - - 8,057,311 0 0

100090 AM0.LC537C.ENGINE COMPANY 23 RENOVATION AM0 2,981,905 2,981,905 2,981,905 - - - 2,981,905 0 0

100031 AM0.BRM39C.GENERATOR REPLACEMENT AM0 5,822,566 5,822,566 319,564 1,749,446 2,481,923 0 4,550,933 1,271,633 1,271,633

100052 AM0.FMF01C.FLEET MAINTENANCE RESERVE FACILITY AM0 85,750,584 84,750,584 7,486,987 928,023 69,709,080 6,010,774 84,134,864 1,615,720 6,626,494

100029 AM0.BRM29C.TRAINING ACADEMY REDEVELOPMENT STUDY (MA AM0 6,750,000 6,750,000 529,660 - 22,580 990,000 1,542,240 5,207,760 6,197,760

FB0 182,298,486 181,298,486 77,159,124 5,579,832 80,371,998 8,867,053 171,978,007 10,320,479 18,187,532

FK0

100111 AM0.NG715C.YOUTH CHALLENGE EDUCATIONAL CAMPUS AM0 929,314 929,314 929,314 - - - 929,314 0 0

FK0 929,314 929,314 929,314 - - - 929,314 0 0

FL0

100041 AM0.CR004C.UPGRD CNTRL SECURITY COMD CT AM0 3,966,413 3,966,413 3,966,413 - - - 3,966,413 0 0

100042 AM0.CR007C.INMATE PROCESSING CENTER AM0 22,876,099 22,876,099 22,876,099 - - - 22,876,099 0 0
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100100 AM0.MA220C.EMERGENCY POWER SYSTEM UPGRADES AM0 19,285,653 19,285,653 11,792,046 - 532,410 1,000,000 13,324,456 5,961,197 6,961,197

100036 AM0.CGN01C.GENERAL RENOVATIONS AT DOC FACILITIES AM0 20,033,788 17,033,788 10,555,321 859,386 3,551,846 668,051 15,634,604 4,399,184 2,067,235

100037 AM0.CGN02C.CTF GENERAL RENOVATION AM0 19,100,000 16,100,000 8,586,430 1,621,288 3,141,785 22,292 13,371,795 5,728,205 2,750,497

100043 AM0.CR104C.HVAC REPLACEMENT FOR CDF AM0 29,609,820 29,609,820 24,385,989 301,844 3,905,297 150,870 28,744,000 865,820 1,016,690

100044 AM0.CRB01C.NEW CORRECTIONAL FACILITY FOR (CDF) AM0 476,714,000 37,714,000 5,986,487 2,120,506 2,176,714 8,700 10,292,407 466,421,593 27,430,293

100038 AM0.CGN08C.HEATING  SYSTEM  REPLACEMENT AM0 23,443,024 23,443,024 5,122,983 4,288,826 13,620,853 228,819 23,261,481 181,543 410,362

100040 AM0.CR003C.UPGRADE FIRE ALARM AND SPRINKLER SYSTEM AM0 3,596,966 3,596,966 3,596,966 - - - 3,596,966 0 0

100099 AM0.MA203C.EXTERIOR STRUCTURAL FINISHING AM0 11,086,720 11,086,720 5,539,783 - 315,296 3,913,225 9,768,305 1,318,415 5,231,641

FL0 629,712,483 184,712,483 102,408,516 9,191,850 27,244,203 5,991,958 144,836,527 484,875,956 45,867,914

FX0

100056 AM0.FX0FRC.OCME FACILITY RENOVATION AT THE CFL AM0 4,895,953 4,395,953 1,325,616 0 50,709 198,500 1,574,825 3,321,128 3,019,628

FX0 4,895,953 4,395,953 1,325,616 0 50,709 198,500 1,574,825 3,321,128 3,019,628

GA0

100035 AM0.CARWIC.CARDOZO WATER INTRUSION AND FLOORING PRO AM0 4,000,000 4,000,000 3,851,669 98,761 49,570 - 4,000,000 0 0

100013 AM0.BRK37C.BROOKLAND MS MODERNIZATION AM0 61,131,938 61,131,938 61,131,938 - - - 61,131,938 0 0

100109 AM0.ND437C.DEAL JHS-MODERNIZATION/RENOVATION AM0 21,587,880 21,587,880 20,248,365 731,648 509,979 40,875 21,530,867 57,013 97,888

100086 AM0.JOH37C.JOHNSON MS RENOVATION/MODERNIZATION AM0 18,570,455 18,570,455 17,320,292 90,759 79,447 - 17,490,499 1,079,957 1,079,957

100059 AM0.GI5FHC.FOXHALL MODERNIZATION/RENOVATION AM0 34,622 34,622 34,622 - - - 34,622 0 0

100064 AM0.GM120C.GENERAL MISCELLANEOUS REPAIRS - DCPS AM0 39,577,511 39,577,511 39,521,074 8,750 17,506 - 39,547,330 30,181 30,181

100066 AM0.GM1SKC.SCHOOLS KITCHENS AM0 550,535 550,535 510,216 - 3,413 - 513,629 36,906 36,906

100236 AM0.SK120C.ATHLETIC FAC. IMPROVEMENT AM0 56,318,377 53,968,377 33,070,081 717,045 8,227,850 424,854 42,439,830 13,878,548 11,953,402

101265 Safety and Security AM0 37,675,926 8,910,926 - 27,508 3,817,409 693,657 4,538,574 33,137,352 5,066,009

100219 AM0.SG106C.WINDOW REPLACEMENT AM0 48,581,953 44,761,953 34,956,430 1,626,614 1,386,677 0 37,969,721 10,612,231 6,792,231

100262 AM0.WT337C.WHITTIER ES MODERNIZATION/RENOVATION AM0 91,884,131 3,682,662 2,228,131 155,413 227,439 500,000 3,110,983 88,773,148 1,071,679

100272 AM0.YY145C.KETCHAM ES MODERNIZATION/RENOVATION AM0 85,968,807 9,701,493 8,328,691 - 995,000 0 9,323,691 76,645,116 377,802

100114 AM0.NP537C.THOMAS ES-MODERNIZATION/RENOV AM0 85,845,442 53,868,980 4,741,160 12,657,355 62,978,507 1,244,522 81,621,544 4,223,897 (26,508,042)

100057 AM0.GI010C.SPECIAL EDUCATION CLASSROOMS AM0 5,099,546 5,099,546 5,099,546 - - - 5,099,546 0 0

100112 AM0.NK337C.MINER ES- MODERNIZATION/RENOVATION AM0 17,463,030 17,463,030 15,851,223 1,351,606 229,602 30,000 17,462,432 598 30,598

100113 AM0.NM337C.RANDLE HIGHLANDS-MODERNIZATION/RENOV AM0 13,943,806 13,943,806 13,780,661 - 163,145 - 13,943,806 0 0

100116 AM0.NR939C.ROOSEVELT HS MODERNIZATION AM0 138,060,212 138,060,212 138,027,721 0 32,491 - 138,060,212 0 0

100119 AM0.NX238C.THADDEUS STEVENS RENOVATION/MODERNIZATIO AM0 33,273,245 33,273,245 33,272,290 - - - 33,272,290 955 955

100120 AM0.NX437C.ANACOSTIA HS MODERNIZATION/RENOV AM0 34,873,489 34,873,489 34,481,487 5,221 49,022 0 34,535,729 337,759 337,759

100121 AM0.NX837C.COOLIDGE HS MODERNIZATION/RENOVATION AM0 159,033,214 159,033,214 159,033,214 - - - 159,033,214 0 0

100058 AM0.GI5EMC.EMERY EXPANSION PROJECT AM0 399,288 399,288 399,288 - - - 399,288 0 0

100070 AM0.GM308C.PROJECT MANAGEMENT PROF. FEES & CONTINGE AM0 1,979,625 1,979,625 1,937,301 - - - 1,937,301 42,324 42,324

100122 AM0.NX839C.COOLIDGE HS CAFETERIA ADDITION AM0 14,107,312 14,107,312 1,670,258 3,706,474 6,980,688 8,700 12,366,121 1,741,191 1,749,891

101197 JACKSON-REED HS RENOVATION AM0 150,000 150,000 37,288 70,698 42,014 - 150,000 0 0

100278 AM0.YY153C.ROSS ES RENOVATION AM0 6,418,863 6,418,863 6,418,863 - - - 6,418,863 0 0

100280 AM0.YY157C.STUART HOBSON MS RENOVATION AM0 49,249,345 49,249,345 48,390,129 425,577 8,012 - 48,823,718 425,627 425,627

100287 AM0.YY168C.LUDLOW-TAYLOR ES MODERNIZATION/RENOVATIO AM0 9,862,100 9,862,100 657,912 996,479 7,163,342 0 8,817,733 1,044,366 1,044,366

100320 AM0.YY1W4C.MACFARLAND MS AM0 60,619,096 60,619,096 60,613,168 - 5,928 - 60,619,096 0 0

100238 AM0.SK1SEC.SEATON ES PLAYGROUND AM0 1,451,375 1,451,375 1,451,375 - - - 1,451,375 0 0

100239 AM0.SK1TPC.THOMSON ES PLAYGROUND AM0 250,000 250,000 248,788 0 1,212 - 250,000 0 0

100101 AM0.MG237C.EASTERN HS AM0 515,744 515,744 515,744 - - - 515,744 0 0

100102 AM0.MO337C.MOTEN ES MODERNIZATION/RENOVATION AM0 26,608,158 26,608,158 26,608,158 - - - 26,608,158 0 0

100103 AM0.MR337C.MAURY ES MODERNIZATION/RENOVATION AM0 58,537,412 58,537,412 58,501,201 - 36,211 - 58,537,412 0 0

100107 AM0.NA637C.BALLOU HS - MODERNIZATION/RENOVATION AM0 164,951,512 164,951,512 164,951,512 - - - 164,951,512 0 0

100061 AM0.GI5PKC.EARLY ACTION PRE-K INITIATIVES AM0 17,295,500 10,545,500 7,008,052 973,336 654,382 0 8,635,770 8,659,730 1,909,730

100063 AM0.GM102C.HVAC REPLACEMENT - DCPS AM0 269,444,546 252,994,546 154,678,376 10,058,567 48,633,177 367,880 213,738,000 55,706,546 39,624,426

100068 AM0.GM303C.ADA COMPLIANCE AM0 46,111,880 41,411,880 28,156,936 1,616,936 3,634,975 0 33,408,847 12,703,033 8,003,033

100071 AM0.GM311C.HIGH SCHOOL LABOR - PROGRAM MANAGEMENT AM0 37,145,613 37,145,613 34,730,428 490,883 574,828 19,334 35,815,473 1,330,140 1,349,474

100073 AM0.GM313C.STABILIZATION CAPITAL LABOR - PROGRAM MG AM0 38,153,016 38,153,016 31,915,326 2,085,203 1,781,692 0 35,782,221 2,370,795 2,370,795

100110 AM0.NG337C.HART MS MODERNIZATION AM0 123,688,595 1,236,648 1,236,648 - - - 1,236,648 122,451,947 0

100282 AM0.YY160C.ADAMS ES MODERNIZATION/RENOVATION AM0 79,361,772 79,361,772 29,917,547 29,163,125 19,517,758 15,929 78,614,359 747,413 763,342
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100318 AM0.YY1SPC.CENTRALIZED SWING SPACE AM0 177,459,964 118,099,604 49,841,579 9,924,591 25,078,193 13,410,770 98,255,133 79,204,831 33,255,241

101184 AM0.YY1KWC.KENILWORTH RENO(MULTIPURPOSE RM ADDITION) AM0 11,986,942 11,986,942 271,549 2,549,349 8,638,824 8,700 11,468,422 518,520 527,220

100123 AM0.OA737C.STODDERT ES MODERNIZATION/RENOVATION AM0 26,385,953 25,218,953 4,114,738 6,080,431 15,623,908 126,621 25,945,698 440,256 (600,124)

100127 AM0.PE337C.DREW ES MODERNIZATION/RENOVATION AM0 72,579,467 7,797,972 1,003,369 442,184 9,610,013 0 11,055,566 61,523,901 (3,257,594)

100129 AM0.PK337C.MARTIN LUTHER KING ES MODERNIZATION AM0 67,157,421 8,712,949 2,199,290 1,527,233 22,493,040 43,750 26,263,314 40,894,108 (17,506,614)

100139 AM0.PL337C.TRUESDELL ES MODERNIZATION/RENOVATION AM0 92,344,917 92,344,917 31,397,255 29,430,021 26,587,846 0 87,415,122 4,929,795 4,929,795

100150 AM0.PW337C.JO WILSON ES MODERNIZATION/RENOVATION AM0 91,303,689 54,620,457 3,686,580 6,080,365 18,213,688 52,176,252 80,156,885 11,146,804 26,639,824

100217 AM0.SE337C.SEATON ES MODERNIZATION/RENOVATION AM0 84,180,649 2,191,310 518,058 - 995,000 0 1,513,058 82,667,591 678,252

100221 AM0.SG404C.BARNARD ES AM0 23,694,294 9,811,125 406,022 1,568,437 19,215,682 825,905 22,016,047 1,678,247 (11,379,017)

100245 AM0.TA137C.TUBMAN ES MODERNIZATION AM0 96,310,242 56,221,098 5,023,419 10,346,614 32,857,338 132,700 48,360,070 47,950,171 7,993,727

100246 AM0.TB137C.BRENT ES MODERNIZATION AM0 94,624,698 15,459,549 1,639,378 1,282,411 11,754,130 190,000 14,865,920 79,758,778 783,629

100247 AM0.TB237C.BURROUGHS ES MODERNIZATION/RENOVATION AM0 79,082,879 15,242,972 5,269,197 360,125 8,850,379 0 14,479,701 64,603,178 763,271

100270 AM0.YY142C.BRUCE MONROE ES @ PARKVIEW ES MODERNIZATION AM0 90,684,054 25,081,456 25,081,456 - - - 25,081,456 65,602,598 0

100312 AM0.YY1MAC.MAC ARTHUR HIGH SCHOOL AM0 163,949,162 117,110,224 62,016,558 21,498,404 49,744,927 10,280,508 143,540,396 20,408,766 (16,149,664)

100267 AM0.YY108C.BROWNE EC MODERNIZATION AM0 115,541,332 115,541,332 64,481,620 27,991,245 19,476,817 970,000 112,919,682 2,621,649 3,591,649

100269 AM0.YY140C.AMIDON ES MODERNIZATION/RENOVATION AM0 97,582,315 13,392,315 12,496,157 270,577 5,000 - 12,771,734 84,810,581 620,581

100274 AM0.YY147C.LECKIE EC MODERNIZATION/RENOVATION AM0 23,555,640 23,555,640 1,536,843 5,532,567 13,661,005 328,005 21,058,419 2,497,221 2,825,225

101181 AM0.NF937C.HARDY MS  MODERNIZATION AM0 3,643,100 875,000 152,733 54,096 543,694 0 750,523 2,892,577 124,477

100065 AM0.GM121C.MAJOR REPAIRS/MAINTENANCE - DCPS AM0 94,036,839 89,336,839 73,407,680 3,217,145 5,743,182 12,257 82,380,265 11,656,574 6,968,831

100067 AM0.GM1SNC.DCPS SCHOOL NAME CHANGE AM0 1,572,036 1,572,036 69,755 - - - 69,755 1,502,281 1,502,281

100074 AM0.GR337C.GREEN ES MODERNIZATION/RENOVATION AM0 70,235,808 44,485,808 4,019,942 10,315,793 17,496,574 0 31,832,309 38,403,499 12,653,499

100126 AM0.PB337C.BURRVILLE ES MODERNIZATION/RENOVATION AM0 94,921,499 1,898,430 - - 7,951,133 0 7,951,133 86,970,366 (6,052,703)

100273 AM0.YY146C.LASALLE ES MODERNIZATION/RENOVATION AM0 94,948,182 6,359,182 6,359,182 - - - 6,359,182 88,589,000 0

100275 AM0.YY150C.NALLE ES MODERNIZATION/RENOVATION AM0 97,198,407 11,521,407 11,521,407 - - - 11,521,407 85,677,000 0

100308 AM0.YY1BKC.BUNKER HILL ES MODERNIZATION/RENOVATION AM0 97,568,000 3,498,000 2,521,525 - 107,569 - 2,629,094 94,938,906 868,906

100220 AM0.SG305C.MODERNIZATION AM0 420,759 420,759 420,759 - - - 420,759 0 0

100271 AM0.YY144C.HOUSTON ES RENOVATION/MODERNIZATION AM0 53,783,894 53,783,894 53,783,894 - - - 53,783,894 0 0

100276 AM0.YY151C.PEABODY ES RENOVATION/MODERNIZATION AM0 8,206,214 8,206,214 8,176,175 - 0 - 8,176,175 30,040 30,040

100277 AM0.YY152C.POWELL ES RENOVATION/MODERNIZATION AM0 43,884,078 43,884,078 43,884,078 - - - 43,884,078 0 0

100281 AM0.YY159C.ELLINGTON MODERNIZATION/RENOVATION AM0 174,524,749 174,524,749 174,524,749 - - - 174,524,749 0 0

100284 AM0.YY164C.HYDE ES MODERNIZATION/RENOVATION AM0 47,321,313 47,321,313 47,321,313 - - - 47,321,313 0 0

100285 AM0.YY165C.JEFFERSON MS MODERNIZATION /RENOVATION AM0 76,857,822 76,857,822 76,857,822 - - - 76,857,822 0 0

100286 AM0.YY167C.LANGDON ES MODERNIZATION/RENOVATION AM0 20,447,363 20,447,363 20,356,414 31,185 59,764 0 20,447,363 0 0

100288 AM0.YY169C.MANN ES MODERNIZATION/RENOVATION AM0 36,131,965 36,131,965 36,131,965 - - - 36,131,965 0 0

100289 AM0.YY170C.ORR ES MODERNIZATION/RENOVATION AM0 53,175,749 53,175,749 53,175,749 - - - 53,175,749 0 0

100290 AM0.YY171C.SHEPHERD ES MODERNIZATION/RENOVATION AM0 31,048,453 31,048,453 31,048,453 - - - 31,048,453 0 0

100263 AM0.YY101C.BANNEKER HS MODERNIZATION/RENOVATION AM0 13,011,080 13,011,080 12,951,196 - - - 12,951,196 59,884 59,884

100264 AM0.YY103C.FRANCIS/STEVENS ES MODERNIZATION/RENOVAT AM0 106,119,575 106,119,575 94,593,047 3,242,115 4,175,635 - 102,010,797 4,108,778 4,108,778

100265 AM0.YY105C.ANNE M. GODING ES AM0 58,555,843 58,555,843 57,957,264 50,000 298,090 0 58,305,353 250,490 250,490

100266 AM0.YY107C.LOGAN ES MODERNIZATION/RENOVATION AM0 71,026,043 71,026,043 70,461,774 - 459,999 - 70,921,772 104,270 104,270

100237 AM0.SK1PBC.PEABODY PLAYGROUND MODERNIZATION AM0 1,500,000 1,500,000 781,223 345,496 0 - 1,126,719 373,281 373,281

100313 AM0.YY1MBC.BARD EARLY COLLEGE MODERNIZATION/RENOVAT AM0 80,815,318 80,815,318 77,649,714 1,026,280 2,001,516 0 80,677,510 137,808 137,808

100314 AM0.YY1MRC.MARIE REED ES MODERNIZATION/RENOVATION AM0 73,290,237 73,290,237 73,253,375 - 36,862 - 73,290,237 0 0

100315 AM0.YY1RTC.RIVER TERRACE SPECIAL EDUCATION CENTER AM0 33,113,851 33,113,851 33,113,851 - - - 33,113,851 0 0

100316 AM0.YY1SGC.STAY @ GARNET-PATTERSON AM0 19,317,949 19,317,949 13,891,521 426,212 429,099 - 14,746,831 4,571,118 4,571,118

100317 AM0.YY1SHC.SHARPE SWING SPACE UPGRADES AM0 8,245,597 8,245,597 5,488,354 127,708 856,796 0 6,472,858 1,772,739 1,772,739

100319 AM0.YY1VNC.VAN NESS RENOVATION AM0 37,096,407 37,096,407 37,096,407 - - - 37,096,407 0 0

100291 AM0.YY173C.WEST ES MODERNIZATION/RENOVATION AM0 64,551,132 64,551,132 64,444,266 - 106,866 - 64,551,132 0 0

100292 AM0.YY176C WHITLOCK ES RENOVATION/MODERNIZATION AM0 57,283,304 57,283,304 52,027,471 2,839,343 2,152,309 - 57,019,123 264,181 264,181

100293 AM0.YY177C.BANCROFT ES MODERNIZATION/RENOVATION AM0 75,190,678 75,190,678 75,182,839 - 7,839 - 75,190,678 0 0

100294 AM0.YY178C.CW HARRIS ES RENOVATION/MODERNIZATION AM0 50,021,826 50,021,826 49,991,826 - 30,000 - 50,021,826 0 0

100295 AM0.YY180C.EATON ES RENOVATION/MODERNIZATON AM0 65,204,914 65,204,914 65,110,717 - 94,197 - 65,204,914 0 0

100296 AM0.YY181C.ELIOT-HINE JHS RENOVATION/MODERNIZATION AM0 100,425,653 100,425,653 100,425,653 - - - 100,425,653 0 0

100297 AM0.YY182C.GARFIELD ES RENOVATION/MODERNIZATION AM0 64,754,952 64,754,952 59,553,800 3,605,948 158,747 0 63,318,495 1,436,457 1,436,457
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100298 AM0.YY183C.GARRISON ES RENOVATION/MODERNIZATION AM0 34,136,289 34,136,289 34,128,637 - - - 34,128,637 7,652 7,652

100299 AM0.YY185C.KIMBALL ES MODERNIZATION/RENOVATION AM0 53,855,812 53,855,812 53,844,378 - 11,434 - 53,855,812 0 0

100300 AM0.YY186C.KRAMER MS MODERNIZATION/RENOVATION AM0 33,665,312 33,665,312 33,665,312 - - - 33,665,312 0 0

100301 AM0.YY187C.LAFAYETTE ES MODERNIZATION/RENOVATION AM0 79,137,969 79,137,969 79,137,969 - - - 79,137,969 0 0

100302 AM0.YY190C.MURCH ES RENOVATION/MODERNIZATION AM0 77,880,490 77,880,490 77,880,490 - - - 77,880,490 0 0

100303 AM0.YY191C.PAYNE ES RENOVATION/MODERNIZATION AM0 26,960,883 26,960,883 26,958,820 - 2,063 - 26,960,883 0 0

100304 AM0.YY192C.PLUMMER ES RENOVATION/MODERNIZATION AM0 19,640,778 19,640,778 15,478,504 1,075,101 2,798,298 0 19,351,903 288,875 288,875

100305 AM0.YY193C.RAYMOND ES MODERNIZATION/RENOVATION AM0 63,285,615 63,285,615 62,783,480 - 428,384 - 63,211,864 73,751 73,751

100306 AM0.YY195C.SMOTHERS ES MODERNIZATION/RENOVATION AM0 55,544,606 55,544,606 55,343,606 131,542 69,458 - 55,544,606 0 0

100307 AM0.YY197C.WATKINS ES MODERNIZATION/RENOVATIONS AM0 43,866,044 43,866,044 43,866,044 - - - 43,866,044 0 0

100309 AM0.YY1BSC.BANNEKER HS CONSTRUCTION @ 925 RI AVE NW AM0 122,524,562 122,524,562 122,154,562 - 370,000 - 122,524,562 0 0

100310 AM0.YY1DHC.DOROTHY HEIGHT ES MODERNIZATION AM0 67,426,684 67,426,684 61,899,751 2,675,954 1,468,944 - 66,044,650 1,382,034 1,382,034

100268 AM0.YY120C.CENTER CITY MIDDLE SCHOOL AM0 113,634,894 5,671,593 434,229 755,601 8,051,536 0 9,241,366 104,393,528 (3,569,773)

100115 AM0.NQ937C.WHEATLEY ES MODERNIZATION/RENOVATION AM0 7,543,160 7,543,160 1,501,282 863,668 1,027,328 0 3,392,279 4,150,881 4,150,881

100062 AM0.GM101C.ROOF REPAIRS AM0 52,874,269 48,174,269 34,033,092 1,744,578 4,636,665 2,091,762 42,506,098 10,368,171 7,759,933

100069 AM0.GM304C.LIFE SAFETY - DCPS AM0 61,037,148 43,537,148 23,552,897 1,658,401 2,317,838 329,677 27,858,812 33,178,336 16,008,013

100072 AM0.GM312C.ES/MS MODERNIZATION CAPITAL LABOR - PROG AM0 69,873,515 69,873,515 61,263,786 3,797,378 1,941,400 162,940 67,165,504 2,708,011 2,870,951

100148 AM0.PT337C.Shirley Chisholm ES Modernization AM0 100,530,000 1,796,550 - - 995,000 0 995,000 99,535,000 801,550

GA0 6,531,067,102 4,829,826,187 3,932,150,907 229,926,057 517,435,286 84,435,597 4,763,947,847 1,767,119,254 150,313,936

GD0

100009 AM0.ATCG1C.CTE ADVANCED TECHNICAL CENTER 1 AM0 26,670,463 19,696,463 8,903,879 63,246 1,172,083 5,866,500 16,005,708 10,664,755 9,557,255

GD0 26,670,463 19,696,463 8,903,879 63,246 1,172,083 5,866,500 16,005,708 10,664,755 9,557,255

GE0

100124 AM0.OFR01C.SBOE OFFICE MODIFICATIONS AM0 279,471 279,471 208,250 - 25,089 - 233,339 46,132 46,132

101264 SBOE Office Renovation and Upgrade AM0 600,000 600,000 - - 106,735 0 106,735 493,265 493,265

GE0 879,471 879,471 208,250 - 131,824 0 340,074 539,397 539,397

GO0

100021 AM0.BRM15C.1601 W STREET NE BUILDING RENOVATION AM0 31,955,782 31,955,782 17,606,413 5,771,044 4,025,083 220,981 27,623,520 4,332,262 4,553,243

100022 AM0.BRM16C.2215 5TH STREET NE BUILDING RENOVATIONS AM0 8,220,000 8,220,000 568,383 - 75,433 - 643,816 7,576,184 7,576,184

GO0 40,175,782 40,175,782 18,174,796 5,771,044 4,100,515 220,981 28,267,336 11,908,446 12,129,427

HA0

100084 AM0.HTSPKC.HEARST PARK AM0 7,524,900 7,524,900 7,331,100 52,349 113,925 - 7,497,373 27,527 27,527

100085 AM0.JELRCC.JELLEFF RECREATION CENTER AM0 28,187,906 28,187,906 1,619,646 753,338 1,937,970 0 4,310,954 23,876,952 23,876,952

100118 AM0.NWCRMC.NEW COMMUNITY CENTER @ CRUMMELL SCHOOL AM0 33,400,001 16,694,378 1,718,428 51,681 1,434,771 50,000 3,254,879 30,145,122 13,489,499

100008 AM0.AS1ACC.ACCESS AND SECURITY INFRASTRUCTURE AM0 6,441,545 5,191,545 1,686,072 672,264 174,625 534,825 3,067,786 3,373,759 2,658,584

100012 AM0.BRC37C.BRENTWOOD RECREATION CENTER AM0 2,642,264 2,113,811 - - 110,000 0 110,000 2,532,264 2,003,811

100215 AM0.RPR37C.ROSEDALE POOL REPLACEMENT AM0 6,830,880 6,147,792 60,919 251,337 701,260 0 1,013,516 5,817,364 5,134,276

100218 AM0.SET38C.SOUTHEAST TENNIS AND LEARNING CENTER AM0 36,998,758 36,998,758 18,871,792 2,570,374 14,679,153 0 36,121,319 877,439 877,439

100258 AM0.W4PLCC.WALTER REED POOL AM0 17,380,372 12,286,193 522,885 - 4,000 - 526,885 16,853,486 11,759,307

100189 AM0.QN7JEC.JEFFERSON FIELD IMPROVEMENTS AM0 1,500,000 1,500,000 189,450 28,800 55,877 - 274,127 1,225,873 1,225,873

100195 AM0.RE017C.PARKVIEW REC CNTR AM0 18,932,617 13,937,617 2,282,617 - - - 2,282,617 16,650,000 11,655,000

100197 AM0.RG001C.GENERAL IMPROVEMENTS AM0 38,016,689 34,266,689 29,941,776 2,047,005 1,147,233 172,717 33,308,730 4,707,958 1,130,675

100157 AM0.QD137C.CAMP RIVERVIEW REHABILITATION AM0 10,070,465 5,642,279 - - - 1,327,714 1,327,714 8,742,751 5,642,279

100161 AM0.QE511C.ADA COMPLIANCE AM0 18,529,838 13,279,838 8,930,234 704,295 2,746,446 210,869 12,591,844 5,937,994 898,863

100170 AM0.QK438C.DOUGLAS RECREATION CENTER AM0 25,233,000 13,977,916 871,613 910,892 2,517,950 128,257 4,428,712 20,804,288 9,677,461

100180 AM0.QN501C.LANGDON COMMUNITY CENTER REDEVELOPMENT AM0 31,958,745 27,750,082 2,237,778 - 990,000 0 3,227,778 28,730,967 24,522,304

100181 AM0.QN637C.UPSHUR RECREATION CENTER AM0 19,000,000 9,500,000 194,735 707,765 2,160,416 85,800 3,148,716 15,851,284 6,437,084

100201 AM0.RG006C.SWIMMING POOL REPLACEMENT AM0 30,740,470 26,240,470 21,890,299 2,075,494 810,363 0 24,776,156 5,964,315 1,464,315

100050 AM0.EMYRCC.EMERY HEIGHTS RECREATION CENTER AM0 13,000,000 5,700,000 - - - 2,350,000 2,350,000 10,650,000 5,700,000

100155 AM0.QA5RRC.RANDALL RECREATION CENTER AM0 18,500,000 3,000,000 212,325 678,172 1,646,263 50,000 2,586,760 15,913,240 463,240

100162 AM0.QE834C.SMALL PARK IMPROVEMENTS AM0 7,974,849 7,974,849 4,916,904 321,179 335,754 0 5,573,837 2,401,012 2,401,012

100175 AM0.QM701C.CHEVY CHASE RECREATION CENTER AM0 19,505,683 4,709,605 1,010,585 - - - 1,010,585 18,495,098 3,699,020

100182 AM0.QN702C.ATHLETIC FIELD AND PARK IMPROVEMENTS AM0 31,449,560 25,975,962 11,860,647 2,738,697 2,822,232 1,861,966 19,283,543 12,166,018 8,554,386

101258 Community Parks and Plazas - Columbia Heights/Mount Pleasant Cluster AM0 2,500,000 500,000 - - 219,635 0 219,635 2,280,365 280,365
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100153 AM0.QA201C.26TH & I STREETS PLAYGROUND AM0 1,000,000 1,000,000 223,589 581,946 194,464 0 999,999 1 1

100158 AM0.QD738C.FORT DUPONT ICE ARENA REPLACEMENT AM0 39,050,638 39,050,638 20,142,327 12,366,959 5,333,997 33,840 37,877,124 1,173,514 1,207,354

100159 AM0.QE238C.RIDGE ROAD RECREATION CENTER AM0 18,195,827 18,195,827 18,035,095 - - - 18,035,095 160,732 160,732

100094 AM0.LEDPKC.PARK AT LEDROIT AM0 1,744,391 1,744,391 1,658,553 59,628 6,674 15,876 1,740,730 3,660 19,536

100076 AM0.HRDYRC.HARDY RECREATION CENTER AM0 5,736,303 5,736,303 5,736,303 - - - 5,736,303 0 0

100047 AM0.DUCKPC.DUCK POND AM0 233,265 233,265 233,265 - - - 233,265 0 0

100208 AM0.RG0KGC.KING GREENLEAF RECREATION IMPROVEMENTS AM0 984,000 984,000 984,000 - - - 984,000 0 0

100209 AM0.RG0KRC.KENNEDY RECREATION IMPROVEMENTS AM0 1,082,500 1,082,500 962,434 - 15,396 43,000 1,020,830 61,670 104,670

100210 AM0.RG0TAC.TAKOMA AQUATIC CENTER RENO AND NEW ROOF AM0 6,397,296 6,397,296 6,387,396 - 9,900 - 6,397,296 0 0

100211 AM0.RG0TIC.TAFT IMPROVEMENTS AM0 400,000 400,000 77,760 120,310 201,930 0 400,000 0 0

100177 AM0.QM8DCC.DOUGLASS COMMUNITY CENTER AM0 1,138,177 1,138,177 1,112,336 - 18,760 - 1,131,095 7,081 7,081

100179 AM0.QN401C.WARD 2 PUBLIC PARK REHABILITATION AM0 149,876 149,876 149,876 - - - 149,876 0 0

100187 AM0.QN7DEC.DUKE ELLINGTON FIELD AM0 3,422,327 3,422,327 627,602 417,931 2,364,554 0 3,410,086 12,240 12,240

100188 AM0.QN7FHC.FEREBEE HOPE REC CENTER IMPROVEMENTS AM0 2,065,760 2,065,760 1,190,700 - 205,000 0 1,395,700 670,060 670,060

100191 AM0.QN7MMC.METRO MEMORIAL PARK AM0 2,064,625 2,064,625 2,064,625 - - - 2,064,625 0 0

100192 AM0.QN7VPC.VOLTA PARK FIELD AM0 700,000 700,000 114,930 18,770 566,301 0 700,000 0 0

100193 AM0.QP5ARC.ARBORETUM COMMUNITY CENTER AM0 10,791,596 10,791,596 10,776,376 - 10,610 - 10,786,986 4,610 4,610

100156 AM0.QB338C.ROPER / DEANWOOD RECREATION CENTER AM0 649,806 649,806 649,806 - - - 649,806 0 0

100164 AM0.QE8TPC.17TH & C SE TRIANGLE PARK PLAYGROUND AM0 750,000 750,000 599,985 - 66,665 - 666,650 83,350 83,350

100166 AM0.QF4RCC.BENNING PARK RECREATION CENTER - REHAB AM0 11,156,901 11,156,901 9,572,223 - 1,340,915 9,225 10,922,363 234,538 243,763

100174 AM0.QL2TKC.TAKOMA DOG PARK AM0 614,072 614,072 611,516 - 2,556 - 614,072 0 0

100152 AM0.Q11HRC.HILLCREST RECREATION CENTER AM0 292,352 292,352 95,852 - - - 95,852 196,500 196,500

100154 AM0.QA5JEC.JOY EVANS FIELD HOUSE AM0 942,022 942,022 942,022 - - - 942,022 0 0

100104 AM0.MXPKFC.MALCOLM X RECREATION FIELD AND COURTS AM0 791,205 791,205 791,205 - - - 791,205 0 0

100125 AM0.OXR37C.OXON RUN PARK AM0 1,500,000 1,500,000 171,438 153,000 938,734 - 1,263,172 236,828 236,828

100128 AM0.PETWTC.PETWORTH RECREATION CENTER AM0 1,970,362 1,970,362 1,970,362 - - - 1,970,362 0 0

100087 AM0.KMS20C.ANACOSTIA RECREATION CENTER @ KETCHAM ES AM0 15,874,779 15,874,779 4,169,811 9,583,351 1,940,245 0 15,693,407 181,372 181,372

100234 AM0.SHPRCC.SHEPHARD PARK COMMUNITY CENTER AM0 12,984,068 12,984,068 12,984,068 - - - 12,984,068 0 0

100241 AM0.SP1EPC.EAST POTOMAC POOL AM0 12,636,000 12,636,000 12,616,363 - 10,637 - 12,627,000 9,000 9,000

100255 AM0.THPRCC.THERAPEUTIC RECREATION CENTER AM0 40,163,287 40,163,287 39,010,440 947,930 152,715 0 40,111,085 52,201 52,201

100260 AM0.WD3PLC.HEARST PARK POOL AM0 5,801,350 5,801,350 5,779,057 - 7,271 - 5,786,328 15,022 15,022

100096 AM0.LFR01C.LAFAYETTE REC EXPANSION AM0 6,259,629 6,259,629 6,259,629 - - - 6,259,629 0 0

100216 AM0.RR007C.FACILITY RENOVATION AM0 1,591,205 1,591,205 1,591,205 - - - 1,591,205 0 0

100194 AM0.QS541C.BARRY FARM RECREATION CENTER AM0 6,282,813 6,282,813 6,282,813 - - - 6,282,813 0 0

100168 AM0.QG638C.KENILWORTH  PARKSIDE RECREATION CENTER AM0 16,578,959 16,578,959 16,578,959 - - - 16,578,959 0 0

100171 AM0.QL201C.OFF-LEASH DOG PARKS AM0 216,260 216,260 216,260 - - - 216,260 0 0

100176 AM0.QM802C.COMMUNITY RECREATION CENTERS AM0 48,654,641 48,654,641 48,654,641 - - - 48,654,641 0 0

100178 AM0.QM8PRC.PALISADES RECREATION CENTER AM0 10,245,679 10,245,679 9,537,809 592,165 107,919 0 10,237,894 7,785 7,785

100183 AM0.QN750C.PARK IMPROVEMENTS AM0 48,374,242 48,374,242 48,082,133 - - - 48,082,133 292,109 292,109

100184 AM0.QN751C.FRANKLIN SQUARE PARK AM0 18,830,278 18,830,278 18,724,343 67,739 23,063 - 18,815,145 15,133 15,133

100259 AM0.WBRCTC.EDGEWOOD REC CENTER AM0 20,946,467 20,946,467 20,946,467 - - - 20,946,467 0 0

100243 AM0.STDDPC.STEAD PARK REC CENTER IMPROVEMENTS AM0 15,644,527 15,644,527 15,356,392 85,308 18,709 750 15,461,159 183,368 184,118

100249 AM0.THELCC.THEODORE HAGANS CULTURAL CTR-THURGOOD MA AM0 6,721,454 6,721,454 5,816,847 21,637 742,430 - 6,580,913 140,540 140,540

100039 AM0.COM37C.CONGRESS HEIGHTS MODERNIZATION AM0 37,619,859 37,619,859 4,335,399 72,696 14,687,071 657,000 19,752,166 17,867,693 18,524,693

100053 AM0.FTDAVC.FORT DAVIS RECREATION CENTER AM0 34,565,842 26,720,029 2,621,365 909,233 5,399,707 6,773,811 15,704,116 18,861,726 17,789,724

100151 AM0.Q10FGC.FORT GREBLE RECREATION CENTER AM0 5,975,000 5,975,000 821,118 399,920 4,493,357 305 5,714,700 260,300 260,605

100169 AM0.QI237C.MARVIN GAYE RECREATION CENTER AM0 19,134,441 19,134,441 15,530,726 - 493,576 2,700,000 18,724,302 410,139 3,110,139

100185 AM0.QN753C.COBB PARK IMPROVEMENTS AM0 2,000,000 2,000,000 378,206 486,041 1,134,253 1,500 2,000,000 0 1,500

100190 AM0.QN7JRC.JACKIE ROBINSON FIELD AM0 2,300,000 2,300,000 24,590 169,571 195,044 - 389,205 1,910,795 1,910,795

101123 AM0.RN0FPC.FT LINCOLN REC CENTER AM0 37,545,780 37,545,780 522,264 129,423 34,992,054 443,931 36,087,672 1,458,108 1,902,039

100206 AM0.RG0HCC.HILLCREST INDOOR AQUATIC CENTER AM0 15,000,000 10,500,000 339,125 121,576 536,869 0 997,570 14,002,430 9,502,430

100212 AM0.RG0WPC.WATKINS ES PLAYGROUND AM0 2,250,000 2,250,000 - 95,397 452,799 1,700,022 2,248,218 1,782 1,701,804

100214 AM0.RIVTRC.RIVER TERRACE (NEW DPR FACILITY) AM0 20,000,000 2,000,000 - - - 0 0 20,000,000 2,000,000

100165 AM0.QE940C.RUMSEY AQUATIC CENTER AM0 37,021,066 18,021,066 - 583,045 366,955 0 950,000 36,071,066 17,071,066
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100160 AM0.QE334C.HARRY THOMAS RECREATION CENTER AM0 21,500,000 15,850,000 - - - 13,000,000 13,000,000 8,500,000 15,850,000

100163 AM0.QE8SWC.SOUTHWEST TOWN CENTER PARKS AM0 3,482,000 2,447,989 347,282 45,023 384,287 9,000 785,592 2,696,408 1,671,397

100167 AM0.QG3PMC.CAPITAL CONSTRUCTION PROJECT MANAGEMENT AM0 23,722,467 23,722,467 18,737,012 2,371,472 1,187,625 1,117,697 23,413,806 308,660 1,426,357

100198 AM0.RG003C.PLAYGROUND EQUIPMENT AM0 17,778,162 17,778,162 6,896,501 420,692 2,434,900 400,000 10,152,093 7,626,070 8,026,070

100199 AM0.RG004C.HVAC REPLACEMENT AM0 11,837,256 11,837,256 2,433,041 953,661 3,289,455 0 6,676,156 5,161,100 5,161,100

100200 AM0.RG005C.ROOF REPLACEMENT AM0 6,984,100 6,984,100 70,500 1,347,911 892,289 68,732 2,379,432 4,604,668 4,673,400

100202 AM0.RG007C.EROSION REMEDIATION AM0 6,045,425 6,045,425 1,045,425 - 378,108 454,909 1,878,442 4,166,983 4,621,892

101122 AM0.QN7SPC.STEAD PARK AM0 1,683,923 1,683,923 1,683,923 - - - 1,683,923 0 0

100055 AM0.FTLPKC.FORT LINCOLN PARK AM0 5,240,938 5,240,938 588,215 1,833 4,260,803 356,601 5,207,453 33,485 390,086

HA0 1,139,633,737 966,385,961 531,213,307 47,687,808 124,466,472 34,558,347 737,925,934 401,707,803 263,018,374

HC0

100075 AM0.HC102C.DC ANIMAL SHELTER RENOVATION  & EXPANSIO AM0 1,151,029 1,151,029 1,151,029 - - - 1,151,029 0 0

100108 AM0.NAS23C.FUTURE DC HEALTH ANIMAL SHELTER AM0 22,500,000 22,500,000 - 12,250,777 644,778 7,989,741 20,885,295 1,614,705 9,604,446

HC0 23,651,029 23,651,029 1,151,029 12,250,777 644,778 7,989,741 22,036,324 1,614,705 9,604,446

HT0

100256 AM0.UMV01C.SAINT ELIZABETHS MEDICAL CENTER AM0 404,805,098 404,805,098 302,688,318 88,722,156 13,394,624 0 404,805,098 0 0

HT0 404,805,098 404,805,098 302,688,318 88,722,156 13,394,624 0 404,805,098 0 0

JA0

100250 AM0.THK16C.MP-TEMPORARY AND PERMANENT SUPPORTIVE HO AM0 16,828,727 16,828,727 16,755,883 - 72,844 - 16,828,727 0 0

100147 AM0.PSH01C.SINGLE SHELTER REPLACEMENTS 3 AND 4 AM0 57,877,847 57,877,847 3,843,687 - - 0 3,843,687 54,034,160 54,034,160

100077 AM0.HSW01C.WARD 1 TEMPORARY HOUSING FOR FAMILIES AM0 26,755,740 26,755,740 26,724,240 - 31,500 - 26,755,740 0 0

100078 AM0.HSW03C.WARD 3 TEMPORARY HOUSING FOR FAMILIES AM0 34,080,042 34,080,042 33,827,216 - 252,827 - 34,080,042 0 0

100081 AM0.HSW06C.WARD 6 TEMPORARY HOUSING FOR FAMILIES AM0 29,463,762 29,463,762 29,346,981 - 116,781 - 29,463,762 0 0

100248 AM0.TFS01C.SMALL CAPITAL PROJECTS AM0 23,152,524 21,152,524 10,580,275 1,682,626 470,430 4,421,187 17,154,518 5,998,007 8,419,193

100252 AM0.THK18C.SINGLE SHELTER REPLACEMENT 5 AM0 68,109,000 25,109,000 2,715,742 1,592,977 2,943,216 7,308,800 14,560,736 53,548,264 17,857,064

100079 AM0.HSW04C.WARD 4 TEMPORARY HOUSING FOR FAMILIES AM0 14,434,261 14,434,261 14,414,576 - 19,685 - 14,434,261 0 0

100080 AM0.HSW05C.WARD 5 TEMPORARY HOUSING FOR FAMILIES AM0 22,836,265 22,836,265 22,826,417 - 9,848 - 22,836,265 0 0

100251 AM0.THK17C.EMERGENCY AND TEMPORARY HOUSING UPGRADES AM0 29,385,877 29,385,877 18,163,584 - 371,868 75,188 18,610,639 10,775,238 10,850,426

100082 AM0.HSW07C.WARD 7 TEMPORARY HOUSING FOR FAMILIES AM0 11,227,296 11,227,296 11,227,296 - - - 11,227,296 0 0

100083 AM0.HSW08C.WARD 8 TEMPORARY HOUSING FOR FAMILIES AM0 20,960,745 20,960,745 20,927,755 - 32,990 - 20,960,745 0 0

100254 AM0.THK22C.SINGLES SHELTER REPLACEMENT 1 AND 2 AM0 11,057,792 11,057,792 11,057,792 - - - 11,057,792 0 0

100253 AM0.THK19C.EMERGENCY & TEMPORARY HOUSING FOR MEN AM0 58,667,792 58,667,792 58,430,428 - 237,364 - 58,667,792 0 0

100235 AM0.SIMMIC.MADISON SHELTER AM0 7,000,000 7,000,000 60,120 295,769 1,727,344 0 2,083,234 4,916,766 4,916,766

101261 FEDERAL CITY SHELTER REDEVELOPMENT AM0 64,000,000 6,520,000 - - - 29,458 29,458 63,970,542 6,520,000

JA0 495,837,671 393,357,671 280,901,992 3,571,373 6,286,697 11,834,633 302,594,694 193,242,977 102,597,610

JZ0

100233 AM0.SH7HUC.YSC HEALTH & PROGRAMMING UPGRADES AM0 1,600,000 1,600,000 737,337 88,515 340,222 0 1,166,073 433,927 433,927

100226 AM0.SH734C.BACKUP GENERATOR AM0 3,851,321 3,851,321 1,578,537 - 15,350 1,335,770 2,929,657 921,664 2,257,434

100227 AM0.SH737C.HVAC REPLACEMENT AM0 3,329,290 3,329,290 3,324,115 - 5,175 - 3,329,290 0 0

100228 AM0.SH738C.DYRS YSC GYMNASIUM MODERNIZATION AM0 503,000 503,000 503,000 - - - 503,000 0 0

100229 AM0.SH739C.DYRS YSC COURTYARD MODERNIZATION AM0 997,863 997,863 997,706 - - - 997,706 157 157

100230 AM0.SH740C.YSC SECURITY ENTRANCE IMPROVEMENTS AM0 2,956,542 2,956,542 1,992,439 - 580,497 0 2,572,936 383,606 383,606

100231 AM0.SH741C.YSC ROOF REPLACEMENT AM0 1,300,000 1,300,000 1,143,876 144,364 0 0 1,288,240 11,760 11,760

100224 AM0.SH732C.DYRS  CAMPUS UPGRADES AM0 1,650,316 1,650,316 1,650,316 - - - 1,650,316 0 0

100225 AM0.SH733C.OAK HILL YOUTH FACILITY AM0 55,297,631 55,297,631 55,278,120 - 19,511 - 55,297,631 0 0

100232 AM0.SH7HPC.YSC SMALL CAPITAL PROJECTS AM0 3,450,000 3,200,000 1,300,351 445,440 747,810 0 2,493,600 956,400 706,400

JZ0 74,935,963 74,685,963 68,505,797 678,318 1,708,565 1,335,770 72,228,450 2,707,514 3,793,284

KT0

100054 AM0.FTF01C.FORT TOTTEN TRASH TRANSFER STATION AM0 12,185,132 12,185,132 10,567,624 110,000 142,723 0 10,820,347 1,364,785 1,364,785

101136 Capital Energy Conservations Measures AM0 650,000 650,000 398,422 - - - 398,422 251,578 251,578

101260 EV FAST CHARGING STATIONS FOR DISTRICT FLEET AM0 6,257,370 2,857,370 - - 0 0 0 6,257,370 2,857,370

KT0 19,092,502 15,692,502 10,966,046 110,000 142,723 0 11,218,769 7,873,733 4,473,733

NS0

100117 AM0.NS021C.RENOVATION AND MODERNIZATION OF ONSE BLD AM0 3,250,000 3,250,000 179,269 - 260,232 0 439,501 2,810,499 2,810,499
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NS0 3,250,000 3,250,000 179,269 - 260,232 0 439,501 2,810,499 2,810,499

RM0

101188 AM0.RM0SCC.SECOND STABILIZATION AND SOBERING CENTER AM0 9,500,000 9,500,000 - 632,710 329,090 273,571 1,235,371 8,264,629 8,538,200

RM0 9,500,000 9,500,000 - 632,710 329,090 273,571 1,235,371 8,264,629 8,538,200

AT0

100986 TO0.CIM01C.CAPITAL ASSET REPLACEMENT SCHEDULING SYS TO0 2,332,414 2,332,414 2,323,007 - - - 2,323,007 9,407 9,407

AT0 2,332,414 2,332,414 2,323,007 - - - 2,323,007 9,407 9,407

EN0

100993 TO0.ENS16C.SMALL BUSINESS IT SYSTEM TO0 5,454,000 5,454,000 4,309,928 751,389 353,423 0 5,414,740 39,260 39,260

EN0 5,454,000 5,454,000 4,309,928 751,389 353,423 0 5,414,740 39,260 39,260

FA0

101012 TO0.NWI01C.NETWORK & WIFI UPGRADE FOR IMPROVED PUBL TO0 4,109,879 4,109,879 2,669,791 206,485 9,862 0 2,886,139 1,223,740 1,223,740

FA0 4,109,879 4,109,879 2,669,791 206,485 9,862 0 2,886,139 1,223,740 1,223,740

FL0

101005 TO0.N7001C.INFRASTRUCTURE SYSTEM UPGRADE - DOC TO0 12,502,262 12,502,262 8,552,893 - 3,331,426 - 11,884,319 617,943 617,943

FL0 12,502,262 12,502,262 8,552,893 - 3,331,426 - 11,884,319 617,943 617,943

GA0

101007 TO0.N8005C.DCPS IT INFRASTRUCTURE UPGRADE TO0 41,963,733 34,463,733 29,314,601 483,010 3,432,038 0 33,229,649 8,734,084 1,234,084

GA0 41,963,733 34,463,733 29,314,601 483,010 3,432,038 0 33,229,649 8,734,084 1,234,084

HA0

101010 TO0.NPR15C.IT INFRASTRUCTURE AND SECURITY - DPR TO0 3,483,271 3,083,271 2,757,245 - - - 2,757,245 726,026 326,026

HA0 3,483,271 3,083,271 2,757,245 - - - 2,757,245 726,026 326,026

KG0

100997 TO0.K2015C.ENFORCEMENT AND COMPLIANCE DATABASE TO0 1,482,077 1,482,077 1,482,077 - - - 1,482,077 0 0

KG0 1,482,077 1,482,077 1,482,077 - - - 1,482,077 0 0

RK0

101013 TO0.RMS01C.RISK MANAGEMENT IT SYSTEM TO0 2,667,002 2,667,002 2,667,002 - - - 2,667,002 0 0

RK0 2,667,002 2,667,002 2,667,002 - - - 2,667,002 0 0

TO0

100995 TO0.ESI00C.MP - ENTERPRISE CYBER SECURITY INITIATIVE TO0 2,100,000 0 - - - 0 0 2,100,000 0

100985 TO0.CDE23C.CLOUD DATA EXCHANGE TO0 4,155,043 4,155,043 1,015,675 1,137,275 810,330 0 2,963,281 1,191,762 1,191,762

101255 DAS25 - Distributed Antenna System - TO0 3,100,000 1,550,000 - 1,550,000 0 0 1,550,000 1,550,000 0

100999 TO0.N1704C.IT INFRASTRUCTURE IMPLEMENTATION TO0 26,160,925 26,160,925 26,160,925 - - - 26,160,925 0 0

101006 TO0.N8001C.DCPS IT INFRASTRUCTURE UPGRADE TO0 6,752,832 6,752,832 6,752,832 - - - 6,752,832 0 0

100982 TO0.1BTOPC.DC-CAN TO0 4,466,198 4,466,198 4,466,198 - - - 4,466,198 0 0

100983 TO0.AIN19C.WIFI UPGRADE FOR IMPROVED PUBLIC SAFETY TO0 3,000,000 3,000,000 2,982,722 - - - 2,982,722 17,278 17,278

100984 TO0.AIN20C.PUBLIC WIFI EXPANSION TO0 2,478,767 2,478,767 2,478,767 - - - 2,478,767 0 0

100987 TO0.DPA20C.DATA PRIVACY & ANONYMIZATION TO0 617,823 617,823 617,823 - - - 617,823 0 0

100988 TO0.DR018C.DISASTER RECOVERY & COOP IMPLEMENTATION TO0 21,589,607 21,589,607 21,513,356 - 0 0 21,513,356 76,251 76,251

100989 TO0.DSM20C.DIRECTORY SERVICES MODERNIZATION TO0 6,975,000 6,975,000 4,159,575 377,186 327,477 0 4,864,238 2,110,762 2,110,762

100991 TO0.EAP20C.PEOPLESOFT ENTERPRISE DATA RECLAMATION TO0 473,160 473,160 473,160 - - - 473,160 0 0

100992 TO0.EES20C.ENHANCED EMAIL SECURITY AND HYGIENE TO0 923,606 923,606 923,606 - - - 923,606 0 0

100994 TO0.EQ103C.CREDENTIALING AND WIRELESS TO0 1,416,219 1,416,219 1,416,219 - - - 1,416,219 0 0

100996 TO0.HCM21C.HCM ENTERPRISE APPLICATION MODERNIZATION TO0 2,121,731 2,121,731 1,936,992 - 0 184,389 2,121,381 350 184,739

100998 TO0.N1701C.UNIFIED COMMUNICATIONS CENTER TO0 71,009,781 71,009,781 71,009,781 - - - 71,009,781 0 0

101000 TO0.N1709C.E-GOVERNMENT TO0 46,811,825 46,811,825 46,811,825 - - - 46,811,825 0 0

101002 TO0.N2504C.ENTERPRISE BACKUP HARDWARE REPLACE & INF TO0 3,765,823 3,765,823 3,765,823 - 0 - 3,765,823 0 0

101003 TO0.N2518C.DATA CENTER RELOCATION TO0 38,010,000 38,010,000 37,511,072 259,340 52,091 0 37,822,503 187,497 187,497

101004 TO0.N2522C.DATA CENTER RELOCATION (REEVES CENTER) TO0 24,000,000 24,000,000 20,387,017 1,264,530 1,242,590 0 22,894,136 1,105,864 1,105,864

101008 TO0.N9101C.DC GOVERNMENT CITYWIDE IT SECURITY PROGR TO0 23,594,149 23,594,149 23,594,148 - - - 23,594,148 1 1

101009 TO0.NDC21C.DCHA WIFI IMPROVEMENTS TO0 1,000,000 1,000,000 1,000,000 - - - 1,000,000 0 0

101011 TO0.NTU02C.UPGRADE END OF LIFE NETWORK ELECTRONICS TO0 31,234,197 31,234,197 14,698,859 4,840,955 1,714,488 0 21,254,302 9,979,895 9,979,895

101254 CIE25 - Cybersecurity Infrastructure TO0 4,025,775 2,222,100 - 354,233 343,871 0 698,104 3,327,671 1,523,996

101014 TO0.SDD21C. SERVICES, DEMAND & DELIVERY PLATFORM TO0 8,598,700 8,598,700 2,187,448 1,768,225 1,179,128 0 5,134,800 3,463,900 3,463,900
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100990 TO0.DSM22C.DIGITAL SERVICES MODERNIZATION TO0 17,793,850 17,793,850 12,031,977 1,877,007 483,760 0 14,392,744 3,401,106 3,401,106

TO0 356,175,010 350,721,335 307,895,799 13,428,750 6,153,736 184,389 327,662,674 28,512,337 23,243,051

PO0

100960 PO0.1PO02C.CONTENT MANAGEMENT PO0 500,000 500,000 284,918 - - - 284,918 215,082 215,082

100961 PO0.1PO03C.PROCESS AUTOMATION PO0 144,300 144,300 42,502 - 6,816 - 49,318 94,982 94,982

100962 PO0.1PO04C.SUPPLIER ENABLEMENT PO0 110,000 110,000 64,989 - - - 64,989 45,011 45,011

100963 PO0.1PO05C.TRANSPARENCY PO0 221,980 221,980 193,690 - - - 193,690 28,290 28,290

100964 PO0.1PO06C.SECURITY PO0 174,800 174,800 121,271 - 738 - 122,010 52,790 52,790

100965 PO0.1PODIC.DATA INFRASTRUCTURE PO0 793,000 793,000 399,006 108,629 247,689 0 755,325 37,675 37,675

100966 PO0.MMS01B.MATERIAL MANAGEMENT SYSTEM PO0 1,590,000 1,590,000 1,690,000 - - - 1,690,000 (100,000) (100,000)

100959 PO0.1PO01C.PASS MODERNIZATION PO0 20,333,953 20,333,953 18,017,851 795,413 1,186,645 68,480 20,068,389 265,564 334,044

300116 PO0 - TO0 Ariba Refresh MOU-2080 PO0 2,700,000 2,700,000 1,793,867 694,027 212,036 0 2,699,930 70 70

PO0 26,568,033 26,568,033 22,608,094 1,598,069 1,653,925 68,480 25,928,568 639,465 707,945

DL0

100372 DL0.VTS02C.BOARD OF ELECTIONS  MANAGEMENT SYSTEM DL0 3,000,000 3,000,000 2,484,500 - 462,904 0 2,947,404 52,596 52,596

DL0 3,000,000 3,000,000 2,484,500 - 462,904 0 2,947,404 52,596 52,596

AE0

300212 The Office of Racial Equity and OCTO MOU AE0 500,000 500,000 365,544 0 134,346 0 499,891 109 109

AE0 500,000 500,000 365,544 0 134,346 0 499,891 109 109

AD0

100002 AD0.AD101C.IT UPGRADE AD0 3,856,045 3,856,045 3,856,045 - - - 3,856,045 0 0

AD0 3,856,045 3,856,045 3,856,045 - - - 3,856,045 0 0

CB0

100339 CB0.EN240C.INFORMATION SYSTEMS - CHILD SUPPORT ENFO CB0 7,077,949 7,077,949 5,111,249 0 74,834 45,215 5,231,298 1,846,651 1,891,865

100340 CB0.EN601C.OAG-IT INFRASTRUCTURE  UPGRADES CB0 2,818,929 2,818,929 2,743,500 - 69,605 - 2,813,105 5,824 5,824

CB0 9,896,878 9,896,878 7,854,749 0 144,439 45,215 8,044,403 1,852,475 1,897,690

PA0

100958 PA0.RPA02C.REVERSE PAYGO PA0 136,295,548 136,295,548 107,611,606 - - - 107,611,606 28,683,942 28,683,942

PA0 136,295,548 136,295,548 107,611,606 - - - 107,611,606 28,683,942 28,683,942

EB0

100380 EB0.EB008C.MP-NEW COMMUNITIES EB0 68,889,587 68,889,587 59,111,444 (96,479) 2,086,248 - 61,101,213 7,788,374 7,788,374

101249 Capital One EB0 515,000,000 171,833,333 - 87,500,000 427,500,000 - 515,000,000 0 (343,166,667)

100377 EB0.CHN19C.CHILDREN'S NATIONAL EB0 20,000,000 20,000,000 20,000,000 - - - 20,000,000 0 0

100390 EB0.EB509C.BRUCE MONROE EB0 61,000,000 43,000,000 - 155,355 - - 155,355 60,844,645 42,844,645

100393 EB0.WHFEBC.WHARF FISH MARKET PIERS EB0 11,500,000 11,500,000 180,836 60,157 402,629 0 643,622 10,856,378 10,856,378

100386 EB0.EB423C.POPLAR POINT EB0 13,734,443 8,734,443 1,312,683 (266,663) 1,488,238 0 2,534,258 11,200,185 6,200,185

100373 EB0.AMS11C.MCMILLAN SITE REDEVELOPMENT EB0 25,315,590 25,315,590 25,087,113 - - - 25,087,113 228,477 228,477

100374 EB0.ASC13C.SKYLAND SHOPPING CENTER EB0 18,985,019 18,985,019 18,985,019 - - - 18,985,019 0 0

100376 EB0.AWT01C.WALTER REED REDEVELOPMENT EB0 27,148,335 27,148,335 26,801,238 255,192 91,904 0 27,148,335 0 0

100381 EB0.EB012C.33 K STREET NW EB0 52,999,731 29,577,023 17,865,669 - - - 17,865,669 35,134,062 11,711,354

100382 EB0.EB013C.BARRY FARM, PARK CHESTER, WADE ROAD EB0 139,750,002 79,620,756 31,639,195 16,197,771 38,284,167 0 86,121,133 53,628,869 (6,500,377)

100385 EB0.EB422C.HILL EAST EB0 72,548,032 45,923,365 9,727,423 4,708 - - 9,732,131 62,815,901 36,191,234

100383 EB0.EB016C.PARK MORTON REDEVELOPMENT INITIATIVE EB0 62,628,096 62,628,096 15,515,761 4,127,244 17,961,394 - 37,604,399 25,023,696 25,023,696

100375 EB0.AWR01C.SAINT ELIZABETHS E CAMPUS INFRASTRUCTURE EB0 312,181,302 258,175,246 242,905,165 5,168,445 1,449,633 0 249,523,244 62,658,058 8,652,002

100384 EB0.EB409C.DC WATER NEW FACILITY EB0 39,800,000 39,800,000 37,936,269 - 1,850,000 - 39,786,269 13,731 13,731

100389 EB0.EB450C.LEDROIT PARK EB0 1,272,556 1,272,556 1,266,992 - - - 1,266,992 5,564 5,564

300192 EB0.EB422C.HILL EAST 1 EB0 48,447,625 48,447,625 2,820,526 8,622,066 35,948,482 0 47,391,074 1,056,551 1,056,551

300276 EB0 to KA0_St. E DDOT Stage 2 Service EB0 1,255,049 1,255,049 - 20,953 - 652,368 673,322 581,728 1,234,096

300214 EB0 to KA0_Design Review & Inspection Services EB0 1,902,375 1,902,375 33,938 39,050 397,662 - 470,650 1,431,725 1,431,725

300206 EB0 to AM0_St. Elizabeth 13th Connector Infrastructure EB0 40,400,000 40,400,000 - - 7,899,999 0 7,899,999 32,500,001 32,500,001

300228 EB0 to AM0_FLETCHER JOHNSON MIDDLE SCHOOL REDEVELOPMENT EB0 21,000,000 21,000,000 - 855,000 8,584,304 5,027,860 14,467,164 6,532,836 11,560,696

EB0 1,555,757,741 1,025,408,397 511,189,272 122,642,800 543,944,661 5,680,228 1,183,456,960 372,300,781 (152,368,335)

BX0

100331 BX0.AH716C.NEIGHBORHOOD PROJECTS BX0 4,554,218 4,554,218 4,554,218 - - - 4,554,218 0 0
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100332 BX0.AH717C.COMMUNITY INITIATIVES BX0 1,696,727 1,696,727 1,696,727 - - - 1,696,727 0 0

100333 BX0.AH718C.DOWNTOWN PROJECTS BX0 2,177,660 2,177,660 2,177,660 - - - 2,177,660 0 0

100334 BX0.AH720C.PUBLIC ART FUND BX0 142,000 142,000 142,000 - - - 142,000 0 0

100335 BX0.AH722C.PUBLIC ART FUND BX0 243,696 243,696 243,696 - - - 243,696 0 0

100336 BX0.AH7GPC.ARTS & HUMANITIES GRANTS & PROJECTS BX0 7,514,930 7,514,930 7,514,930 - - - 7,514,930 0 0

100338 BX0.CTN04C.CHINATOWN FRIENDSHIP ARCHWAY RENOVATION BX0 810,508 810,508 810,508 - - - 810,508 0 0

BX0 17,139,740 17,139,740 17,139,740 - - - 17,139,740 0 0

BJ0

100330 BJ0.JM102C.ZONING INFORMATION TECHNOLOGY SYSTEMS BJ0 1,972,315 1,972,315 1,713,764 71,186 75,446 0 1,860,395 111,920 111,920

BJ0 1,972,315 1,972,315 1,713,764 71,186 75,446 0 1,860,395 111,920 111,920

BD0

100329 BD0.PLN37C.DISTRICT PUBLIC PLANS & STUDIES BD0 7,281,223 7,281,223 7,281,223 - - - 7,281,223 0 0

BD0 7,281,223 7,281,223 7,281,223 - - - 7,281,223 0 0

HY0

100475 HY0.DHA21C.DEVELOPMENT AND REHABILITATION - DCHA HY0 283,809,515 233,092,153 137,871,828 28,787,995 - - 166,659,823 117,149,692 66,432,330

HY0 283,809,515 233,092,153 137,871,828 28,787,995 - - 166,659,823 117,149,692 66,432,330

CI0

100363 CI0.BP101C.HEADQUARTER PROJECTS FROM CT CI0 226,276 226,276 140,915 59,842 - - 200,758 25,518 25,518

100364 CI0.BP102C.SMALL CAPITAL PROJECTS CI0 2,000,000 2,000,000 1,936,325 39,895 - - 1,976,220 23,780 23,780

CI0 2,226,276 2,226,276 2,077,240 99,737 - - 2,176,977 49,299 49,299

FA0

100400 FA0.FAVH2C.HELICOPTER REPLACEMENT FA0 11,462,640 11,462,640 4,842,894 - 1 6,296,090 11,138,985 323,655 6,619,745

100406 FA0.WAM40C.DATA WAREHOUSE & ANALYTICS MODERNIZATION FA0 1,835,618 1,835,618 750,671 161,339 664,939 0 1,576,948 258,670 258,670

100395 FA0.FAV01C.MOTOR CYCLES, SCOOTERS & TRAILERS - MPD FA0 2,938,030 1,696,463 1,467,356 242,608 0 0 1,709,964 1,228,067 (13,500)

100396 FA0.FAV02C.WRECKERS & TRAILERS - MPD FA0 3,219,692 2,172,570 1,668,685 - - 415,008 2,083,693 1,135,999 503,885

100397 FA0.FAV03C.UNMARKED VEHICLES - MPD FA0 17,636,873 9,577,376 6,080,355 578,794 1,797,329 203,687 8,660,165 8,976,709 1,120,898

100398 FA0.FAV04C.MARKED CRUISERS - MPD FA0 70,683,047 40,102,289 25,993,135 3,303,269 4,171,428 6,315,461 39,783,294 30,899,753 6,634,457

100399 FA0.FAV05C.OTHER MARKED VEHICLES - MPD FA0 7,587,241 7,587,241 7,052,067 47,936 315,698 131,280 7,546,982 40,260 171,540

100402 FA0.HRB30C.MPD/CCTV HARDWARE REPLACEMENT FA0 10,350,000 4,850,000 2,850,000 - 953,125 1,071,673 4,874,798 5,475,202 1,046,875

100405 FA0.PLT10C.CRIME FIGHTING TECHNOLOGY FA0 17,588,916 9,142,166 4,431,003 - 1,508,876 2,993,882 8,933,761 8,655,155 3,202,287

100401 FA0.FRI01C.BASE BUILDING RENOVATION FA0 90,268,388 90,268,388 90,268,388 - - - 90,268,388 0 0

100403 FA0.PDB23C.CCTV/SHOTSPOTTER INTEGRATION FA0 1,957,234 1,957,234 1,783,793 - - 172,800 1,956,593 640 173,440

100404 FA0.PEQ22C.SPECIALIZED VEHICLES - MPD FA0 30,796,175 30,796,175 30,740,274 - - - 30,740,274 55,901 55,901

100394 FA0.EPI20C.MPD--DISASTER RECOVERY FA0 1,850,000 1,850,000 1,825,185 - 21,812 - 1,846,997 3,004 3,004

300199 FA0.TO0.OCTO DC-NET.CCTV FA0 1,768,000 1,768,000 257,176 264,779 181,060 0 703,015 1,064,985 1,064,985

FA0 269,941,854 215,066,160 180,010,982 4,598,725 9,614,268 17,599,882 211,823,856 58,117,998 20,842,186

NS0

101186 NS0.NS2FMC.ONSE Fleet Replacement/Upgrade NS0 737,066 240,515 - 68,850 46,379 0 115,229 621,837 125,286

NS0 737,066 240,515 - 68,850 46,379 0 115,229 621,837 125,286

FX0

100426 FX0.FXEERC.EQUIPMENT REPLACEMENT AT THE CFL FX0 7,114,000 6,414,000 4,532,215 99,760 620,721 564,783 5,817,479 1,296,521 1,161,304

FX0 7,114,000 6,414,000 4,532,215 99,760 620,721 564,783 5,817,479 1,296,521 1,161,304

FR0

100419 FR0.DCI19C.CAPITAL AND I.T. EQUIPMENT - DFS FR0 2,751,656 2,751,656 1,664,061 - 10,283 - 1,674,344 1,077,312 1,077,312

100422 FR0.FR019C.CAPITAL RENOVATIONS - DFS FR0 302,443 302,443 302,443 - - - 302,443 0 0

100423 FR0.HDW02C.LABORATORY & HOSPITAL EQUIPMENT - DFS FR0 11,053,765 6,053,765 3,649,506 84,851 19,018 66,628 3,820,003 7,233,762 2,300,389

100420 FR0.DIG19C.FORENSIC EVIDENCE DIGITAL STORAGE FR0 10,802,629 5,802,629 5,229,350 1,591,857 2,756,022 672,540 10,249,769 552,860 (3,774,600)

100421 FR0.FLE19C.CRIME SCENE SPECIALIZATION VEHICLES FR0 1,013,622 539,532 284,375 - 337,631 0 622,005 391,617 (82,473)

100424 FR0.LIM01C.DFS LABORATORY INFORMATION MANAGEMENT SY FR0 971,869 971,869 971,869 - - - 971,869 0 0

100425 FR0.LIM20C.DFS LABORATORY INFORMATION MANAGEMENT SY FR0 5,766,667 5,766,667 4,565,492 - 1,026,012 - 5,591,504 175,163 175,163

FR0 32,662,651 22,188,561 16,667,096 1,676,708 4,148,965 739,168 23,231,937 9,430,714 (304,208)

FA0

101016 UC0.BAR01C.BIDIRECTIONAL AMPLIFIERS FOR RADIO COVER UC0 2,719,994 2,719,994 1,581,599 376,433 398,968 0 2,356,999 362,995 362,995

101020 UC0.FDA01C.FIRSTNET DISTRIBUTED ANTENNA SYSTEM DEPL UC0 755,000 755,000 417,592 33,689 283,719 - 735,000 20,000 20,000
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FA0 3,474,994 3,474,994 1,999,190 410,122 682,687 0 3,091,999 382,995 382,995

UC0

101019 UC0.DWB02C.IT SOFTWARE (911/311 APPLICATIONS) UC0 2,850,000 2,000,000 1,407,915 41,238 31,007 0 1,480,160 1,369,840 519,840

101024 UC0.UC304C.911/311 RADIO CRITICAL INFRASTRUCTURE UC0 20,485,709 20,485,709 13,777,718 4,416,035 2,208,951 0 20,402,704 83,005 83,005

101018 UC0.DCCUCC.911/311 DISPATCH CONSOLES UC0 4,000,000 4,000,000 3,750,751 209,879 37,337 - 3,997,967 2,033 2,033

101022 UC0.UC302C.MDC REPLACEMENT FOR MPD & FEMS UC0 23,881,448 11,557,973 11,226,496 (21,438) 573,812 0 11,778,870 12,102,578 (220,897)

101023 UC0.UC303C.MPD/ FEMS RADIO REPLACEMENT UC0 53,586,385 49,625,892 37,281,044 780,630 11,369,178 60,950 49,491,802 4,094,583 195,040

101021 UC0.UC2TDC.IT AND COMMUNICATIONS UPGRADES UC0 41,319,001 37,592,001 30,763,350 1,140,959 319,276 137,202 32,360,786 8,958,214 5,368,416

101017 UC0.CERCEC.UCC ELECTRICAL RECONFIGURATION UC0 10,200,000 10,200,000 6,636,403 1,528,551 1,584,229 0 9,749,183 450,817 450,817

101015 UC0.AFC02C.IT HARDWARE 911/311 SYSTEMS UC0 8,457,853 5,153,853 2,729,619 453,077 726,285 178,512 4,087,494 4,370,360 1,244,872

300234 UC0.Capital RTS - DCNet UC0 100,000 100,000 74,480 - 25,520 - 100,000 0 0

300265 UC0.Capital Fiber Backfill (iDAS) UC0 489,001 489,001 - 181,581 25,787 - 207,368 281,633 281,633

300270 UC0.Capital_DNet_IT Services_VoIP UC0 1,876,147 1,876,147 - 1,556,231 180,298 0 1,736,529 139,618 139,618

UC0 167,245,543 143,080,575 107,647,776 10,286,742 17,081,680 376,664 135,392,862 31,852,681 8,064,377

FB0

100411 FB0.206LTC.LADDER TRUCKS - FEMS FB0 58,302,491 39,547,425 19,347,747 - 28,822,370 950,000 49,120,117 9,182,375 (8,622,692)

100412 FB0.206PTC.PUMPERS - FEMS FB0 78,504,909 46,857,607 16,529,182 75,049 22,801,421 0 39,405,653 39,099,256 7,451,954

100413 FB0.206RSC.RESCUE SQUAD VEHICLES - FEMS FB0 24,101,163 15,014,695 5,501,049 659,456 467,681 408,771 7,036,957 17,064,205 8,386,509

100414 FB0.206RVC.OTHER RESPONSE VEHICLES - FEMS FB0 26,589,552 25,453,744 8,510,766 4,958,887 10,514,442 2,443,014 26,427,109 162,442 1,469,649

100417 FB0.LCE00C.LIFESAVING CARDIAC EQUIPMENT FUND FB0 4,724,000 4,724,000 4,087,951 - 1,921 - 4,089,872 634,128 634,128

100418 FB0.NFB01C.NEW FIRE BOAT-1 FB0 24,102,240 1,750,000 - - - 1,250,000 1,250,000 22,852,240 1,750,000

100408 FB0.206AMC.AMBULANCE VEHICLES - FEMS FB0 73,261,824 42,025,435 12,929,105 1,604,695 24,995,936 2,179,606 41,709,342 31,552,482 2,495,699

100409 FB0.206AVC.ADMINISTRATIVE VEHICLES - FEMS FB0 4,184,200 1,912,583 1,165,850 930,428 1,555,337 244,721 3,896,337 287,863 (1,739,032)

100410 FB0.206CVC.COMMAND VEHICLES - FEMS FB0 13,864,423 8,033,939 2,346,211 973,254 6,771,665 846,778 10,937,907 2,926,516 (2,057,190)

100407 FB0.20600C.FIRE APPARATUS FB0 73,381,579 73,381,579 73,331,591 - 7,050 0 73,338,641 42,938 42,938

100415 FB0.FEP00C.FEMS SAFETY EQUIPMENT PURCHASES FB0 11,540,000 11,540,000 11,385,730 3,325 101,464 - 11,490,518 49,482 49,482

100416 FB0.LA137C.E-01 COMPLETE RENOVATION/MODERNIZATION FB0 1,032,836 1,032,836 1,032,836 - - - 1,032,836 0 0

FB0 393,589,217 271,273,843 156,168,019 9,205,093 96,039,287 8,322,891 269,735,291 123,853,927 9,861,444

JZ0

100479 JZ0.SH7FTC.DYRS FLEET REPLACEMENT JZ0 2,467,484 1,458,241 131,007 127,930 522,137 0 781,074 1,686,410 677,167

JZ0 2,467,484 1,458,241 131,007 127,930 522,137 0 781,074 1,686,410 677,167

FZ0

101182 FZ0.FZ038C.IT UPGRADE - DC IJIS INTEGRATION FZ0 350,000 350,000 73,025 115,392 45,000 0 233,416 116,584 116,584

FZ0 350,000 350,000 73,025 115,392 45,000 0 233,416 116,584 116,584

HM0

100463 HM0.HM1CMC.OHR'S CASE MANAGEMENT HM0 1,000,000 1,000,000 199,392 42,393 603,544 29,760 875,088 124,912 154,672

HM0 1,000,000 1,000,000 199,392 42,393 603,544 29,760 875,088 124,912 154,672

GW0

101187 GW0.GW101C.Education to Employment GW0 3,576,507 3,485,696 201,290 953,910 1,659,707 0 2,814,907 761,600 670,789

GW0 3,576,507 3,485,696 201,290 953,910 1,659,707 0 2,814,907 761,600 670,789

GO0

100448 GO0.BU0B0C.BUS-VEHICLE  REPLACEMENT GO0 46,557,111 36,663,172 29,226,336 94,454 961,388 0 30,282,177 16,274,933 6,380,994

100450 GO0.BU501C.DOT GPS GO0 5,415,152 2,715,152 1,506,739 263,850 350,502 1,850,000 3,971,091 1,444,061 594,061

100449 GO0.BU405C.PRIMARY BUS TERMINAL GO0 10,929,130 10,929,130 10,929,130 - - - 10,929,130 0 0

GO0 62,901,393 50,307,454 41,662,205 358,304 1,311,890 1,850,000 45,182,398 17,718,995 6,975,056

GA0

100430 GA0.T22DIC.IT - DATA INFRASTRUCTURE GA0 11,220,424 11,220,424 4,107,742 1,291,167 1,699,749 90,496 7,189,154 4,031,270 4,121,766

100428 GA0.PJMCLC.CAPITAL LABOR PROJECT GA0 11,532,087 11,532,087 5,553,797 883,608 - - 6,437,406 5,094,681 5,094,681

100427 GA0.AFM04C.TECHNOLOGY MODERNIZATION INITIATIVE GA0 24,020,993 24,020,993 14,712,742 318,705 1,980,567 79,841 17,091,855 6,929,139 7,008,979

100429 GA0.T2247C.DCPS DCSTARS-ASPEN/ENTERPRISE APPLICATIO GA0 16,944,286 16,944,286 16,414,551 - 444,745 - 16,859,296 84,990 84,990

GA0 63,717,790 63,717,790 40,788,832 2,493,480 4,125,061 170,337 47,577,710 16,140,080 16,310,417

CE0

100349 CE0.NWL37C.NORTHWEST LIBRARY CE0 24,700,571 500,000 30,872 68,141 - - 99,014 24,601,557 400,986

100346 CE0.LAR37C.LAMOND RIGGS LIBRARY CE0 18,384,799 18,384,799 18,332,917 - 51,882 - 18,384,799 0 0
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100351 CE0.PTW37C.PETWORTH LIBRARY CE0 1,500,000 1,500,000 129,175 23,825 318,955 - 471,954 1,028,046 1,028,046

100353 CE0.SEL37C.SOUTHEAST LIBRARY CE0 25,378,818 25,378,818 4,609,253 1,037,842 4,087,034 0 9,734,129 15,644,688 15,644,688

100355 CE0.SWL37C.SOUTHWEST LIBRARY CE0 17,610,177 17,610,177 17,567,669 - - - 17,567,669 42,508 42,508

100342 CE0.CCL37C.CHEVY CHASE LIBRARY CE0 4,000,000 800,000 76,786 8,285 - - 85,071 3,914,929 714,929

100350 CE0.PTL03C.PARKLANDS TURNER COMMUNITY CAMPUS CE0 30,482,526 12,143,037 1,830,685 1,899,645 256,957 58,744 4,046,030 26,436,496 8,155,751

100344 CE0.DNL37C.DEANWOOD LIBRARY CE0 2,700,000 2,500,000 165,759 100,933 102,896 0 369,588 2,330,412 2,130,412

100345 CE0.ITM37C.INFORMATION TECHNOLOGY MODERNIZATION CE0 5,191,728 3,441,728 3,063,481 90,337 280,637 0 3,434,455 1,757,273 7,273

100347 CE0.LB310C.GENERAL IMPROVEMENT- LIBRARIES CE0 38,375,810 38,375,810 28,955,532 1,061,220 1,305,942 1,148,811 32,471,505 5,904,305 7,053,116

100348 CE0.MCL03C.MARTIN LUTHER KING JR. MEMORIAL CENTRAL CE0 212,580,549 212,580,549 211,039,555 70,049 407,203 27,513 211,544,320 1,036,230 1,063,743

101175 CE0.FLT01C.DCPL FLEET REPLACEMENT CE0 1,204,704 232,988 202,458 (101,229) - 0 101,229 1,103,475 131,759

100341 CE0.CAV37C.CAPITOL VIEW LIBRARY CE0 8,153,145 8,153,145 8,153,145 - - - 8,153,145 0 0

100343 CE0.CPL38C.CLEVELAND PARK LIBRARY CE0 19,710,353 19,710,353 19,710,353 - - - 19,710,353 0 0

300233 CE0.SEL.CAPTIVEINS.MOU CE0 394,423 394,423 394,423 - - - 394,423 0 0

CE0 410,367,603 361,705,827 314,262,062 4,259,048 6,811,504 1,235,068 326,567,682 83,799,920 36,373,212

GD0

100432 GD0.GD001C.DATA INFRASTRUCTURE GD0 26,630,967 26,630,967 21,510,004 2,615,452 1,998,541 0 26,123,996 506,971 506,971

100431 GD0.EMG16C.EDUCATIONAL GRANT MANAGEMENT SYSTEM II GD0 4,499,944 4,499,944 4,499,894 - - - 4,499,894 50 50

100433 GD0.GDMMSC.COMMON LOTTERY: MY SCHOOL DC GD0 1,094,000 1,094,000 - - - 0 0 1,094,000 1,094,000

100434 GD0.MODARC.NEW STATEWIDE SPECIAL EDUCATION DATA SYS GD0 2,000,000 2,000,000 1,901,916 50,727 47,217 - 1,999,861 139 139

100435 GD0.SIS01C.SINGLE STATE-WIDE STUDENT INFORMATION SY GD0 4,466,860 4,466,860 4,465,743 - 974 - 4,466,717 143 143

GD0 38,691,771 38,691,771 32,377,557 2,666,179 2,046,732 0 37,090,468 1,601,302 1,601,302

HA0

100197 AM0.RG001C.GENERAL IMPROVEMENTS HA0 - - (75,150) - - - (75,150) 75,150 75,150

100451 HA0.QFL15C.DPR FLEET UPGRADES HA0 4,547,192 3,145,970 1,289,753 - 1,037,407 257,300 2,584,460 1,962,732 818,810

100454 HA0.QR201C.NEW JERSEY & O PARK STREET RESTORATION HA0 800,000 800,000 790,067 - - - 790,067 9,933 9,933

100455 HA0.RG001C.GENERAL IMPROVEMENTS HA0 25,498,377 25,498,377 25,498,377 - - - 25,498,377 0 0

100456 HA0.RN001C.EMERY RECREATION CENTER HA0 9,441,403 9,441,403 9,441,403 - - - 9,441,403 0 0

100457 HA0.RR009C.FORT DAVIS REC. CENTER HA0 2,080,302 2,080,302 1,980,302 - - - 1,980,302 100,000 100,000

100452 HA0.QH750C.PARK IMPROVEMENTS - PROJECT MANAGEMENT HA0 2,224,335 2,224,335 993,716 0 - - 993,716 1,230,619 1,230,619

300207 HA0.AM0_Joy Evans TRC_IA_DGS HA0 2,400,000 2,400,000 2,396,917 - 3,083 - 2,400,000 0 0

HA0 46,991,610 45,590,388 42,315,386 0 1,040,489 257,300 43,613,176 3,378,434 2,234,512

CF0

100362 CF0.UIM02C.UI MODERNIZATION PROJECT CF0 69,792,434 67,792,434 45,522,456 6,726,599 6,947,344 0 59,196,399 10,596,035 8,596,035

100356 CF0.APMS1C.DC APPRENTICESHIP MANAGEMENT SYSTEM CF0 920,000 920,000 471,757 253,268 81,588 0 806,612 113,388 113,388

100358 CF0.DW101C.DOES DATAWORKS CF0 577,033 577,033 577,033 - - - 577,033 0 0

100359 CF0.NWR01C.4058 NETWORK INFRASTRUCTURE CF0 1,510,000 1,510,000 1,214,691 - 277,657 0 1,492,348 17,652 17,652

100360 CF0.PFL08C.PAID FAMILY LEAVE IT APPLICATION CF0 19,827,699 19,827,699 16,268,588 0 737,383 - 17,005,971 2,821,728 2,821,728

100361 CF0.SYP01C.SUMMER YOUTH EMPLOYMENT PROGRAM- CAPITAL CF0 2,300,000 2,300,000 734,869 172,705 81,103 1,197,142 2,185,818 114,182 1,311,324

300210 TO0_CF0 Infrastructure Upgrade for DOES_IV CF0 225,000 225,000 225,000 - - - 225,000 0 0

CF0 95,152,166 93,152,166 65,014,394 7,152,571 8,125,074 1,197,142 81,489,182 13,662,984 12,860,126

JA0

100477 JA0.CMSS1C.CASE MANAGEMENT SYSTEM - GO BOND JA0 50,999,887 50,999,887 50,995,580 - 4,254 - 50,999,833 54 54

100478 JA0.SB140C.CHILDREN'S TRACKING SYSTEM JA0 3,141,827 3,141,827 3,141,827 - - - 3,141,827 0 0

JA0 54,141,714 54,141,714 54,137,407 - 4,254 - 54,141,660 54 54

HT0

100464 HT0.CM102C.REPLACE CASE MANAGEMENT SYSTEM HT0 1,431,800 1,431,800 1,170,401 - 26,749 - 1,197,150 234,650 234,650

100466 HT0.DIM01C.ENTERPRISE DATA INTEGRATION SYSTEM/MEDIC HT0 3,674,346 3,674,346 1,001 - - - 1,001 3,673,345 3,673,345

100467 HT0.MES12C.MES - FEDERAL MATCH HT0 1,042,625 1,042,625 1,042,625 - - - 1,042,625 0 0

100468 HT0.MES23C.DCAS RELEASE 3 HT0 46,103,836 46,103,836 40,445,519 2,197,564 1,454,015 0 44,097,098 2,006,738 2,006,738

100469 HT0.MPM03C.MMIS UPGRADED SYSTEM HT0 17,691,306 17,691,306 2,983,424 2,363,604 1,113,857 0 6,460,885 11,230,421 11,230,421

100470 HT0.MPM05C.MEDICAID DATA WAREHOUSE- GO BOND HT0 2,641,004 2,641,004 2,641,004 - - - 2,641,004 0 0

100473 HT0.UMC02C.UNITED MEDICAL CENTER IMPROVEMENTS HT0 79,292,697 79,292,697 68,643,601 - 7,599,663 - 76,243,264 3,049,433 3,049,433

100474 HT0.UMV01C.SAINT ELIZABETHS MEDICAL CENTER HT0 17,830,000 17,830,000 7,552,729 9,228,598 - - 16,781,327 1,048,673 1,048,673

HT0 169,707,613 169,707,613 124,480,303 13,789,766 10,194,284 0 148,464,353 21,243,260 21,243,260
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HC0

101191 HC0.HFL24C.FLEET REPLACEMENT HC0 2,338,065 749,722 - - 583,414 158,508 741,922 1,596,143 166,308

100458 HC0.FSH01C.FOOD SAFETY AND HYGIENE INSPECTION SERVI HC0 249,296 249,296 249,296 - - - 249,296 0 0

100459 HC0.HC301C.MEDICIAD MANAGEMENT INFORMATION SYSTEM HC0 2,777,005 2,777,005 2,777,005 - - - 2,777,005 0 0

100460 HC0.RA840C.APRA PATIENT RECORDS SYSTEM HC0 846,138 846,138 846,138 - - - 846,138 0 0

100461 HC0.TC1THC.COMPREHENSIVE HEALTH ASSESSMENTS HC0 31,486,714 31,486,714 31,486,714 - - - 31,486,714 0 0

HC0 37,697,219 36,108,876 35,359,153 - 583,414 158,508 36,101,076 1,596,143 166,308

RM0

101273 Furniture Replacement for Patients (Individuals in Care) RM0 1,500,000 1,500,000 - - - 461,000 461,000 1,039,000 1,500,000

100968 RM0.DB202C.THERMAL DOCKING STATION SYSTEM RM0 1,755,000 1,755,000 1,426,395 128,588 - - 1,554,983 200,017 200,017

100970 RM0.HX201C.ST. ELIZABETHS GENERAL IMPROVEMENTS (HX2 RM0 29,410,583 29,410,583 29,410,583 49,987 0 0 29,460,570 (49,987) (49,987)

100971 RM0.HX501C.NEW MENTAL HEALTH HOSPITAL RM0 216,891,062 216,891,062 216,891,062 - - - 216,891,062 0 0

100972 RM0.HX703C.DBH FACILITIES SMALL CAPITAL IMPROVEMENT RM0 3,041,721 3,041,721 2,542,631 - - - 2,542,631 499,090 499,090

100973 RM0.HX990C.FACILITY UPGRADES RM0 13,358,350 13,358,350 4,688,343 426,906 379,310 2,000,759 7,495,319 5,863,031 7,863,790

100974 RM0.HX992C.ST. ELIZABETHS HOSPITAL EHR CAP IMPROVME RM0 2,600,000 2,600,000 3,313,918 145,539 721,782 0 4,181,238 (1,581,238) (1,581,238)

100975 RM0.HX993C.PHARMACY MEDICINE DISPENSING UPGRADE (PY RM0 1,038,000 1,038,000 930,372 - 33,266 - 963,638 74,362 74,362

100976 RM0.HX995C.ELECTRONIC HEALTH RECORD SYSTEMS REPLACE RM0 5,300,000 5,300,000 3,431,205 576,236 336,990 0 4,344,432 955,568 955,568

100977 RM0.HX997C.FLOORING REPLACEMENT RM0 1,085,000 1,085,000 596,977 - - - 596,977 488,023 488,023

100978 RM0.HX998C.HVAC MODERNIZATION AT SAINT ELIZABETHS H RM0 1,825,000 1,825,000 0 - - - 0 1,825,000 1,825,000

100979 RM0.HX999C.SERVER ROOM AND DATA WAREHOUSE RM0 1,000,000 1,000,000 7,904 - 40,270 550,000 598,174 401,826 951,826

100980 RM0.XA537C.RENOVATION SEH BUILDINGS RM0 18,673,477 18,673,477 18,673,477 - - - 18,673,477 0 0

100981 RM0.XA655C.AVATAR UPGRADE RM0 1,621,308 1,621,308 1,621,308 - - - 1,621,308 0 0

300195 RM0.HX990C_FACILITY_UPGRADES RM0 1,050,670 1,050,670 1,050,035 - - - 1,050,035 635 635

300215 Sobering Stabilizaton Center - Design and Construction RM0 2,746,713 2,746,713 2,292,327 - 380,472 0 2,672,799 73,914 73,914

300237 RM0.FY24 CPEP Network Upgrades RM0 100,615 100,615 57,398 0 43,217 - 100,615 0 0

RM0 302,997,499 302,997,499 286,933,936 1,327,255 1,935,307 3,011,759 293,208,258 9,789,241 12,801,000

RL0

100967 RL0.RL31AC.CCWIS IMPLEMENTATION RL0 34,652,732 32,935,549 14,453,354 7,307,943 2,362,442 0 24,123,738 10,528,994 8,811,811

RL0 34,652,732 32,935,549 14,453,354 7,307,943 2,362,442 0 24,123,738 10,528,994 8,811,811

CU0

100370 CU0.FRB23C.FLEET VEHICLES REPLACEMENT - DOB CU0 3,100,800 2,193,175 506,410 780,255 507,410 181,903 1,975,979 1,124,821 399,099

100371 CU0.ISM23C.IT SYSTEMS MODERNIZATION - DOB CU0 11,700,000 7,768,495 4,918,320 554,686 699,544 0 6,172,550 5,527,450 1,595,945

CU0 14,800,799 9,961,669 5,424,730 1,334,941 1,206,955 181,903 8,148,528 6,652,271 1,995,044

CR0

100367 CR0.ISM07C.IT SYSTEMS MODERNIZATION - DLCP CR0 20,021,895 20,021,895 17,098,422 1,823,919 609,586 0 19,531,927 489,968 489,968

100368 CR0.ISM11C.DCRA BUSINESS PORTAL CR0 4,674,806 4,674,806 4,541,976 - - - 4,541,976 132,830 132,830

100366 CR0.FRL23C.FLEET VEHICLES REPLACEMENT - DLCP CR0 539,544 312,637 - - 145,692 149,716 295,407 244,137 166,945

100369 CR0.ISMNEC.SHORT-TERM RENTAL TECHNOLOGY CR0 2,232,000 2,232,000 1,936,671 - - - 1,936,671 295,329 295,329

CR0 27,468,245 27,241,338 23,577,069 1,823,919 755,278 149,716 26,305,981 1,162,264 1,085,072

KV0

100954 KV0.MVS16C.DESTINY REPLACEMENT PROJECT KV0 9,060,762 9,060,762 8,843,005 41,616 163,021 0 9,047,643 13,119 13,119

100957 KV0.TPS01C.TICKET PROCESSING SYSTEM KV0 298,856 298,856 209,545 - 89,311 - 298,856 0 0

100956 KV0.MVS23C.DMV INSPECTION KIOSKS KV0 658,000 658,000 633,068 - - - 633,068 24,932 24,932

100953 KV0.MVS03C.INSPECTION STATION UPGRADE KV0 4,859,900 4,859,900 4,569,625 - - - 4,569,625 290,275 290,275

300115 KV0.TO0.MVS16C.Destiny Replacement Project - 2015 KV0 20,989,238 20,989,238 13,234,827 4,218,464 2,085,493 119,510 19,658,294 1,330,944 1,450,455

KV0 35,866,757 35,866,757 27,490,070 4,260,080 2,337,826 119,510 34,207,486 1,659,270 1,778,781

KT0

100939 KT0.CHS20C.ELECTRICAL CHARGING STATIONS KT0 3,040,000 2,720,000 2,183,518 12,875 218,639 - 2,415,031 624,969 304,969

100945 KT0.FLW06C.HEAVY DUTY /OFF ROAD KT0 90,358,206 58,453,294 15,115,899 9,536,612 7,712,647 18,758,944 51,124,102 39,234,104 26,088,135

100941 KT0.FLW01C.DPW - FLEET VEHICLES > $275K KT0 16,945,004 16,945,004 14,949,368 342,116 1,041,950 0 16,333,434 611,570 611,570

100951 KT0.SLE01C.SHOP LIFT ACQUISITION KT0 642,406 642,406 642,406 - - - 642,406 0 0

100946 KT0.FLW07C.MEDIUM DUTY KT0 34,934,002 22,617,688 6,931,367 2,935,342 9,229,470 771,183 19,867,362 15,066,640 3,521,509

100942 KT0.FLW02C.DPW - FLEET VEHICLES > $100K KT0 40,646,679 40,646,679 32,207,926 - 5,655,148 781,159 38,644,233 2,002,446 2,783,605

100947 KT0.FLW08C.LIGHT DUTY KT0 14,300,845 5,905,319 3,241,559 378,211 1,549,391 175,314 5,344,474 8,956,371 736,159
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101147 License Plate Readers KT0 3,473,175 3,473,175 - - - 1,578,725 1,578,725 1,894,450 3,473,175

100940 KT0.CNGFSC.CNG FUELING SITE UPGRADE KT0 1,500,000 1,500,000 1,482,727 - 17,273 - 1,500,000 0 0

100943 KT0.FLW03C.DPW - FLEET VEHICLES > $50K KT0 7,268,754 7,268,754 6,230,340 - 1,000,055 0 7,230,394 38,360 38,360

100944 KT0.FLW04C.DPW - FLEET VEHICLES < $50K KT0 8,208,514 8,208,514 7,622,142 99,480 143,086 23,241 7,887,949 320,565 343,806

100948 KT0.FM605C.MECHANICS SHOP KT0 6,825,272 6,825,272 6,450,454 - 22,246 315,706 6,788,406 36,866 352,572

100949 KT0.GRETSC.TRANSFER STATION GRAPPLER REPLACEMENT KT0 1,380,000 1,380,000 785,903 - - - 785,903 594,097 594,097

100938 KT0.BRTMOC.BENNING ROAD TRANSFER STATION MODERNIZAT KT0 95,741,191 34,195,876 2,739,151 306,727 358,975 0 3,404,854 92,336,337 30,791,022

101179 KT0.FLCAMC.FLEET CAMPUS INFRASTRUCTURE UPGRADE KT0 2,340,000 2,340,000 0 - - 0 0 2,340,000 2,340,000

100952 KT0.TWIREC.TRUCK WASH INSTALLATION KT0 3,380,000 3,380,000 101,274 (76,042) 111,206 - 136,438 3,243,562 3,243,562

300257 KT0 - FY24 DGS f/ IESI MD - W Street Settlement KT0 7,000,000 7,000,000 7,000,000 - - - 7,000,000 0 0

300254 KT0 - Benning Road and Fort Totten Transfer Stations KT0 7,755,829 7,755,829 96,207 1,269,665 4,844,739 806,922 7,017,533 738,296 1,545,218

KT0 345,739,877 231,257,810 107,780,241 14,804,986 31,904,824 23,211,194 177,701,245 168,038,632 76,767,759

RM0

100950 KT0.HX805C.VEHICLE ACQUISITION-DBH KT0 329,839 329,839 329,839 - - - 329,839 0 0

RM0 329,839 329,839 329,839 - - - 329,839 0 0

KG0

101183 KG0.ARDRGC.ANACOSTIA RIVER DREDGING KG0 2,500,000 1,500,000 0 - - 750,000 750,000 1,750,000 1,500,000

100925 KG0.AIRARC.AIR QUALITY TESTING EQUIPMENT KG0 285,659 285,659 48,900 54,000 0 0 102,900 182,759 182,759

100930 KG0.HMRHMC.HAZARDOUS MATERIAL REMEDIATION - DOEE KG0 136,917,095 101,667,095 74,488,710 7,566,780 7,976,603 - 90,032,093 46,885,002 11,635,002

100934 KG0.SAWRNC.STREAM AND WETLAND RESTORATION KG0 2,000,000 2,000,000 1,174,459 153,226 687,371 0 2,015,056 (15,056) (15,056)

100928 KG0.CWC01C.CLEAN WATER CONSTRUCTION MANAGEMENT KG0 1,000,000 1,000,000 1,000,000 - - - 1,000,000 0 0

100926 KG0.BAG04C.ANACOSTIA RIVER CLEANUP FUND CAPITAL KG0 6,372,000 6,372,000 3,981,598 42,795 36,750 - 4,061,144 2,310,856 2,310,856

100936 KG0.SWM05C.STORMWATER PERMIT ENTERPRISE FUND CAPITAL KG0 32,835,044 32,835,044 27,224,151 506,923 559,022 0 28,290,097 4,544,947 4,544,947

100931 KG0.HRU13C.HICKEY RUN RESTORATION KG0 500,000 500,000 434,933 - - - 434,933 65,067 65,067

100932 KG0.IFM20C.DC INTEGRATED FLOOD MODELING KG0 5,777,000 5,777,000 1,705,842 680,076 2,569,397 0 4,955,315 821,685 821,685

100933 KG0.KINGIC.KINGMAN ISLAND EDUCATION CENTER KG0 4,700,000 4,700,000 593,054 90,633 1,878,899 1,826,361 4,388,947 311,053 2,137,414

100935 KG0.SUS04C.SUSTAINABLE DC FUND-2 KG0 2,452,653 2,452,653 2,425,323 - - - 2,425,323 27,330 27,330

100937 KG0.WETMIC.WETLAND & STREAM MITIGATION KG0 1,346,743 1,346,743 158,390 224,775 140,551 0 523,716 823,027 823,027

300106 KG0.OAG.AnacostiaBrownfieldRevitalizationFYY23 KG0 1,283,336 1,283,336 968,053 - - - 968,053 315,283 315,283

KG0 197,969,530 161,719,530 114,203,413 9,319,209 13,848,594 2,576,361 139,947,577 58,021,953 24,348,314

KE0

100924 KE0.TOP02C.PROJECT DEVELOPMENT KE0 18,020,749 13,020,749 12,020,749 1,000,000 - - 13,020,749 5,000,000 0

100921 KE0.SA311C.WMATA FUND - PRIIA KE0 749,942,932 749,942,932 700,401,563 49,518,941 - - 749,920,504 22,428 22,428

100922 KE0.SA501C.WMATA CIP CONTRIBUTION KE0 3,535,756,969 2,045,205,886 1,757,341,172 287,864,714 - - 2,045,205,886 1,490,551,083 0

KE0 4,303,720,650 2,808,169,567 2,469,763,484 338,383,655 - - 2,808,147,139 1,495,573,511 22,428

EB0

100789 KA0.PEDSBR.INTRA-DISTRICT ECON FOR PEDS BR KA0 3,906,217 3,906,217 3,492,243 - 1,909 - 3,494,153 412,065 412,065

EB0 3,906,217 3,906,217 3,492,243 - 1,909 - 3,494,153 412,065 412,065

KA0

100891 KA0.TRL00C.TRAILS - MASTER PROJECT KA0 74,345,828 0 0 - - - 0 74,345,828 0

100869 KA0.ROCRKA.ROCR(105) ROCK CREEK BEACH DRIVE - EFL KA0 5,000 5,000 1,277 - - - 1,277 3,723 3,723

100606 KA0.LMHTSC.HIGHWAY TRUST FUND SUPPORT KA0 10,533,154 533,154 705,250 (650,000) - - 55,250 10,477,904 477,904

100497 KA0.BIDCRC.BUSINESS IMPROVEMENT DISTRICT CAPITAL RE KA0 2,970,000 1,750,000 1,256,885 21,199 298,639 0 1,576,723 1,393,277 173,277

100506 KA0.CD026A.THEODORE ROOSEVELT MEMORIAL BRIDGE KA0 496,437 496,437 386,131 16,705 45,004 0 447,840 48,597 48,597

100726 KA0.MRRA4A.NY AVE NE BR OV ANACOSTIA RIVER KA0 5,600 5,600 5,065 - - - 5,065 535 535

100524 KA0.CG314C.TREE PLANTING KA0 61,545,208 59,285,208 41,286,513 7,936,813 7,977,861 0 57,201,187 4,344,021 2,084,021

100679 KA0.MNT59A.CULVERT INSPECTIONS KA0 59,734 59,734 59,734 - - - 59,734 0 0

100535 KA0.ED0D5C.11TH STREET BRIDGE PARK KA0 55,134,610 45,232,226 7,602,535 86,814 250,588 - 7,939,937 47,194,673 37,292,289

100496 KA0.BEE00C.BUS PRIORITY AND EFFICIENCY INITIATIVE KA0 21,290,423 21,290,423 15,948,236 (132,663) 214,036 0 16,029,609 5,260,814 5,260,814

100659 KA0.MNT05A.CITYWIDE ENGINEERING SERVICES FOR STRUCT KA0 537,052 537,052 296,753 237,332 - - 534,085 2,968 2,968

100664 KA0.MNT19A.FY15 FEDERAL AID PAVEMENT RESTORATION NH KA0 0 0 4,549 - - - 4,549 (4,549) (4,549)

100738 KA0.MRRB8A.2020(033) ALABAMA AVE FROM 18TH ST TO BO KA0 74,000 74,000 68,000 - - - 68,000 6,000 6,000

100769 KA0.OSS87A.TRAFFIC SAFETY ENGINEERING SUPPORT SERVI KA0 15,495 15,495 - 15,495 - - 15,495 0 0

100919 KA0.ZU082A.NEW YORK AVENUE STSCAPE AND TRAIL STUDY KA0 15,000 15,000 - 13,076 - - 13,076 1,924 1,924
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100920 KA0.ZUT10A.CM-8888(271)SOUTH CAPITOL STREET TRAIL KA0 1,983 1,983 1,983 - - - 1,983 0 0

101226 1700 Half St SE Redevelopment KA0 100,334 100,334 23,224 72,105 18,787 - 114,116 (13,782) (13,782)

101140 Mayfair Community Access Project, Anacostia Ave. Extension LMB56C 770K KA0 6,574,750 6,574,750 318,278 243,263 632,396 - 1,193,937 5,380,813 5,380,813

101185 KA0.PAVEDC.LOCAL STREET PAVING KA0 234,247,497 92,261,862 52,085,589 6,377,378 24,779,747 110,500 83,353,214 150,894,283 9,019,148

100480 KA0.6EQ01C.EQUIPMENT ACQUISITION - DDOT KA0 60,210,677 60,210,677 39,855,285 5,525,863 7,923,661 90,553 53,395,362 6,815,315 6,905,868

100481 KA0.6EQ02C.EQUIPMENT ACQUISITION - DDOT KA0 2,300,000 2,300,000 2,296,545 - 2,444 - 2,298,989 1,011 1,011

100482 KA0.6EQ05C.PARKING METERS KA0 29,760,589 29,760,589 19,817,061 189,571 1,988,539 978,728 22,973,899 6,786,690 7,765,417

100569 KA0.LMB49C.DUPONT TREE PLAZA KA0 736,000 736,000 35,736 10,446 108,241 - 154,423 581,577 581,577

100570 KA0.LMB50C.BUZZARD POINT PARK KA0 1,100,000 1,100,000 1,100,000 - - - 1,100,000 0 0

100572 KA0.LMC01C.16TH STREET BUS PRIORITY KA0 10,262,000 10,262,000 7,463,600 - 6,181 - 7,469,782 2,792,218 2,792,218

100573 KA0.LMC02C.K STREET TRANSITWAY KA0 7,256,440 7,256,440 7,134,683 - 0 - 7,134,683 121,757 121,757

100512 KA0.CDTB6A.NH-IM-395-1(157) ELEC/MEC REHAB OF AIR KA0 4,453,773 4,453,773 4,479,517 - - - 4,479,517 (25,744) (25,744)

100513 KA0.CE302C.EQUIPMENT MAINTENENCE KA0 76,309,716 76,309,716 72,222,080 602,579 1,379,312 84,861 74,288,831 2,020,884 2,105,745

100514 KA0.CE303C.STREET REPAIR MATERIALS KA0 11,465,590 11,465,590 9,908,530 517,003 530,586 165,750 11,121,870 343,720 509,470

100515 KA0.CE304C.STREET SIGN IMPROVEMENTS KA0 58,492,569 58,492,569 51,123,032 2,007,216 2,583,138 0 55,713,387 2,779,182 2,779,182

100517 KA0.CE308C.CONCRETE, ASPHALT AND BRICK MAINTENANCE KA0 7,966,829 7,966,829 5,595,855 213,944 1,321,001 0 7,130,799 836,030 836,030

100519 KA0.CE310C.ALLEY MAINTENANCE KA0 66,880,837 66,880,837 61,671,348 617,801 224,376 0 62,513,526 4,367,311 4,367,311

100520 KA0.CE311C.HAZARDOUS ROAD SEGMENTS IMPROVEMENTS POO KA0 41,721,990 41,721,990 27,017,070 1,712,320 2,885,205 0 31,614,595 10,107,395 10,107,395

100521 KA0.CE314C.BUZZARD POINT STREETS KA0 1,818,851 1,818,851 1,108,602 57,603 460,990 - 1,627,195 191,657 191,657

100522 KA0.CEL21C.ALLEY REHABILITATION KA0 189,990,581 189,990,581 172,498,638 4,265,754 4,633,615 0 181,398,008 8,592,573 8,592,573

100523 KA0.CG313C.GREENSPACE MANAGEMENT KA0 104,024,973 104,024,973 96,541,980 4,928,930 1,315,630 108,500 102,895,040 1,129,933 1,238,433

100527 KA0.CIR14C.CIRCULATOR BUSES KA0 38,208,598 38,208,598 38,351,808 - - - 38,351,808 (143,209) (143,209)

100528 KA0.CIRBGC.DBOM CIRCULATOR BUS GARAGE KA0 10,703,422 10,703,422 10,703,422 - - - 10,703,422 0 0

100529 KA0.CIRFLC.CIRCULATOR FLEET REHAB KA0 2,545,194 2,545,194 1,924,144 - 50,215 - 1,974,359 570,835 570,835

100536 KA0.ED310C.CLEVELAND PARK STREETSCAPES KA0 1,550,000 1,550,000 1,532,718 405 - - 1,533,123 16,877 16,877

100537 KA0.ED311C.KENNEDY STREET STREETSCAPES KA0 4,905,239 4,905,239 2,867,361 - 676,522 - 3,543,883 1,361,356 1,361,356

100538 KA0.EDL01C.NEIGHBORHOOD STREETSCAPE KA0 3,385,019 3,385,019 3,337,925 - - - 3,337,925 47,094 47,094

100539 KA0.EDL17C.DUPONT CROWN PARK INFRASTRUCTURE KA0 21,875,213 21,875,213 19,388,124 (15,211,489) 16,955,529 0 21,132,164 743,049 743,049

100540 KA0.EDL18C.NEW YORK AVENUE STREETSCAPES KA0 2,575,000 2,575,000 1,164,693 6,182 - - 1,170,876 1,404,124 1,404,124

100543 KA0.FLD01C.PREVENTION OF FLOODING IN BLOOMINGDALE/L KA0 4,904,672 4,904,672 4,209,483 - - - 4,209,483 695,188 695,188

100544 KA0.GFL01C.DDOT FACILITIES KA0 9,315,267 9,315,267 9,462,223 44,658 647 0 9,507,528 (192,260) (192,260)

100483 KA0.AD304C.STREETLIGHT MANAGEMENT KA0 124,951,507 124,951,507 123,750,226 243,955 2 - 123,994,184 957,324 957,324

100484 KA0.AD306C.PEDESTRIAN & BICYCLE SAFETY ENHANCEMENTS KA0 30,468,534 30,468,534 25,194,335 726,476 1,736,826 0 27,657,638 2,810,896 2,810,896

100487 KA0.AW011A.SOUTH CAPITAL STREET BRIDGE REPLACEMENT KA0 59,500 59,500 57,403 - - - 57,403 2,097 2,097

100488 KA0.AW026A.STP-CM-8888(306)FRP BRIDGES KA0 695,516 695,516 717,897 - - - 717,897 (22,381) (22,381)

100489 KA0.AW031C.S CAPITOL ST/FREDERICK DOUGLASS BRIDGE KA0 526,262,452 526,262,452 514,076,926 4,846,858 5,025,784 0 523,949,568 2,312,883 2,312,883

100490 KA0.AW035A.2016(005) AWI PROGRAM KA0 140,561 140,561 138,133 - - - 138,133 2,428 2,428

100707 KA0.MRR69A.NH-2016(027)SE/SW FREEWAY BRIDGES KA0 265,000 265,000 10,711 224,623 - - 235,334 29,666 29,666

101069 Florida Ave and New York NE Intersection KA0 140,000 140,000 - 129,377 2,600 0 131,977 8,023 8,023

100499 KA0.BRI01C.PEDESTRIAN BRIDGE - PARKSIDE KA0 24,116,139 24,116,139 21,117,160 1,817 1,243,985 - 22,362,962 1,753,177 1,753,177

100500 KA0.CA301C.REPAIR AND MAINTAIN CURBS AND SIDEWALKS KA0 54,982,253 54,982,253 49,412,484 4,603,989 202,099 0 54,218,573 763,680 763,680

100501 KA0.CA303C.STORMWATER MANAGEMENT KA0 26,863,678 26,863,678 16,081,167 1,216,918 3,816,923 0 21,115,008 5,748,670 5,748,670

100502 KA0.CAL16C.CURB AND SIDEWALK REHAB KA0 173,969,646 173,969,646 149,423,986 4,735,108 9,109,596 0 163,268,690 10,700,956 10,700,956

100504 KA0.CB047A.TRAFFIC SAFETY ENGINEERING SUPPORT KA0 22,075 22,075 22,075 - - - 22,075 0 0

101113 DC PLUG Feeder 00467 - Ward 3 KA0 11,073,115 11,073,115 758,294 144,604 324,738 - 1,227,635 9,845,480 9,845,480

100498 KA0.BR005C.H STREET BRIDGE KA0 319,730,744 98,994,647 8,277,104 81,157 838,074 - 9,196,334 310,534,410 89,798,313

100505 KA0.CBS02C.CAPITAL BIKESHARE EXPANSION KA0 39,369,259 31,444,259 19,521,572 4,509,360 675,452 - 24,706,384 14,662,875 6,737,875

100518 KA0.CE309C.LOCAL STREET MAINTENANCE KA0 42,031,799 29,152,849 22,666,748 3,815,065 426,752 0 26,908,564 15,123,235 2,244,285

101160 Canal Road Rock Slope Stability (LMB33C) KA0 835,450 835,450 104,292 78,382 613,099 - 795,773 39,677 39,677

101229 Anacostia River Trail ? Neighborhood Access KA0 3,894,874 3,894,874 - 39,743 1,118,047 0 1,157,790 2,737,084 2,737,084

100772 KA0.OSS91A.LED SIGNAGE PROCUREMENT AND INSTALLATION KA0 45,795 45,795 - 23,285 - - 23,285 22,510 22,510

100508 KA0.CD054A.REHAB H ST, NE BRIDGE OVER 1ST ST KA0 87,303 87,303 78,659 3,927 - - 82,587 4,716 4,716

100510 KA0.CD056A.11TH ST, SE BRIDGES KA0 6,215,393 6,215,393 6,195,393 - - - 6,195,393 20,000 20,000

100511 KA0.CD063A.FY12-16 ASSET PRES & PREV MAINT OF TUNNE KA0 29,544 29,544 29,544 - - - 29,544 0 0
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100613 KA0.LMM02C.BARRY FARM KA0 1,748,000 1,748,000 906,226 242,294 538,055 - 1,686,575 61,425 61,425

100614 KA0.LMM04C.WALTER REED CONSTRUCTION MGMT PROJ KA0 242,499 242,499 199,571 38,431 - - 238,001 4,497 4,497

100615 KA0.LMM05C.SPRING FLATS PROJECT LOCATED AT 10TH STR KA0 80,277 80,277 80,256 - - - 80,256 21 21

100616 KA0.LMM06C.3RD STREET NE KA0 97,200 97,200 7,549 2,466 - - 10,015 87,185 87,185

100617 KA0.LMM07C.SURSUM CORDA REDEVELOPMENT KA0 85,000 85,000 83,135 1,005 - - 84,140 860 860

100618 KA0.LMM08C.KENILWORTH COURTS KA0 516,989 516,989 352,006 80,455 71,813 - 504,275 12,713 12,713

100619 KA0.LMM10C.MONROE STREET BRIDGE ART, THE YOUNG MAST KA0 50,000 50,000 45,846 - - - 45,846 4,154 4,154

100620 KA0.LMM11C.NORTHWEST ONE KA0 165,000 165,000 106,413 - - - 106,413 58,587 58,587

100622 KA0.LMP01C.SIDEWALK NETWORK EXPANSION KA0 7,803,252 7,803,252 1,075,690 300,922 2,774,252 - 4,150,865 3,652,388 3,652,388

100625 KA0.LMS06C.LIVABILITY DESIGN PROJECTS KA0 8,459,118 8,459,118 1,514,702 331,776 589,062 0 2,435,539 6,023,579 6,023,579

100627 KA0.LMS08C.ALABAMA AVENUE SE SAFETY IMPROVEMENTS KA0 3,731,288 3,731,288 899,697 - 156,327 - 1,056,023 2,675,265 2,675,265

100575 KA0.LMC06C.CIRCULATOR BUS GARAGE / S. CAP ST KA0 3,779,345 3,779,345 1,455,743 2,093 - - 1,457,836 2,321,510 2,321,510

100579 KA0.LMEQ1C.SAFETY BARRIERS KA0 500,000 500,000 247,002 46,050 5,661 - 298,712 201,288 201,288

100580 KA0.LMEQ2C.BICYCLE RACKS KA0 250,000 250,000 65,554 - - - 65,554 184,446 184,446

100581 KA0.LMEQ3C.ACTIVE TRANSPORTATION EQUIPMENT KA0 627,790 627,790 156,040 - 0 - 156,040 471,750 471,750

100585 KA0.LMF03C.TRAFFIC MANAGEMENT CENTER KA0 23,041,671 23,041,671 8,503,565 (719,868) 1,020,026 111,783 8,915,506 14,126,164 14,237,947

100587 KA0.LMG01C.OREGON AVENUE OPPORTUNITY PROJECT KA0 2,579,533 2,579,533 2,455,970 8,737 114,826 - 2,579,533 0 0

100588 KA0.LMG04C.FEEDER 00368-WD7- FT DAVIS/BENNING/MARSH KA0 9,059,961 9,059,961 8,036,661 - 1,023,301 - 9,059,961 0 0

100589 KA0.LMG05C.FEEDER 14007-WD5-BROOKLAND/WOODRIDGE/MIC KA0 33,277,815 33,277,815 4,012,996 254,990 135,192 - 4,403,177 28,874,638 28,874,638

100590 KA0.LMG06C.FEEDER 14758-WD8 - BELLEVUE KA0 14,051,016 14,051,016 11,687,626 713,398 1,615,129 - 14,016,154 34,862 34,862

100591 KA0.LMG07C.FEEDER 15009-WD4-TAKOMA/MANOR PK KA0 23,589,314 23,589,314 21,065,195 741,482 1,782,637 - 23,589,314 0 0

100592 KA0.LMG09C.FEEDER 00118 - WARD 7 - PENN BRANCH / WE KA0 5,228,661 5,228,661 631,032 76,535 4,030,560 0 4,738,126 490,535 490,535

100593 KA0.LMG11C.FEEDER 14008 - WARD 5 KA0 14,791,563 14,791,563 11,966,333 1,877,094 348,324 - 14,191,751 599,813 599,813

100594 KA0.LMG12C.FEEDER 14093 KA0 23,407,648 23,407,648 2,483,314 37,881 16,763,386 0 19,284,580 4,123,068 4,123,068

100595 KA0.LMG13C.FEEDER 14702 - WARD 7 KA0 11,746,772 11,746,772 1,320,102 1,943,763 7,554,078 0 10,817,943 928,829 928,829

100596 KA0.LMG14C.FEEDER 14767 - WARD 3 KA0 3,200,000 3,200,000 2,248,686 20,930 619,890 - 2,889,506 310,494 310,494

100597 KA0.LMG15C.FEEDER 15001 - WARD 4 KA0 27,893,001 27,893,001 8,652,995 10,375,368 6,819,835 - 25,848,198 2,044,803 2,044,803

100598 KA0.LMG16C.FEEDER 15021 - WARD 4 KA0 31,964,350 31,964,350 1,611,389 43,938 3,961,686 17,847,643 23,464,657 8,499,694 26,347,337

100599 KA0.LMG17C.FEEDER 15166 - WARD 8 KA0 14,523,389 14,523,389 6,683,279 3,513,675 2,021,596 - 12,218,550 2,304,838 2,304,838

100549 KA0.LMAL1C.ALLEY CONDITION ASSESSMENT KA0 490,059 490,059 164,612 - - - 164,612 325,447 325,447

100551 KA0.LMB01C.MARYLAND AVENUE STREETSCAPE KA0 10,565,207 10,565,207 7,802,438 - 0 - 7,802,438 2,762,769 2,762,769

100552 KA0.LMB02C.ASPEN STREET NW KA0 17,931,987 17,931,987 1,193,202 182,132 274,850 0 1,650,184 16,281,803 16,281,803

100553 KA0.LMB03C.CLEVELAND PARK STREETSCAPES KA0 7,434,536 7,434,536 6,195,359 30,334 0 - 6,225,693 1,208,843 1,208,843

100554 KA0.LMB05C.FLORIDA AVENUE NW (9TH TO SHERMAN) KA0 326,000 326,000 283,999 - - - 283,999 42,001 42,001

100555 KA0.LMB09C.CONNECTICUT AVENUE NW KA0 23,254,321 23,254,321 - 8,640 16,226,317 0 16,234,957 7,019,364 7,019,364

100556 KA0.LMB14C.FLORIDA AVENUE NE (2ND TO 14TH) KA0 11,190,000 11,190,000 8,682,944 2,456,720 0 - 11,139,663 50,337 50,337

100557 KA0.LMB15C.PHASE II CLEVELAND PARK STORMWATER MANAG KA0 2,071,115 2,071,115 1,425,659 461,752 165,799 - 2,053,210 17,905 17,905

100558 KA0.LMB16C.TENLEY PLAZA KA0 1,500,000 1,500,000 865,043 5,129 22,205 - 892,377 607,623 607,623

100559 KA0.LMB17C.VAN NESS COMMERCIAL CORRIDOR KA0 1,500,000 1,500,000 930,279 - 118,393 - 1,048,672 451,328 451,328

100560 KA0.LMB19C.CHESTNUT ST FROM WESTERN AVE TO OREGON A KA0 3,994,505 3,994,505 3,275,817 189,391 0 0 3,465,207 529,298 529,298

100561 KA0.LMB20C.EASTERN AVE NE REHABILITATION KA0 883,000 883,000 643,495 31,165 - - 674,661 208,339 208,339

100562 KA0.LMB23C.FLORIDA AVE AND NEW YORK AVE NE INTERSEC KA0 35,036,170 35,036,170 26,963,292 5,662,277 1,566,165 0 34,191,734 844,435 844,435

100563 KA0.LMB26C.AFRICAN AMERICAN CIVIL WAR MUSEUM STREET KA0 444,400 444,400 435,810 - - - 435,810 8,590 8,590

100564 KA0.LMB30C.SOUTHERN AVE FROM SOUTH CAPITOL ST. TO B KA0 19,481,384 19,481,384 1,562,913 80,070 782,786 0 2,425,769 17,055,615 17,055,615

100565 KA0.LMB32C.MACOMB STREET, NW RECONSTRUCTION KA0 821,814 821,814 719,310 - 0 - 719,310 102,504 102,504

100566 KA0.LMB38C.NORTH CAPITOL STREET SAFETY & MOBILITY I KA0 4,276,184 4,276,184 448,512 182,161 2,680,600 0 3,311,273 964,911 964,911

100567 KA0.LMB47C.BLACK LIVES MATTER PLAZA KA0 3,937 3,937 3,937 - - - 3,937 0 0

100662 KA0.MNT13A.CITYWIDE FEDERAL AID CONSULTANT BRIDGE I KA0 171,275 171,275 22,845 73,622 - - 96,467 74,808 74,808

100666 KA0.MNT22A.CULVERT REHAB AND REPLACEMENT KA0 20,402 20,402 20,402 - - - 20,402 0 0

100677 KA0.MNT57A.2018(045) TRAFFIC SIGNAL MAINTENANCE KA0 1,103,522 1,103,522 546,869 - - - 546,869 556,653 556,653

100684 KA0.MNT65A.2020(006) THERMOPLASTIC PAVEMENT MARKING KA0 379,202 379,202 358,857 - - - 358,857 20,346 20,346

100628 KA0.LMS09C.ARBORETUM BRIDGE AND TRAIL KA0 10,922,500 10,922,500 283,856 123,897 13,252 - 421,004 10,501,496 10,501,496

100629 KA0.LMS10C.UTILITY MARKINGS KA0 3,657,408 3,657,408 2,338,234 262,876 482,917 0 3,084,027 573,381 573,381

100630 KA0.LMS11C.EASTERN DOWNTOWN CYCLETRACK KA0 517,000 517,000 316,632 177,706 20,013 - 514,351 2,649 2,649
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100632 KA0.LMS13C.VISION ZERO ASSET PRESERVATION KA0 4,850,640 4,850,640 3,541,242 1,366,447 273 - 4,907,962 (57,322) (57,322)

100633 KA0.LMS17C.GEORGETOWN LIVABILITY KA0 500,000 500,000 493,674 - 190 - 493,864 6,136 6,136

100634 KA0.LMS19C.CONNECTICUT AVENUE REVERSIBLE LANES KA0 9,999,000 9,999,000 353,322 93,942 32,448 - 479,713 9,519,287 9,519,287

100635 KA0.LMS20C.SIDEWALKS EXPANSION - GEORGETOWN KA0 500,000 500,000 353,685 - - - 353,685 146,315 146,315

100636 KA0.LMS21C.ANACOSTIA METRO BICYCLE & PEDESTRIAN BRI KA0 14,001,000 14,001,000 110,167 204,151 1,655,046 - 1,969,364 12,031,636 12,031,636

100637 KA0.LMS27C.BICYCLE AND PEDESTRIAN SAFETY IMPLEMENTA KA0 18,483,555 18,483,555 3,547,753 2,471,442 1,790,127 0 7,809,322 10,674,233 10,674,233

100638 KA0.LMS28C.GEORGIA AVENUE LIVABILITY IMPLEMENTATION KA0 3,242,500 3,242,500 683,570 759,860 799,727 - 2,243,156 999,344 999,344

100639 KA0.LMS29C.SAFETY INFRASTRUCTURE AROUND SCHOOLS KA0 8,800,000 8,800,000 674,617 704,320 1,903,832 - 3,282,769 5,517,231 5,517,231

100640 KA0.LMS30C.VISION ZERO IMPROVEMENT HARDENING KA0 9,426,363 9,426,363 1,008,139 949,381 2,530,487 0 4,488,008 4,938,355 4,938,355

100644 KA0.LMUR1C.GREEN INFRASTRUCTURE PRESERVATION KA0 1,102,370 1,102,370 998,030 28,856 16,246 - 1,043,133 59,238 59,238

100647 KA0.LMW01C.GREEN INFRASTRUCTURE WATERSHED STORMWATE KA0 2,083,200 2,083,200 637,092 178,718 77,608 866,106 1,759,524 323,676 1,189,782

100648 KA0.LMW39C.GREEN INFRASTRUCTURE MANAGEMENT KA0 13,730,509 13,730,509 2,841,164 397,640 4,554,145 0 7,792,949 5,937,560 5,937,560

100649 KA0.LMW40C.GI DESIGN AND INSTALLATION KA0 0 0 (877) - - - (877) 877 877

100650 KA0.LMW49C.MOUNT ZION & FEMALE UNION BAND SOCIETY C KA0 1,650,000 1,650,000 289,185 20,412 112,944 1,214,395 1,636,935 13,065 1,227,460

100600 KA0.LMG18C.FEEDER 15171 - WARD 8 KA0 18,229,822 18,229,822 2,307,342 56,709 65,771 - 2,429,822 15,800,000 15,800,000

100601 KA0.LMG20C.FEEDER 00075 - WARD 3 - AMERICAN UNIVERS KA0 1,250,000 1,250,000 579,029 144,783 320,816 - 1,044,628 205,372 205,372

100602 KA0.LMG21C.FEEDER 14009 - WARD 5 - EDGEWOOD KA0 1,768,225 1,768,225 1,620,884 57,771 89,570 0 1,768,225 0 0

100604 KA0.LMG23C.FEEDER 15174 - WARD 8 - SHIPLEY, DOUGLAS KA0 3,036,684 3,036,684 2,898,223 110,122 28,339 - 3,036,684 0 0

100607 KA0.LMIT1C.INFORMATION TECHNOLOGY SYSTEMS ASSESSMEN KA0 700,000 700,000 93,310 - - - 93,310 606,690 606,690

100609 KA0.LML01C.STREETLIGHT CONSTRUCTION KA0 2,169,535 2,169,535 2,169,535 - - - 2,169,535 0 0

100610 KA0.LML02C.STREETLIGHT P3 KA0 61,165,642 61,165,642 25,231,993 9,584,098 1,375,242 0 36,191,333 24,974,309 24,974,309

100611 KA0.LML03C.STREETLIGHT LED CONVERSION KA0 383,885 383,885 383,885 - - - 383,885 0 0

100732 KA0.MRRB2A.2019(037) FLORIDA AVE AND 9TH ST. FROM T KA0 1,053,273 1,053,273 574,365 (469,407) 0 - 104,958 948,315 948,315

100733 KA0.MRRB3A.SOUTHERN AVE. FROM BARNABY RD. SE TO UMC KA0 285,625 285,625 215,144 11,394 47,016 0 273,554 12,071 12,071

100740 KA0.MRRC1A.2021(008) KENILWORTH AVE NE PED BRIDGE R KA0 1,029,770 1,029,770 13,452 190,330 45,127 - 248,910 780,860 780,860

100743 KA0.MRRC4A.2021048 - CLEVELAND PARK STREETSCAPES IM KA0 302,540 302,540 125,808 (63,450) 0 - 62,358 240,182 240,182

100744 KA0.NPP01C.NEIGHBORHOOD PARKING PERF. FUND KA0 184,641 184,641 183,334 - - - 183,334 1,307 1,307

100747 KA0.OSS18A.TRAFFIC SIGNAL CONSULTANT DESIGN KA0 22,500 22,500 10,291 - - - 10,291 12,209 12,209

100748 KA0.OSS19A.TRAFFIC SIGNAL OPTIMIZATION KA0 151,179 151,179 150,384 - - - 150,384 796 796

100689 KA0.MNT71A.STBG-2021028 SIGN STRUCTURE UPGR AND REP KA0 135,000 135,000 123,398 - - - 123,398 11,602 11,602

100692 KA0.MRR08A.LONG BRIDGE STUDY KA0 1,400,000 1,400,000 1,377,146 - - - 1,377,146 22,854 22,854

100693 KA0.MRR16C.VIRGINIA AVE TUNNEL KA0 4,583,439 4,583,439 4,120,005 - 363,649 - 4,483,653 99,786 99,786

100700 KA0.MRR49A.OREGON AVE. KA0 2,959,079 2,959,079 452,603 794,061 6 - 1,246,670 1,712,409 1,712,409

100701 KA0.MRR51A.ANACOSTIA FREEWAY BRIDGES OVER NICHOLSON KA0 15,290 15,290 15,290 - - - 15,290 0 0

100702 KA0.MRR58A.REHAB OF 16TH ST. BRIDGE OVER PINEY BRAN KA0 144,447 144,447 144,448 - - - 144,448 (1) (1)

100704 KA0.MRR65A.NH-2016(011) PA 7 MN AVE KA0 44,672 44,672 37,731 - - - 37,731 6,942 6,942

100705 KA0.MRR66A.NH-2016(014)CT AVE STSCAPE DUPONT CIRCLE KA0 145,478 145,478 94,032 47,960 - - 141,993 3,485 3,485

100706 KA0.MRR68A.8888480 KENNEDY ST REVITALIZATION KA0 222,980 222,980 221,596 - - - 221,596 1,384 1,384

100710 KA0.MRR73A.STP-2016(042) RECON OF KENNEDY ST KA0 159,826 159,826 144,496 5,540 - - 150,036 9,790 9,790

100712 KA0.MRR76A.NH-2016(054)14TH ST,NW STREETSCAPE KA0 308,914 308,914 308,914 - - - 308,914 0 0

100713 KA0.MRR79A.ANACOSTIA FREEWAY BRIDGES OVER SOUTH CAP KA0 1,556 1,556 1,556 - - - 1,556 0 0

100714 KA0.MRR82A.H ST. BRIDGE OVER RR (N.CAP TO 3RD) KA0 18,987 18,987 784 - - - 784 18,203 18,203

100715 KA0.MRR85A.E.CAPITOL ST BRIDGE OVER ANACOSTIA RIVER KA0 855,497 855,497 - 855,497 - - 855,497 0 0

100717 KA0.MRR92A.BH-2017(006)I-695 BRIDGES PROG. MANAGEME KA0 33,010 33,010 14,130 19,334 - - 33,464 (454) (454)

100718 KA0.MRR93A.BH-2017(022)I-695 EB D4 RAMP KA0 190,701 190,701 188,937 - - - 188,937 1,764 1,764

100656 KA0.MNT01A.PORTLAND ST. (MALCOLM X) PUMP STATIONS R KA0 103,981 103,981 64,935 - - - 64,935 39,045 39,045

100695 KA0.MRR32A.14TH ST BR OV MNE AVE KA0 162,435 162,435 140,245 - - - 140,245 22,190 22,190

100694 KA0.MRR27A.REHABILITATION I-395 HOV BRIDGE OVER POT KA0 298,469 298,469 287,617 - - - 287,617 10,852 10,852

100872 KA0.SA394C.Benning Road Bridges and Transportation Improvement KA0 157,508,311 58,148,277 24,655,600 2,895,977 3,282,097 0 30,833,674 126,674,637 27,314,603

100545 KA0.GPC19C.GARFIELD PARK CONNECTOR KA0 4,600,000 4,600,000 416,242 69,884 3,532,739 0 4,018,866 581,134 581,134

101027 KA0.PM0Y2A.SIDEWALK CONDITION ASSESSMENT LEVERAGING KA0 18,900 18,900 - 18,865 - - 18,865 35 35

100742 KA0.MRRC3A.DAMAGE TO INFRASTRUCTURE; KENILWORTH AVE KA0 4,091,761 4,091,761 1,139,278 41,636 14,341 0 1,195,256 2,896,505 2,896,505

100603 KA0.LMG22C.FEEDER 00347-WARD 7-RANDLE HIGHLANDS, HI KA0 1,768,321 1,768,321 1,584,682 127,821 55,818 - 1,768,321 0 0

100781 KA0.OSSA2A.2020(035) TRAFFIC SIGNAL CONSTRUCTION CO KA0 18,360 18,360 4,251 - - - 4,251 14,108 14,108
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100658 KA0.MNT03A.TREE MAINTENANCE KA0 536,089 536,089 536,089 - - - 536,089 0 0

100661 KA0.MNT09A.8888(440)FY13 TRAF SIGNAL MAINTENANCE KA0 1,227,532 1,227,532 1,227,532 - - - 1,227,532 0 0

100790 KA0.PLU00C.POWER LINE UNDERGROUNDING KA0 31,080,169 31,080,169 20,004,682 3,525,866 1,753,153 5,593,128 30,876,828 203,340 5,796,468

100794 KA0.PM0G8A.CLEVELAND PARK STUDY KA0 121,801 121,801 121,801 - - - 121,801 0 0

100795 KA0.PM0H5A.TCSP-8888(481) E. CAPITOL ST BENNING RD KA0 12,000 12,000 11,348 - - - 11,348 652 652

100796 KA0.PM0J6A.CONSTRUCTION COST ESTIMATE KA0 32,211 32,211 10,782 - - - 10,782 21,429 21,429

100797 KA0.PM0J9A.SOUTHEAST BLVD & BARNEY CIR NEPA STUDY KA0 36,282 36,282 28,555 - - - 28,555 7,727 7,727

100798 KA0.PM0K5A.2016(049) FY16 CW TRAFFIC SAFETY CONSTRU KA0 440,140 440,140 406,041 - - - 406,041 34,099 34,099

100803 KA0.PM0MLC.MATERIALS TESTING LAB KA0 8,000,000 8,000,000 7,861,709 - - - 7,861,709 138,291 138,291

100804 KA0.PM0MTC.ADMINISTRATIVE COST TRANSFER KA0 1,489,520 1,489,520 371,172 - 28,600 - 399,772 1,089,748 1,089,748

100753 KA0.OSS46A.2016(021) CW STREETLIGHT ASSET LED CONVE KA0 74,344 74,344 17,851 - - - 17,851 56,493 56,493

100754 KA0.OSS47A.AM PRGM SUPPORT & ON-CALL SUBSURFACE INV KA0 42,890 42,890 42,890 - - - 42,890 0 0

100756 KA0.OSS49A.2016(059) CW STREETLIGHT P3 TECHNICAL/FI KA0 76,908 76,908 25,782 - - - 25,782 51,126 51,126

100721 KA0.MRR97A.2018005 I-295 MALCOLM X INTERCHANGE IMPR KA0 0 0 3,778 - - - 3,778 (3,778) (3,778)

100722 KA0.MRR98A.EFL-2018(006)  ARLINGTON MEMORIAL BRIDGE KA0 1,962 1,962 1,962 - - - 1,962 0 0

100723 KA0.MRR99A.2018(023) MARYLAND AVENUE NE ROAD DIET KA0 90,225 90,225 90,225 - - - 90,225 0 0

100867 KA0.PM0X9A.FY22 11TH STREET SAFETY IMPROVEMENTS KA0 80,996 80,996 73,826 968 - - 74,794 6,202 6,202

100868 KA0.PRT01C.TOPS PERMIT SYSTEM ENHANCEMENT KA0 17,636,815 17,636,815 5,769,395 2,925,559 6,955,004 0 15,649,958 1,986,857 1,986,857

100870 KA0.SA306C.H ST/BENNING/K ST. LINE KA0 247,820,284 247,820,284 234,581,476 1,393,551 3,268,244 0 239,243,270 8,577,014 8,577,014

100871 KA0.SA393C.STREETCAR UNION STA TO GTOWN KA0 498,370 498,370 498,370 - - - 498,370 0 0

100875 KA0.SR057A.FL AVE, NW  9TH ST TO SHERMAN AVE KA0 2,711 2,711 2,711 - - - 2,711 0 0

100877 KA0.SR097C.IVY CITY STREETSCAPES KA0 1,354,560 1,354,560 1,102,610 - 247,390 - 1,350,000 4,560 4,560

100822 KA0.PM0S6A.2020(020) M STREET MOBILITY LANE STUDY A KA0 1,630 1,630 1,630 - - - 1,630 0 0

100828 KA0.PM0T4A.BLADENSBURG ROAD MULTIMODIAL SAFETY AND KA0 43,121 43,121 43,121 - - - 43,121 0 0

100829 KA0.PM0T5A.2020(032) UNION STATION MASONRY RESTORAT KA0 860 860 860 - - - 860 0 0

100838 KA0.PM0U5A.CLEAN AIR PARTNERS KA0 11,820 11,820 4,639 - - - 4,639 7,182 7,182

100839 KA0.PM0U6A.TAX REVENUE AND TELECOMMUTING KA0 10,000 10,000 3,653 - - - 3,653 6,347 6,347

100906 KA0.ZU066A.DISTRICT GODCGO KA0 334,792 334,792 - 223,704 - - 223,704 111,088 111,088

100908 KA0.ZU071A.ROCK CREEK PARK TRAIL KA0 52,605 52,605 44,976 - - - 44,976 7,629 7,629

100910 KA0.ZU073A.FRIENDS OF KENILWORTH AQUATIC GARDENS KA0 7,576 7,576 7,576 - - - 7,576 0 0

100914 KA0.ZU077A.LIVING CLASSROOMS OF THE NATIONAL CAPITA KA0 52,507 52,507 52,507 - - - 52,507 0 0

100892 KA0.TRL01C.KLINGLE TRAIL COMPLETION KA0 3,000,000 3,000,000 2,786,460 - 0 - 2,786,460 213,540 213,540

100893 KA0.TRL03C.METROPOLITAN BRANCH TRAIL TO PINEY BRANC KA0 8,997,500 8,997,500 755,240 215,830 0 - 971,069 8,026,431 8,026,431

100894 KA0.TRL09C.BUZZARD POINT TRAIL KA0 2,766,351 2,766,351 2,719,435 - - - 2,719,435 46,916 46,916

100895 KA0.TRL50C.TRAILS KA0 15,993,671 15,993,671 6,487,237 596,727 595,230 0 7,679,194 8,314,477 8,314,477

100896 KA0.TRL52C.SUITLAND PARKWAY TRAIL REHABILITATION KA0 2,003,853 2,003,853 998,927 173,106 190,806 - 1,362,839 641,014 641,014

100897 KA0.TRL53C.ARIZONA AVENUE CONNECTION TO CAPIAL CRES KA0 1,886,031 1,886,031 164,259 10,409 406 - 175,074 1,710,957 1,710,957

100899 KA0.ZU040A.MET BRANCH TRAIL - FORT TOTTEN KA0 200,000 200,000 212,766 - - - 212,766 (12,766) (12,766)

100902 KA0.ZU053A.TAP-2016(034)LINCOLN CONNECTOR TRAIL KA0 14,459 14,459 13,974 - - - 13,974 485 485

100878 KA0.SR098C.WARD 8 STREETSCAPES KA0 19,202,580 19,202,580 17,635,698 200,232 631,962 - 18,467,892 734,688 734,688

100879 KA0.SR301C.LOCAL STREETS WARD 1 KA0 61,902,705 61,902,705 60,617,879 715,611 255,150 - 61,588,639 314,066 314,066

100880 KA0.SR302C.LOCAL STREETS WARD 2 KA0 60,322,764 60,322,764 58,817,211 1,198,560 78,757 - 60,094,528 228,236 228,236

100881 KA0.SR303C.LOCAL STREETS WARD 3 KA0 60,681,725 60,681,725 60,146,900 34,991 250,743 - 60,432,634 249,091 249,091

100882 KA0.SR304C.LOCAL STREETS WARD 4 KA0 59,525,105 59,525,105 58,909,268 121,651 210,600 0 59,241,519 283,586 283,586

100883 KA0.SR305C.LOCAL STREETS WARD 5 KA0 61,579,252 61,579,252 60,231,076 749,700 316,423 0 61,297,200 282,052 282,052

100884 KA0.SR306C.LOCAL STREETS WARD 6 KA0 60,180,342 60,180,342 59,287,054 736,066 132,194 0 60,155,314 25,028 25,028

100885 KA0.SR307C.LOCAL STREETS WARD 7 KA0 62,973,355 62,973,355 61,151,042 88,908 1,187,715 - 62,427,665 545,690 545,690

100886 KA0.SR308C.LOCAL STREETS WARD 8 KA0 61,764,424 61,764,424 59,443,916 546,200 1,451,471 0 61,441,586 322,837 322,837

100887 KA0.SR310C.STORMWATER MANAGEMENT KA0 17,181,470 17,181,470 9,647,033 528,896 2,248,072 0 12,424,001 4,757,469 4,757,469

100888 KA0.SR319C.LTCP MOU MEGA PROJECTS - DC WATER KA0 3,766,562 3,766,562 3,130,781 188,548 241,977 0 3,561,306 205,255 205,255

100889 KA0.TID01C.TRAFFIC INFRASTRUCTURE DEVELOPMENT KA0 1,174,260 1,174,260 1,334,939 79,582 - - 1,414,521 (240,261) (240,261)

101146 Curbside Management Study KA0 767,729 767,729 - 406,248 293,834 - 700,082 67,647 67,647

101149 M St. SE/SW Safety and Mobility Improvements KA0 1,000,000 1,000,000 992,775 - - - 992,775 7,225 7,225

101154 TRL05C - Anacostia Riverwalk Trail - Kenilworth Park Southern Section KA0 10,446,800 10,446,800 2,707 3,956 - - 6,663 10,440,137 10,440,137
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101155 Cyclomedia Paving Data Analysis KA0 3,500 3,500 - 2,845 - - 2,845 655 655

101025 KA0.LMM14C.PARK MORTON KA0 203,247 203,247 99,676 14,960 - - 114,636 88,611 88,611

101110 South Capitol Street Trail KA0 32,557 32,557 32,557 - - - 32,557 0 0

101114 KA0.MRRD3A.Kennedy St from 16th St to Georgia Ave NW Reconstruction KA0 781,137 781,137 - 427,599 295,711 - 723,310 57,827 57,827

100765 KA0.OSS81A.2018(032) TRAFFIC DATA CENTER AT HOWARD KA0 60,000 60,000 46,445 - - - 46,445 13,555 13,555

100851 KA0.PM0W1A.METROPOLITAN PLANNING KA0 5,000 5,000 2,984 - - - 2,984 2,016 2,016

100901 KA0.ZU049A.STP-2015(010( FLORIDA AVE MULTI-MODAL TR KA0 83,131 83,131 82,838 366 - - 83,205 (73) (73)

100911 KA0.ZU074A.COMMUTER CONNECTIONS PROGRAM KA0 21,157 21,157 21,157 - - - 21,157 0 0

100485 KA0.AF073A.MBT-2009(011)MBT-FT TOTTEN KA0 137,492 137,492 62,431 - - - 62,431 75,061 75,061

100503 KA0.CB032A.REPLACE & UPGRADE ATTENUATORS & GUIDERAI KA0 182,695 182,695 100,000 - - - 100,000 82,695 82,695

100507 KA0.CD051A.PEDESTRIAN BR OV KENILWORTH AVE KA0 170,388 170,388 166,681 - - - 166,681 3,707 3,707

100533 KA0.ED028A.SOUTHERN AVENUE BOUNDARY STREETS KA0 151,938 151,938 236,832 - - - 236,832 (84,894) (84,894)

100855 KA0.PM0W6A.FY20 DBE/SS KA0 6,822 6,822 6,822 - - - 6,822 0 0

100657 KA0.MNT02A.CULVERT REHAB & REPLACEMENT KA0 25,547 25,547 25,547 - - - 25,547 0 0

100859 KA0.PM0X1A.2022(004) PROFESSIONAL CAPACITY-BUILDING KA0 11,083 11,083 11,083 - - - 11,083 0 0

100660 KA0.MNT08A.FY13 PREV MNT & EMERG REP HWY STR KA0 432,594 432,594 370,262 - - - 370,262 62,332 62,332

100665 KA0.MNT20A.ASSET PRESERVATION OF TUNNELS IN THE DIS KA0 481,700 481,700 133,534 317,811 - - 451,345 30,355 30,355

100667 KA0.MNT26A.REPLACING AND UPGRADING GUARDRAIL AND IM KA0 20,000 20,000 1,970 - - - 1,970 18,030 18,030

100668 KA0.MNT34A.2016(062) TRANSPORTATION ASSET MGMT PLAN KA0 12,386 12,386 12,386 - - - 12,386 0 0

100759 KA0.OSS59A.TRAFFIC MANAGEMENT CENTER OPERATIONS KA0 412,459 412,459 412,459 - - - 412,459 0 0

100751 KA0.OSS38A.8888(483)CW STREETLIGHT ASSET MGMT SERVI KA0 238,651 238,651 238,651 - - - 238,651 0 0

100676 KA0.MNT56A.HWY STRUCTURES PREV MNT & REPAIRS KA0 121,544 121,544 - 118,967 - - 118,967 2,577 2,577

100516 KA0.CE307C.BRIDGE MAINTENANCE KA0 22,100,315 22,100,315 13,129,558 1,264,234 2,203,462 20,455 16,617,709 5,482,605 5,503,060

100631 KA0.LMS12C.BUS PRIORITY PROGRAM KA0 70,087,739 70,087,739 16,560,280 6,041,456 8,903,415 0 31,505,151 38,582,588 38,582,588

100696 KA0.MRR33A.REHAB OF KEY BRIDGE OVER POTOMAC RIVER KA0 4,400,000 4,400,000 273,824 4,000,000 - - 4,273,824 126,176 126,176

100697 KA0.MRR35A.KLINGLE VALLEY TRAIL KA0 178,329 178,329 235,460 - - - 235,460 (57,131) (57,131)

100698 KA0.MRR44A.PENNSYLVANIA/POTOMAC CIRCLE KA0 42,000 42,000 5,898 6,177 - - 12,075 29,925 29,925

100703 KA0.MRR59A.REHAB OF EASTERN AVE. FROM NH AVE. TO WH KA0 166,939 166,939 159,049 - - - 159,049 7,889 7,889

100709 KA0.MRR71A.NH-2016(035)16TH ST,NW AK AVE-H ST KA0 9,840 9,840 9,840 - - - 9,840 0 0

100729 KA0.MRRA8A.FLORIDA AVE AND NEW YORK AVE NE INTERSEC KA0 114,576 114,576 112,729 - - - 112,729 1,846 1,846

100730 KA0.MRRA9A.2019(014) PENNSYLVANIA AVE, 2ND TO 9TH S KA0 7,791 7,791 6,908 - - - 6,908 883 883

100746 KA0.OSS12A.0661070 - MOVEABLE BARRIERS KA0 1,953 1,953 1,953 - - - 1,953 0 0

100750 KA0.OSS25A.TRAFFIC SIGNAL CONSTRUCTION KA0 323,414 323,414 287,809 - - - 287,809 35,605 35,605

101124 KA0.LMB28C.S ST. FROM 4TH ST. TO 7TH ST. NW STREETS KA0 10,180,386 10,180,386 3,728,900 1,135,869 1,657,668 0 6,522,437 3,657,949 3,657,949

101125 KA0.LMB36C.LANGSTON AND CARVER STREETSCAPES KA0 250,000 250,000 - 247,244 0 0 247,244 2,756 2,756

101128 KA0.TRL08C.ARBORETUM BRIDGE - MARYLAND AVE CONNECTI KA0 1,674,783 1,674,783 49,941 306,608 220,367 - 576,917 1,097,866 1,097,866

101225 KA0.Pennsylvania Avenue West Streetscape from 17th Street to Washington C KA0 43,265,274 43,265,274 12,689 347,730 34,439,306 0 34,799,726 8,465,548 8,465,548

101199 800 W Street, NW KA0 159,000 159,000 129,121 - - - 129,121 29,879 29,879

101212 Pennsylvania & Potomac Avenue, SE Intersection Safety Improvements KA0 23,870,000 23,870,000 - 1,900,156 11,345,005 36,336 13,281,498 10,588,502 10,624,838

101169 Bladensburg Road, NE Multimodal Safety and Access KA0 1,398,740 1,398,740 21,441 19,381 - - 40,822 1,357,917 1,357,917

101133 Developer Mitigations KA0 503,556 503,556 267,301 144,357 0 - 411,658 91,898 91,898

101131 Wheeler Road Safety Project KA0 2,884,443 2,884,443 1,248,300 1,074,694 122,947 - 2,445,941 438,502 438,502

101137 Suicide Prevention Barriers KA0 13,850,000 13,850,000 35,097 452,838 683,002 0 1,170,936 12,679,064 12,679,064

101141 South Capitol St Trail KA0 12,500,000 12,500,000 156,413 349,373 615,355 - 1,121,141 11,378,859 11,378,859

101142 East Capitol St. Corridor Mobility & Safety KA0 2,278,500 2,278,500 - 842,006 1,436,493 0 2,278,499 1 1

101193 KA0.LMB56C.I-295 RECONNECTING COMMUNITIES KA0 2,000,000 2,000,000 0 - - - 0 2,000,000 2,000,000

101194 KA0.LMS99C.SAFE STREETS FOR STUDENTS KA0 24,273,978 24,273,978 74,989 1,455,610 2,882,060 0 4,412,659 19,861,319 19,861,319

100817 KA0.PM0R8A.SPR-2020(005) RESEARCH DEVELOPMENT AND T KA0 32,366 32,366 32,366 - - - 32,366 0 0

101221 Rehabilitation of Pedestrian Bridge and Connecting Trail at Arizona Ave N KA0 9,493,750 9,493,750 33,019 55,176 1,384,382 0 1,472,578 8,021,172 8,021,172

101222 Green Slow Streets KA0 1,000,000 1,000,000 1,275 5,629 - - 6,905 993,095 993,095

101224 KA0.South Dakota Avenue Safety Improvement KA0 1,300,000 1,300,000 - 16,308 - - 16,308 1,283,692 1,283,692

101236 KA0.Traffic Safety Inputs KA0 12,760,600 12,760,600 134,551 1,045,107 - - 1,179,658 11,580,943 11,580,943

101256 Black Lives Matter Plaza Asset Preservation KA0 2,675,610 445,935 - 325,566 104,482 0 430,048 2,245,562 15,887

101321 Marion Barry Avenue Corridor KA0 1,000,000 1,000,000 - 449,596 0 0 449,596 550,404 550,404
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100782 KA0.OSSA5A.2021(017) MOBILE PVMT MARKING RETROREFLE KA0 76,432 76,432 42,726 - - - 42,726 33,705 33,705

101211 KA0.2024007 Professional Capacity-Building Strategy KA0 13,304 13,304 - 9,775 - - 9,775 3,529 3,529

300263 KA0 - TO0: ArcGIS Velocity Within ESRI KA0 180,000 180,000 87,053 - - - 87,053 92,947 92,947

300133 TMC Relocation from Reeves - MOU - DDOT & OCTO - PT9772 KA0 556,159 556,159 385,523 - 218 - 385,742 170,418 170,418

300211 Rehabilitation of the W Street  Yard MOU - DGS KA0 724,405 724,405 420,675 - - - 420,675 303,730 303,730

100532 KA0.CM023A.BIKE SHARING KA0 2,590,001 2,590,001 2,590,001 - - - 2,590,001 0 0

100542 KA0.EW002C.E WASHINGTON STREET TRAFFIC RELIEF KA0 218,636,027 218,636,027 218,631,925 - - - 218,631,925 4,102 4,102

100525 KA0.CI035A.INTELLIGENT TRANSPORTATION SYSTEM KA0 26,884 26,884 26,884 - - - 26,884 0 0

100530 KA0.CITB1A.STPG-9999(897) Y2K TRAF SIG CONTROLLER KA0 65,990 65,990 65,990 - - - 65,990 0 0

100531 KA0.CKT69A.BLADENSBURG RD MT OLIVET-T ST STP-1200(7 KA0 1,469,144 1,469,144 1,234,043 - - - 1,234,043 235,101 235,101

KA0 4,794,498,448 4,211,654,845 3,062,854,094 133,728,641 286,021,006 27,228,737 3,509,832,477 1,284,665,971 729,051,105

TC0

101271 Enforcement Fleet Vehicle Replacement TC0 434,377 207,470 - - 174,340 0 174,340 260,037 33,130

101174 TC0.TAX01C.DC CONNECT VEHICLES TC0 1,600,000 1,600,000 - - 0 0 0 1,600,000 1,600,000

TC0 2,034,377 1,807,470 - - 174,340 0 174,340 1,860,037 1,633,130

GF0

100445 GF0.UG716C.VAN NESS EXTERIOR/PLAZA PAVER RESTORATIO GF0 19,000,000 15,000,000 2,587,753 514,124 - - 3,101,877 15,898,123 11,898,123

100443 GF0.UG714C.ROOF, WINDOWS & ELEVATORS GF0 11,500,000 9,500,000 3,979,616 710,371 - - 4,689,986 6,810,014 4,810,014

101219 GF0.UG724C.PERFORMING ARTS CENTER/BLDG 46W (DEMOLITION AND RECONSTRUCTION GF0 1,000,000 1,000,000 - 21,244 - - 21,244 978,756 978,756

101173 GF0.UG719.CRM IMPLEMENTATION GF0 8,000,000 4,000,000 525,789 761,861 - - 1,287,649 6,712,351 2,712,351

100437 GF0.UG706C.RENOVATION OF UNIVERSITY FACILITIES GF0 308,579,964 308,579,964 297,632,906 2,346,304 - - 299,979,210 8,600,754 8,600,754

101218 GF0.UG723C.BUILDING 44 (DEMOLITION AND RECONSTRUCTION) GF0 1,000,000 1,000,000 - 21,244 - - 21,244 978,756 978,756

100444 GF0.UG715C.MEP, HVAC, AND IT UPGRADES GF0 38,500,000 23,500,000 9,436,164 1,358,598 - - 10,794,763 27,705,237 12,705,237

100436 GF0.ET940C.HIGHER EDUCATION BACK OFFICE GF0 1,994,642 1,994,642 1,994,642 - - - 1,994,642 0 0

100438 GF0.UG709C.WORKFORCE DEVELOPMENT CC NEEDS GF0 1,549,207 1,549,207 1,200,087 - - - 1,200,087 349,120 349,120

100439 GF0.UG710C.UDC STEM/IT BUILDOUT GF0 7,500,000 7,500,000 17,425 - - - 17,425 7,482,575 7,482,575

100440 GF0.UG711C.BERTIE BACKUS BEAUTIFICATION GF0 500,000 500,000 500,000 - - - 500,000 0 0

100441 GF0.UG712C.4250 CONNECTICUT AVE RENOVATION GF0 47,000,000 47,000,000 7,737,643 142,153 - - 7,879,796 39,120,204 39,120,204

100442 GF0.UG713C.BACKUS EXPANSION GF0 35,000,000 35,000,000 1,425,863 921,349 - - 2,347,212 32,652,788 32,652,788

100447 GF0.UG718C.CLASSROOM & LAB RENOVATIONS/MODERNIZATIO GF0 26,000,000 13,000,000 230,935 820,200 - - 1,051,135 24,948,865 11,948,865

GF0 507,123,813 469,123,813 327,268,822 7,617,447 - - 334,886,269 172,237,544 134,237,544

26,190,869,779 20,347,497,454 15,217,474,109 1,198,988,083 1,979,377,391 270,699,799 18,666,539,382 7,524,330,396 1,951,657,870Appropriated Fund 3030 Grand Total
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Project No Project Title
Implementing
Agency

Lifetime
Authority

Lifetime
Allotment

Expenditures
through FY 2024

FY 2025
Expenditures

Encumbrance
Pre-

Encumbrance

Total Expenditure,
Encumbrance and
Pre-Encumbrance

Authority
Balance

Allotment
Balance

GA0

100102 AM0.MO337C.MOTEN ES MODERNIZATION/RENOVATION AM0 101,081 101,081 101,081 - - - 101,081 0 0

GA0 101,081 101,081 101,081 - - - 101,081 0 0

EB0

100380 EB0.EB008C.MP-NEW COMMUNITIES EB0 28,611,461 28,611,461 28,611,461 - - - 28,611,461 0 0

100386 EB0.EB423C.POPLAR POINT EB0 300,194 300,194 300,194 - - - 300,194 0 0

100378 EB0.EB001C.TEMPLE COURTS / NW1 REDEVELOPMENT EB0 51,238,446 51,238,446 51,158,614 - - - 51,158,614 79,832 79,832

100382 EB0.EB013C.BARRY FARM, PARK CHESTER, WADE ROAD EB0 30,973,297 30,973,297 30,939,569 - - - 30,939,569 33,729 33,729

100385 EB0.EB422C.HILL EAST EB0 4,788,113 4,788,113 4,788,113 - - - 4,788,113 0 0

100384 EB0.EB409C.DC WATER NEW FACILITY EB0 97,431 97,431 97,431 - - - 97,431 0 0

EB0 116,008,943 116,008,943 115,895,382 - - - 115,895,382 113,561 113,561

HC0

100461 HC0.TC1THC.COMPREHENSIVE HEALTH ASSESSMENTS HC0 382,499 382,499 382,499 - - - 382,499 0 0

100462 HC0.TC3THC.EMERGENCY CARE CAPITAL ENHANCEMENT HC0 21,111,246 21,111,246 21,111,246 - - - 21,111,246 0 0

HC0 21,493,745 21,493,745 21,493,745 - - - 21,493,745 0 0

KA0

100542 KA0.EW002C.E WASHINGTON STREET TRAFFIC RELIEF KA0 8,000,000 8,000,000 8,000,000 - - - 8,000,000 0 0

KA0 8,000,000 8,000,000 8,000,000 - - - 8,000,000 0 0

145,603,770 145,603,770 145,490,208 - - - 145,490,208 113,561 113,561Appropriated Fund 3033 Grand Total
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Project No Project Title
Implementing
Agency

Lifetime
Authority

Lifetime
Allotment

Expenditures
through FY 2024

FY 2025
Expenditures

Encumbrance
Pre-

Encumbrance

Total Expenditure,
Encumbrance and
Pre-Encumbrance

Authority
Balance

Allotment
Balance

CF0

100240 AM0.SNTRCC.DC INFRASTRUCTURE ACADEMY AM0 3,635,000 3,635,000 - 495,415 3,139,584 0 3,634,999 1 1

CF0 3,635,000 3,635,000 - 495,415 3,139,584 0 3,634,999 1 1

GA0

100314 AM0.YY1MRC.MARIE REED ES MODERNIZATION/RENOVATION AM0 200,000 200,000 200,000 - - - 200,000 0 0

GA0 200,000 200,000 200,000 - - - 200,000 0 0

HA0

101122 AM0.QN7SPC.STEAD PARK AM0 208,000 208,000 198,424 - - - 198,424 9,576 9,576

HA0 208,000 208,000 198,424 - - - 198,424 9,576 9,576

HA0

100455 HA0.RG001C.GENERAL IMPROVEMENTS HA0 650,000 650,000 99,920 - - - 99,920 550,080 550,080

300208 HA0.AM0_Stead Park_IA_DGS HA0 100,000 100,000 100,000 (100,000) - - 0 100,000 100,000

HA0 750,000 750,000 199,920 (100,000) - - 99,920 650,080 650,080

KA0

100535 KA0.ED0D5C.11TH STREET BRIDGE PARK KA0 39,509,000 39,509,000 1,539,718 110,837 311,659 - 1,962,215 37,546,785 37,546,785

KA0 39,509,000 39,509,000 1,539,718 110,837 311,659 - 1,962,215 37,546,785 37,546,785

44,302,000 44,302,000 2,138,062 506,252 3,451,243 0 6,095,558 38,206,442 38,206,442Appropriated Fund 3034 Grand Total
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HA0

100087 AM0.KMS20C.ANACOSTIA RECREATION CENTER @ KETCHAM ES AM0 0 0 6,639,260 (6,639,260) 0 0 0 0 0

HA0 0 0 6,639,260 (6,639,260) 0 0 0 0 0

TO0

101287 TO0-Construction of a DC Government-Owned Middle-Mile Asset TO0 14,073,135 14,073,135 - - - 0 0 14,073,135 14,073,135

100982 TO0.1BTOPC.DC-CAN TO0 17,457,764 17,457,764 17,457,764 - - - 17,457,764 0 0

100998 TO0.N1701C.UNIFIED COMMUNICATIONS CENTER TO0 1,450,014 1,450,014 1,449,992 - - - 1,449,992 22 22

TO0 32,980,913 32,980,913 18,907,756 - - 0 18,907,756 14,073,157 14,073,157

CB0

101324 CB0.INCENT.CHILD SUPPORTINCENTIVE GRANT. CB0 785,473 785,473 - - 640,000 0 640,000 145,473 145,473

CB0 785,473 785,473 - - 640,000 0 640,000 145,473 145,473

GO0

101130 GO0 - Clean School Bus (CSB) Rebates (electric school buses) GO0 14,450,000 14,450,000 - - 7,625,000 0 7,625,000 6,825,000 6,825,000

GO0 14,450,000 14,450,000 - - 7,625,000 0 7,625,000 6,825,000 6,825,000

CE0

100353 CE0.SEL37C.SOUTHEAST LIBRARY CE0 36,819,245 36,819,245 7,907,450 9,585,686 10,634,585 359,344 28,487,065 8,332,180 8,691,524

100345 CE0.ITM37C.INFORMATION TECHNOLOGY MODERNIZATION CE0 1,595,106 1,595,106 - 20,186 - - 20,186 1,574,920 1,574,920

100347 CE0.LB310C.GENERAL IMPROVEMENT- LIBRARIES CE0 7,924,459 7,924,459 278,259 8,149 352,967 - 639,375 7,285,084 7,285,084

CE0 46,338,810 46,338,810 8,185,708 9,614,021 10,987,553 359,344 29,146,626 17,192,184 17,551,528

HA0

100454 HA0.QR201C.NEW JERSEY & O PARK STREET RESTORATION HA0 507,747 507,747 222,470 - - - 222,470 285,277 285,277

HA0 507,747 507,747 222,470 - - - 222,470 285,277 285,277

CF0

100362 CF0.UIM02C.UI MODERNIZATION PROJECT CF0 7,000,000 7,000,000 6,453,197 (185,150) 679,629 - 6,947,675 52,325 52,325

CF0 7,000,000 7,000,000 6,453,197 (185,150) 679,629 - 6,947,675 52,325 52,325

JA0

100476 JA0.CMSGSC.CASE MANAGEMENT SERVICES- FEDERAL JA0 183,356,018 183,356,018 88,919,663 - - - 88,919,663 94,436,356 94,436,356

JA0 183,356,018 183,356,018 88,919,663 - - - 88,919,663 94,436,356 94,436,356

HT0

100464 HT0.CM102C.REPLACE CASE MANAGEMENT SYSTEM HT0 4,275,000 4,275,000 3,374,359 - 21,886 - 3,396,244 878,756 878,756

100466 HT0.DIM01C.ENTERPRISE DATA INTEGRATION SYSTEM/MEDIC HT0 10,510,200 10,510,200 9,006 - - - 9,006 10,501,194 10,501,194

100467 HT0.MES12C.MES - FEDERAL MATCH HT0 72,054,560 72,054,560 44,813,294 2,140,447 731,310 0 47,685,050 24,369,510 24,369,510

100468 HT0.MES23C.DCAS RELEASE 3 HT0 180,174,283 180,174,283 174,310,700 1,274,151 3,881,744 0 179,466,595 707,687 707,687

100469 HT0.MPM03C.MMIS UPGRADED SYSTEM HT0 87,780,076 87,780,076 18,161,198 21,272,435 10,024,714 0 49,458,346 38,321,729 38,321,729

100470 HT0.MPM05C.MEDICAID DATA WAREHOUSE- GO BOND HT0 9,000,000 9,000,000 6,880,875 - - - 6,880,875 2,119,125 2,119,125

HT0 363,794,118 363,794,118 247,549,431 24,687,033 14,659,653 0 286,896,116 76,898,002 76,898,002
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HC0

100459 HC0.HC301C.MEDICIAD MANAGEMENT INFORMATION SYSTEM HC0 43,416,674 43,416,674 43,416,674 - - - 43,416,674 0 0

HC0 43,416,674 43,416,674 43,416,674 - - - 43,416,674 0 0

KG0

100927 KG0.CHB01C.CHESAPEAKE BAY IMPLEMENTATION - CAPITAL KG0 6,961,722 4,611,722 3,646,319 - - - 3,646,319 3,315,403 965,403

100929 KG0.ENV01C.NONPOINT SOURCE EPA - CAPITAL KG0 5,380,436 3,880,436 2,940,437 - 175,257 - 3,115,694 2,264,742 764,742

100934 KG0.SAWRNC.STREAM AND WETLAND RESTORATION KG0 750,000 750,000 419,221 330,779 19,502 0 769,502 (19,502) (19,502)

100928 KG0.CWC01C.CLEAN WATER CONSTRUCTION MANAGEMENT KG0 81,912,292 76,412,292 31,097,947 3,070,489 5,786,013 922,800 40,877,249 41,035,043 36,457,843

300231 KGO.DOEE-DDOT FY22 CWC-Funded Projects KG0 5,723,062 5,723,062 - - 2,221,380 0 2,221,380 3,501,682 3,501,682

300346 KG0.KA0 FY23 Clean Water Construction-Funded DDOT Projects_00 6817 MOU KG0 2,025,000 2,025,000 - - - 1,078,203 1,078,203 946,797 2,025,000

KG0 102,752,513 93,402,513 38,103,924 3,401,268 8,202,152 2,001,003 51,708,347 51,044,166 43,695,169

KA0

100869 KA0.ROCRKA.ROCR(105) ROCK CREEK BEACH DRIVE - EFL KA0 46,550 46,550 46,549 - - - 46,549 1 1

100778 KA0.OSS98A.2020(014) TMC CYBERSECURITY IMPROVEMENTS KA0 394,857 394,857 251,795 23,853 107,848 - 383,496 11,361 11,361

100506 KA0.CD026A.THEODORE ROOSEVELT MEMORIAL BRIDGE KA0 7,629,550 7,629,550 7,644,584 (15,034) - - 7,629,550 0 0

100764 KA0.OSS76A.2018(013) OVERHEAD FREEWAY SIGN MAINTENA KA0 167,718 167,718 164,779 0 0 0 164,779 2,939 2,939

101237 Tunnel NTIS inspections; Tunnel operations contract management and oversi KA0 3,042,211 3,042,211 - 1,155,011 1,411,790 0 2,566,801 475,409 475,409

100824 KA0.PM0S8A.2020(023) DBE ON-LINE CERTIFICATION APPL KA0 0 0 38 - - - 38 (38) (38)

100726 KA0.MRRA4A.NY AVE NE BR OV ANACOSTIA RIVER KA0 3,380,292 3,380,292 988,778 145,472 753,017 - 1,887,267 1,493,025 1,493,025

101242 KA0.Citywide Thermoplastic Pavement Markings KA0 5,200,000 5,200,000 10,647 1,668,748 76,162 - 1,755,557 3,444,443 3,444,443

101316 Traffic Signal and Streetlight Utility Locating and Marking KA0 800,000 800,000 - 37,746 444,081 0 481,827 318,173 318,173

100678 KA0.MNT58A.STRUCTURES & BRIDGES ENG. SVCS KA0 1,663,000 1,663,000 820,392 246,379 453,789 0 1,520,560 142,441 142,441

100679 KA0.MNT59A.CULVERT INSPECTIONS KA0 1,787,763 1,787,763 486,126 40,418 - - 526,545 1,261,218 1,261,218

100763 KA0.OSS74A.2017032 TRAFFIC ENGINEERING DESIGN CW KA0 13,418,575 13,418,575 8,135,348 1,541,012 1,269,632 0 10,945,992 2,472,583 2,472,583

100771 KA0.OSS90A.HSIP-2019(020) CONSTRUCTABILITY & WORK Z KA0 2,035,757 2,035,757 495,334 198,901 630,000 - 1,324,235 711,522 711,522

100783 KA0.OSSA6A.2021(035) SUBSURFACE INVESTIGATION & AM KA0 1,062,463 1,062,463 401,526 216,332 383,674 0 1,001,531 60,932 60,932

101309 KA0.2025(006).Professional Capacity-Building Strategy Training KA0 1,500,000 1,500,000 - 523,754 327,758 13,800 865,312 634,688 648,488

100659 KA0.MNT05A.CITYWIDE ENGINEERING SERVICES FOR STRUCT KA0 4,700,792 4,700,792 4,015,074 16,910 197,563 - 4,229,546 471,246 471,246

100664 KA0.MNT19A.FY15 FEDERAL AID PAVEMENT RESTORATION NH KA0 73,360,111 73,360,111 72,995,613 (704) 0 - 72,994,909 365,202 365,202

100738 KA0.MRRB8A.2020(033) ALABAMA AVE FROM 18TH ST TO BO KA0 1,732,129 1,732,129 1,120,984 - - - 1,120,984 611,145 611,145

100769 KA0.OSS87A.TRAFFIC SAFETY ENGINEERING SUPPORT SERVI KA0 5,992,349 5,992,349 6,006,838 (15,131) - - 5,991,707 643 643

100876 KA0.SR060A.STP-4124(004) REHAB OF BROAD BRANCH KA0 1,719,127 1,719,127 1,626,546 - - - 1,626,546 92,582 92,582

100919 KA0.ZU082A.NEW YORK AVENUE STSCAPE AND TRAIL STUDY KA0 97,371 97,371 50,332 (11,350) - - 38,982 58,389 58,389

100920 KA0.ZUT10A.CM-8888(271)SOUTH CAPITOL STREET TRAIL KA0 2,512,842 2,512,842 2,436,057 - - - 2,436,057 76,785 76,785

100512 KA0.CDTB6A.NH-IM-395-1(157) ELEC/MEC REHAB OF AIR KA0 12,963,333 12,963,333 12,963,333 - - - 12,963,333 0 0

100541 KA0.EFL01A.INDEPENDENCE AVENUE AND 17TH ST KA0 58,807 58,807 46,863 (971) - - 45,892 12,915 12,915

100487 KA0.AW011A.SOUTH CAPITAL STREET BRIDGE REPLACEMENT KA0 88,982,791 88,982,791 88,982,791 - - - 88,982,791 0 0

100488 KA0.AW026A.STP-CM-8888(306)FRP BRIDGES KA0 13,569,057 13,569,057 12,624,336 - - - 12,624,336 944,721 944,721

100489 KA0.AW031C.S CAPITOL ST/FREDERICK DOUGLASS BRIDGE KA0 19,367,483 19,367,483 9,901,104 5,692,608 301,628 0 15,895,340 3,472,144 3,472,144

100490 KA0.AW035A.2016(005) AWI PROGRAM KA0 8,486,919 8,486,919 8,425,552 - 0 - 8,425,552 61,367 61,367

100491 KA0.AW037A.CM-2016(029)ARBORETUM BRIDGE AND TRAIL KA0 1,536,144 1,536,144 1,466,448 101,109 - - 1,567,557 (31,413) (31,413)

100707 KA0.MRR69A.NH-2016(027)SE/SW FREEWAY BRIDGES KA0 6,380,457 6,380,457 6,063,966 (91,429) 135,218 - 6,107,755 272,702 272,702

101069 Florida Ave and New York NE Intersection KA0 4,400,000 4,400,000 1,231,544 752,576 852,117 - 2,836,238 1,563,762 1,563,762

100492 KA0.AW039A.SOUTH CAPITOL STREET CORRIDOR KA0 800,000 800,000 622,238 352 0 - 622,590 177,410 177,410

100493 KA0.AW040A.AWI - PROGRAM MGMT KA0 4,360,000 4,360,000 2,649,745 749,015 408,854 - 3,807,614 552,386 552,386

100494 KA0.AW041A.SOUTH CAPITAL STREET CIRCULATOR BUS FACI KA0 880,000 880,000 1,460 (1,460) - - 0 880,000 880,000

100495 KA0.AW042A.SAFETY AND GEOMETRIC IMPROVEMENTS OF I-2 KA0 800,000 800,000 684,393 117,732 35,671 - 837,796 (37,796) (37,796)

100504 KA0.CB047A.TRAFFIC SAFETY ENGINEERING SUPPORT KA0 5,648,744 5,648,744 5,654,031 - - - 5,654,031 (5,287) (5,287)

101230 METROPOLITAN PLANNING- 1 KA0 3,937,584 3,937,584 - 1,177,038 1,429,065 0 2,606,102 1,331,482 1,331,482
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100772 KA0.OSS91A.LED SIGNAGE PROCUREMENT AND INSTALLATION KA0 1,397,037 1,397,037 390,199 2,969 274,302 - 667,470 729,567 729,567

100508 KA0.CD054A.REHAB H ST, NE BRIDGE OVER 1ST ST KA0 20,827,012 20,827,012 19,029,392 (17,951,116) - - 1,078,275 19,748,737 19,748,737

100509 KA0.CD055A.11TH ST, SE BRIDGES KA0 19,666,872 19,666,872 19,666,872 - - - 19,666,872 0 0

100510 KA0.CD056A.11TH ST, SE BRIDGES KA0 129,404,754 129,404,754 129,404,754 - - - 129,404,754 0 0

100511 KA0.CD063A.FY12-16 ASSET PRES & PREV MAINT OF TUNNE KA0 12,651,054 12,651,054 12,157,610 - - - 12,157,610 493,444 493,444

100575 KA0.LMC06C.CIRCULATOR BUS GARAGE / S. CAP ST KA0 12,483,319 12,483,319 1,500,000 138,800 - - 1,638,800 10,844,519 10,844,519

100548 KA0.HTF02A.11TH ST BRIDGE KA0 158,918,824 158,918,824 147,147,255 11,771,319 - - 158,918,573 250 250

100662 KA0.MNT13A.CITYWIDE FEDERAL AID CONSULTANT BRIDGE I KA0 11,005,119 11,005,119 10,943,831 (61,217) - - 10,882,615 122,505 122,505

100663 KA0.MNT14A.CITYWIDE THERMOPLASTIC PAVEMENT MARKINGS KA0 11,343,687 11,343,687 10,439,704 721,769 57,913 - 11,219,386 124,302 124,302

100666 KA0.MNT22A.CULVERT REHAB AND REPLACEMENT KA0 585,577 585,577 585,577 - - - 585,577 0 0

100673 KA0.MNT53A.REPL & UPGR GUARDRAILS AND IMPACT ATTENU KA0 12,740,478 12,740,478 7,775,105 1,504,530 2,675,173 0 11,954,809 785,670 785,670

100674 KA0.MNT54A.PAVEMENT RESTORATION - STP KA0 71,855,648 71,855,648 64,799,879 4,644,254 339,852 0 69,783,985 2,071,663 2,071,663

100909 KA0.ZU072A.BICYCLE AND PEDESTRIAN EDUCATION KA0 2,883,171 2,883,171 2,333,836 334,764 162,934 0 2,831,534 51,638 51,638

100675 KA0.MNT55A.TRAFFIC SIGH INVENTORY UPGRADE KA0 1,533,511 1,533,511 49,051 825,918 198,968 - 1,073,937 459,574 459,574

100677 KA0.MNT57A.2018(045) TRAFFIC SIGNAL MAINTENANCE KA0 33,769,210 33,769,210 33,633,692 66,440 61 - 33,700,194 69,017 69,017

100680 KA0.MNT60A.STORMWATER RETROFITS KA0 4,600,369 4,600,369 987,836 50,480 - - 1,038,316 3,562,053 3,562,053

100683 KA0.MNT64A.DRAINAGE AND STORMWATER IMPROVEMENTS KA0 4,631,622 4,631,622 984,328 253,487 1,127,392 - 2,365,207 2,266,415 2,266,415

100684 KA0.MNT65A.2020(006) THERMOPLASTIC PAVEMENT MARKING KA0 5,688,000 5,688,000 4,729,264 - - - 4,729,264 958,736 958,736

100685 KA0.MNT66A.BRIDGE DESIGN KA0 3,359,005 3,359,005 2,115,182 417,586 359,813 - 2,892,581 466,424 466,424

100686 KA0.MNT67A.PAVEMENT RESTORATION - NHPP STREETS KA0 63,211,534 63,211,534 43,165,956 4,060,676 10,564,889 0 57,791,521 5,420,013 5,420,013

100727 KA0.MRRA5A.S ST FROM 7TH ST TO 4TH ST NW REVITALIZA KA0 1,279,238 1,279,238 1,277,484 2,531 0 - 1,280,015 (777) (777)

100728 KA0.MRRA7A.CONNECTICUT AVE NW MULTIMODAL STUDY KA0 1,108,804 1,108,804 1,044,619 28,982 10,901 - 1,084,503 24,301 24,301

100731 KA0.MRRB1A.MASSACHUSETTS AVE FROM 20TH ST TO WATERS KA0 26,436,862 26,436,862 24,297,217 754,772 162,466 0 25,214,455 1,222,407 1,222,407

100732 KA0.MRRB2A.2019(037) FLORIDA AVE AND 9TH ST. FROM T KA0 8,815,095 8,815,095 8,462,428 727 - - 8,463,155 351,940 351,940

100733 KA0.MRRB3A.SOUTHERN AVE. FROM BARNABY RD. SE TO UMC KA0 10,775,702 10,775,702 8,974,530 254,284 1,439,217 0 10,668,031 107,671 107,671

100734 KA0.MRRB4A.PENNSYLVANIA AVENUE SE STLIGHT UPGRADE KA0 15,784,850 15,784,850 12,532,455 (14,272) 0 - 12,518,183 3,266,667 3,266,667

100735 KA0.MRRB5A.16TH ST. NW TRANSIT PRIORITY PROJECT KA0 3,134,640 3,134,640 3,134,640 1,432 0 - 3,136,072 (1,432) (1,432)

100736 KA0.MRRB6A.C STREET NE IMPLEMENTATION KA0 17,741,912 17,741,912 16,346,030 163,503 0 - 16,509,532 1,232,380 1,232,380

100740 KA0.MRRC1A.2021(008) KENILWORTH AVE NE PED BRIDGE R KA0 13,124,875 13,124,875 2,798,189 691,079 834,421 139,242 4,462,930 8,661,945 8,801,186

100672 KA0.MNT52A.ROADWAY CONDITION ASSESSMENT KA0 6,333,297 6,333,297 5,035,081 854,088 275,221 0 6,164,390 168,907 168,907

101288 KA0.Citywide Large Guide Sign Maintenance KA0 2,790,610 2,790,610 - 2,570 643,229 0 645,799 2,144,810 2,144,810

101244 Southeast Blvd and Barney Circle Environmental Assessment KA0 145,022 145,022 - 71,772 68,394 - 140,166 4,855 4,855

101240 District TDM (goDCgo) KA0 2,164,294 2,164,294 361,981 1,236,393 456,060 - 2,054,433 109,861 109,861

101285 William Howard Taft Bridge Pedestrian Railing Improvement KA0 320,000 320,000 - - 320,000 0 320,000 0 0

100743 KA0.MRRC4A.2021048 - CLEVELAND PARK STREETSCAPES IM KA0 6,410,769 6,410,769 5,949,968 190,699 0 - 6,140,667 270,103 270,103

100747 KA0.OSS18A.TRAFFIC SIGNAL CONSULTANT DESIGN KA0 1,021,891 1,021,891 906,003 - - - 906,003 115,888 115,888

100748 KA0.OSS19A.TRAFFIC SIGNAL OPTIMIZATION KA0 12,161,126 12,161,126 12,036,938 4,083 16,056 - 12,057,078 104,048 104,048

100749 KA0.OSS20A.TRAFFIC SIGNAL SYSTEMS ANALYSIS KA0 900,748 900,748 850,389 - - - 850,389 50,359 50,359

100687 KA0.MNT68A.BRIDGE INSPECTION KA0 6,925,510 6,925,510 3,818,998 752,184 2,141,469 0 6,712,651 212,858 212,858

100689 KA0.MNT71A.STBG-2021028 SIGN STRUCTURE UPGR AND REP KA0 3,483,177 3,483,177 1,089,732 356,593 476,439 - 1,922,764 1,560,413 1,560,413

100692 KA0.MRR08A.LONG BRIDGE STUDY KA0 5,700,000 5,700,000 5,624,197 - - - 5,624,197 75,803 75,803

100699 KA0.MRR48A.REPLACEMENT OF 31ST ST. BRIDGE OVER C&O KA0 6,429,667 6,429,667 6,429,634 - - - 6,429,634 33 33

100700 KA0.MRR49A.OREGON AVE. KA0 23,288,297 23,288,297 21,510,641 380,162 167,582 0 22,058,385 1,229,912 1,229,912

100701 KA0.MRR51A.ANACOSTIA FREEWAY BRIDGES OVER NICHOLSON KA0 13,037,612 13,037,612 13,037,612 - - - 13,037,612 0 0

100702 KA0.MRR58A.REHAB OF 16TH ST. BRIDGE OVER PINEY BRAN KA0 1,440,184 1,440,184 1,439,888 - - - 1,439,888 296 296

100704 KA0.MRR65A.NH-2016(011) PA 7 MN AVE KA0 1,550,043 1,550,043 1,484,369 417 62 - 1,484,849 65,195 65,195

100705 KA0.MRR66A.NH-2016(014)CT AVE STSCAPE DUPONT CIRCLE KA0 846,442 846,442 886,163 (39,879) - - 846,284 158 158

100706 KA0.MRR68A.8888480 KENNEDY ST REVITALIZATION KA0 8,223,010 8,223,010 8,223,010 - - - 8,223,010 0 0

100710 KA0.MRR73A.STP-2016(042) RECON OF KENNEDY ST KA0 1,497,885 1,497,885 1,502,491 (4,607) - - 1,497,885 0 0
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100712 KA0.MRR76A.NH-2016(054)14TH ST,NW STREETSCAPE KA0 17,320,626 17,320,626 17,317,564 - - - 17,317,564 3,063 3,063

100713 KA0.MRR79A.ANACOSTIA FREEWAY BRIDGES OVER SOUTH CAP KA0 8,970,315 8,970,315 8,686,622 283,693 - - 8,970,315 0 0

100714 KA0.MRR82A.H ST. BRIDGE OVER RR (N.CAP TO 3RD) KA0 80,000 80,000 79,906 - - - 79,906 94 94

100715 KA0.MRR85A.E.CAPITOL ST BRIDGE OVER ANACOSTIA RIVER KA0 18,358,302 18,358,302 17,872,803 10,440 0 - 17,883,243 475,059 475,059

100716 KA0.MRR89A.PENN AV STREETSCAPE 17TH ST NW TO WASHIN KA0 2,648,969 2,648,969 2,435,765 28,311 59,300 - 2,523,377 125,593 125,593

100717 KA0.MRR92A.BH-2017(006)I-695 BRIDGES PROG. MANAGEME KA0 2,815,613 2,815,613 2,756,923 (8,305) 7,894 - 2,756,511 59,101 59,101

100718 KA0.MRR93A.BH-2017(022)I-695 EB D4 RAMP KA0 1,019,518 1,019,518 226,631 51,744 494,260 - 772,635 246,882 246,882

100719 KA0.MRR94A.NH-2017(027)BENNING RD BRS/TRANSPORTATIO KA0 5,819,196 5,819,196 5,733,991 79,660 71,087 0 5,884,738 (65,542) (65,542)

100656 KA0.MNT01A.PORTLAND ST. (MALCOLM X) PUMP STATIONS R KA0 1,047,063 1,047,063 1,047,037 - - - 1,047,037 26 26

100688 KA0.MNT70A.STBG - 2021(021) URBAN FORESTRY PROGRAM KA0 726,483 726,483 504,186 53,040 125,663 - 682,888 43,595 43,595

100695 KA0.MRR32A.14TH ST BR OV MNE AVE KA0 3,875,850 3,875,850 3,352,232 426,689 115,900 - 3,894,821 (18,971) (18,971)

100694 KA0.MRR27A.REHABILITATION I-395 HOV BRIDGE OVER POT KA0 3,650,086 3,650,086 3,160,617 (6,421) 92,831 - 3,247,027 403,059 403,059

101027 KA0.PM0Y2A.SIDEWALK CONDITION ASSESSMENT LEVERAGING KA0 175,757 175,757 125,828 32,403 15,356 - 173,587 2,169 2,169

100742 KA0.MRRC3A.DAMAGE TO INFRASTRUCTURE; KENILWORTH AVE KA0 15,017,327 15,017,327 10,699,895 478,960 446,573 0 11,625,428 3,391,899 3,391,899

101280 Traffic Signal Maintenance KA0 18,934,362 18,934,362 - 9,899,657 6,704,508 0 16,604,166 2,330,196 2,330,196

101318 295 DMS Replacement KA0 709,515 709,515 - - 550,187 0 550,187 159,328 159,328

101281 Sidewalk and ADA Construction KA0 1,600,000 1,600,000 - - 1,388,231 - 1,388,231 211,769 211,769

101305 Development and Implementation of Bridge Preservation & Maintenance Progr KA0 628,406 628,406 - 65 - - 65 628,341 628,341

101307 FDMB Bridges M&O Program Management Evaluation & Establishment Services KA0 349,322 349,322 - 197 - 0 197 349,126 349,126

101291 FY24 Green Infrastructure Pilot Project Part 2 - Construction KA0 579,173 579,173 - 3,416 - - 3,416 575,757 575,757

101232 South Capitol Street Trail Construction KA0 4,800 4,800 577 3,741 - - 4,318 482 482

100682 KA0.MNT62A.2019(039) DRAINAGE AND STORMWATER IMPROV KA0 10,964,123 10,964,123 2,919,751 1,453,400 5,047,133 79,301 9,499,585 1,464,538 1,543,839

100737 KA0.MRRB7A.BRIDGE MANAGEMENT PROGRAM KA0 1,418,804 1,418,804 965,669 2,909 - - 968,579 450,225 450,225

100757 KA0.OSS56A.ITS GENERAL SUPPORT KA0 1,604,162 1,604,162 1,086,745 139,763 198,345 - 1,424,853 179,309 179,309

100758 KA0.OSS58A.MATOC KA0 3,508,324 3,508,324 3,378,722 - 20,030 - 3,398,752 109,572 109,572

100767 KA0.OSS84A.2019(004) TMC HARDWARE AND DATA SERVICES KA0 1,762,023 1,762,023 911,102 185,213 9,543 0 1,105,858 656,165 656,165

100781 KA0.OSSA2A.2020(035) TRAFFIC SIGNAL CONSTRUCTION CO KA0 18,331,877 18,331,877 8,927,549 3,407,928 3,441,114 0 15,776,590 2,555,287 2,555,287

100658 KA0.MNT03A.TREE MAINTENANCE KA0 3,501,419 3,501,419 3,501,418 - - - 3,501,418 1 1

100661 KA0.MNT09A.8888(440)FY13 TRAF SIGNAL MAINTENANCE KA0 40,221,778 40,221,778 40,221,778 - - - 40,221,778 0 0

100792 KA0.PM067A.RIGHTS OF WAY PROGRAM STP-8888(309) KA0 138,922 138,922 138,574 - - - 138,574 348 348

100793 KA0.PM089A.GREEN STREETS - FY11 TE KA0 1,305,211 1,305,211 1,305,211 - - - 1,305,211 0 0

100794 KA0.PM0G8A.CLEVELAND PARK STUDY KA0 1,509,401 1,509,401 1,509,401 - - - 1,509,401 0 0

100795 KA0.PM0H5A.TCSP-8888(481) E. CAPITOL ST BENNING RD KA0 3,675,172 3,675,172 1,718,437 9,006 - - 1,727,443 1,947,728 1,947,728

100796 KA0.PM0J6A.CONSTRUCTION COST ESTIMATE KA0 713,783 713,783 699,238 - - - 699,238 14,545 14,545

100797 KA0.PM0J9A.SOUTHEAST BLVD & BARNEY CIR NEPA STUDY KA0 1,966,992 1,966,992 1,785,716 - - - 1,785,716 181,276 181,276

100798 KA0.PM0K5A.2016(049) FY16 CW TRAFFIC SAFETY CONSTRU KA0 20,335,802 20,335,802 19,197,919 (999,783) 313,686 - 18,511,821 1,823,981 1,823,981

100799 KA0.PM0K6A.CANAL ROAD, NW ROCKSLOPE STABILIZATION KA0 1,050,125 1,050,125 1,004,746 24,905 19,506 0 1,049,156 969 969

100671 KA0.MNT49A.FY17 CW CONSULTANT O-E BR DSGN KA0 1,504,499 1,504,499 1,456,091 - 0 - 1,456,091 48,408 48,408

100739 KA0.MRRB9A.2020(034) 16TH ST BRIDGE OVER PINEY BRAN KA0 12,623,106 12,623,106 7,643,364 2,433,737 1,751,514 0 11,828,615 794,491 794,491

100801 KA0.PM0L6A.FY17 RESEARCH DEV & TECH TRANSFER KA0 924,164 924,164 924,164 - - - 924,164 0 0

100802 KA0.PM0M3A.CIVIL RIGHTS COMPLIANCE FY17 KA0 498,900 498,900 491,851 - - - 491,851 7,049 7,049

100807 KA0.PM0P6A.STP-2019(011) CONSTRUCTION ESTIMATE KA0 1,638,025 1,638,025 800,858 82,253 0 - 883,111 754,914 754,914

100808 KA0.PM0P8A.INFRASTRUCTURE INFORMATION TECHNOLOGY SU KA0 4,558,023 4,558,023 3,424,692 543,178 96,021 0 4,063,891 494,132 494,132

100810 KA0.PM0Q7A.MOVEDC KA0 1,301,245 1,301,245 1,232,529 - 27,048 - 1,259,577 41,667 41,667

100811 KA0.PM0Q9A.STATE PLANNING AND RESEARCH PROGRAM KA0 1,934,629 1,934,629 1,918,541 - - - 1,918,541 16,088 16,088

100812 KA0.PM0R1A.OVERSIZE/OVERWEIGHT ROUTING TOOL MAINTEN KA0 379,444 379,444 379,444 - - - 379,444 0 0

100814 KA0.PM0R4A.TENLEYTOWN MULTI-MODAL ACCESS KA0 797,258 797,258 404,573 2,933 12,933 - 420,439 376,819 376,819

100753 KA0.OSS46A.2016(021) CW STREETLIGHT ASSET LED CONVE KA0 1,278,585 1,278,585 1,229,187 - - - 1,229,187 49,399 49,399

100754 KA0.OSS47A.AM PRGM SUPPORT & ON-CALL SUBSURFACE INV KA0 1,490,666 1,490,666 1,489,075 - - - 1,489,075 1,591 1,591
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100756 KA0.OSS49A.2016(059) CW STREETLIGHT P3 TECHNICAL/FI KA0 61,675,433 61,675,433 31,707,482 14,859,629 1,802,337 0 48,369,448 13,305,985 13,305,985

100761 KA0.OSS71A.PAVEMENT SKID TESTING KA0 1,118 1,118 1,118 - - - 1,118 0 0

100762 KA0.OSS72A.WIM MAINTENANCE CONTRACT - FY18 KA0 853,990 853,990 715,559 4,289 120,626 - 840,474 13,516 13,516

100766 KA0.OSS82A.2018(033) ROAD SAFETY AUDIT PROGRAM KA0 4,950,000 4,950,000 4,499,247 350,906 - - 4,850,153 99,847 99,847

100768 KA0.OSS85A.2019(006) TRAFFIC SIGNAL SYSTEM  ANALYSI KA0 10,562,412 10,562,412 3,467,330 1,505,401 4,937,394 0 9,910,125 652,287 652,287

100770 KA0.OSS89A.MOVEABLE BARRIER SYSTEM KA0 4,328,088 4,328,088 2,406,398 590,645 181,627 0 3,178,671 1,149,418 1,149,418

100773 KA0.OSS92A.COMMNICATION OF FIBER COMMUNICATION NETW KA0 1,710,153 1,710,153 1,099,002 2,639 438,148 0 1,539,789 170,364 170,364

100774 KA0.OSS93A.2019(034) CRASH DATABASE KA0 675,000 675,000 406,313 64,059 12 - 470,383 204,617 204,617

100825 KA0.PM0S9A.STATE PLANNING AND RESEARCH PROGRAM KA0 2,369,444 2,369,444 1,784,465 - - - 1,784,465 584,979 584,979

100775 KA0.OSS94A.ITS MAINTENANCE KA0 7,308,551 7,308,551 2,578,841 1,940,809 2,787,581 0 7,307,231 1,320 1,320

100776 KA0.OSS96A.HSIP-2020(007) TRAFFIC SAFETY DESIGN KA0 2,970,000 2,970,000 2,728,276 - 69 - 2,728,345 241,655 241,655

100777 KA0.OSS97A.TRAFFIC SIGNAL AND STREETLIGHT UTILITY L KA0 3,015,491 3,015,491 1,132,538 1,004,982 168,198 0 2,305,718 709,773 709,773

100779 KA0.OSS99A.NHFP-2020(024) WEIGH IN MOTION UPGRADE A KA0 9,075,291 9,075,291 605,792 4,221,009 677,685 - 5,504,486 3,570,805 3,570,805

100780 KA0.OSSA1A.2020(030) TRAFFIC SIGNAL SYSTEM MANAGEME KA0 472,624 472,624 11,980 4,961 137,720 - 154,661 317,963 317,963

100720 KA0.MRR96A.2017042 NJ/NY AVE SAFETY IMPROVEMENTS KA0 14,331,917 14,331,917 14,208,757 - - - 14,208,757 123,160 123,160

100721 KA0.MRR97A.2018005 I-295 MALCOLM X INTERCHANGE IMPR KA0 136,981,452 136,981,452 123,223,421 0 - - 123,223,421 13,758,031 13,758,031

100722 KA0.MRR98A.EFL-2018(006)  ARLINGTON MEMORIAL BRIDGE KA0 90,000,000 90,000,000 90,000,000 - - - 90,000,000 0 0

100723 KA0.MRR99A.2018(023) MARYLAND AVENUE NE ROAD DIET KA0 12,285,400 12,285,400 11,643,920 - 55,873 - 11,699,792 585,608 585,608

100724 KA0.MRRA1A.RECONSTRUCTION OF SB KENILWORTH AVE NE KA0 6,815,262 6,815,262 (10,277,066) 192,441 18,604 - (10,066,020) 16,881,282 16,881,282

100725 KA0.MRRA2A.2018(035) SAFETY & GEOMETRIC IMPRVS OF I KA0 16,245,409 16,245,409 15,990,232 - 159,137 - 16,149,369 96,040 96,040

100850 KA0.PM0V8A.2021033 - 2021 HISTOTRIC BRIDGE SCULPTUR KA0 36,389 36,389 17,538 - 16,000 - 33,538 2,851 2,851

100853 KA0.PM0W3A.STATE FREIGHT PLAN UPDATE 2021 KA0 551,553 551,553 502,595 - - - 502,595 48,958 48,958

100854 KA0.PM0W5A.POSITIVE TRUCK ROUTE SIGNAGE KA0 320,000 320,000 297,350 2,995 0 - 300,346 19,654 19,654

100856 KA0.PM0W7A.BUILDING UP AGENCY-WIDE AUTOMATED IMAGE KA0 132,054 132,054 88 61 - - 149 131,906 131,906

100857 KA0.PM0W8A.IDENTIFYING AND INTERVENING WITH HIGH-RI KA0 83,733 83,733 82,495 - 0 - 82,496 1,237 1,237

100862 KA0.PM0X4A.RESEARCH DEVELOPMENT AND TECHNOLOGY TRAN KA0 687,909 687,909 240,009 - 240,963 - 480,972 206,936 206,936

100863 KA0.PM0X5A.LONG BRIDGE PEDESTRIAN & BIKE CONNECTION KA0 1,600,000 1,600,000 733,699 203,167 496,403 - 1,433,269 166,731 166,731

100864 KA0.PM0X6A.TAP 2022 - 11TH ST. SAFETY INTERVENTION KA0 29,743 29,743 29,151 405 2 - 29,559 185 185

100865 KA0.PM0X7A.FY2022 PERMANENT CURB EXTENSION STUDY KA0 108,383 108,383 104,181 - 27 - 104,208 4,175 4,175

100866 KA0.PM0X8A.FY22 USRC RESTORATION OF THE HISTORIC EA KA0 247,732 247,732 384 2,773 199,663 0 202,820 44,912 44,912

100867 KA0.PM0X9A.FY22 11TH STREET SAFETY IMPROVEMENTS KA0 231,986 231,986 700 234,510 0 - 235,210 (3,225) (3,225)

100874 KA0.SR032A.STP-8888(165)SD AVE/RIGGS RD IMPRVS KA0 8,488,437 8,488,437 8,488,437 - - - 8,488,437 0 0

100875 KA0.SR057A.FL AVE, NW  9TH ST TO SHERMAN AVE KA0 1,099,836 1,099,836 1,099,836 - - - 1,099,836 0 0

100816 KA0.PM0R7A.AUDIT AND COMPLIANCE KA0 9,721,712 9,721,712 9,442,538 (25,616) 19,087 - 9,436,009 285,704 285,704

100818 KA0.PM0R9A.2020(008) DC CIRCULATOR SUSTAINABILITY & KA0 374,720 374,720 354,262 3,354 12,342 - 369,958 4,762 4,762

100819 KA0.PM0S2A.PEDESTRIAN AND CYCLIST INTERSECTION SAFE KA0 162,256 162,256 160,495 - - - 160,495 1,761 1,761

100820 KA0.PM0S3A.ADA COMPLIANCE IMPROVEMENTS KA0 0 0 0 - - - 0 0 0

100822 KA0.PM0S6A.2020(020) M STREET MOBILITY LANE STUDY A KA0 119,915 119,915 119,915 - - - 119,915 0 0

100823 KA0.PM0S7A.2020(022) PRATHER'S ALLEY SAFETY IMPROVE KA0 51,791 51,791 47,581 - - - 47,581 4,210 4,210

100826 KA0.PM0T1A.2020(027) ADA ASSET INVENTORY AND COMPLI KA0 2,000,000 2,000,000 0 - - - 0 2,000,000 2,000,000

100828 KA0.PM0T4A.BLADENSBURG ROAD MULTIMODIAL SAFETY AND KA0 806,424 806,424 811,961 - - - 811,961 (5,536) (5,536)

100831 KA0.PM0T7A.2021(004) PROFESSIONAL CAPACITY-BUILDING KA0 945,795 945,795 945,795 - - - 945,795 0 0

100832 KA0.PM0T8A.2021(005) RESEARCH DEVELOPMENT AND TECHN KA0 571,707 571,707 384,518 176 77,421 - 462,115 109,592 109,592

100833 KA0.PM0T9A.2021(006) RIGHTS OF WAY PROGRAM KA0 1,600,000 1,600,000 603,516 76,125 142,334 - 821,975 778,025 778,025

100834 KA0.PM0U1A.OVERSIZE/OVERWEIGHT ROUTING TOOL MAINTEN KA0 729,224 729,224 473,933 146,085 0 - 620,018 109,206 109,206

100835 KA0.PM0U2A.2021(013) I-66 RAMP TO WHITEHURST FRWY A KA0 3,584,963 3,584,963 794,957 295,900 1,230,086 - 2,320,943 1,264,020 1,264,020

100836 KA0.PM0U3A.ADA SUPPORT CONSULTANT KA0 0 0 0 - - - 0 0 0

100837 KA0.PM0U4A.EQUITY AND INCLUSION PROGRAMMING SUPPORT KA0 0 0 0 - - - 0 0 0

100838 KA0.PM0U5A.CLEAN AIR PARTNERS KA0 283,580 283,580 251,120 - - - 251,120 32,461 32,461
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100839 KA0.PM0U6A.TAX REVENUE AND TELECOMMUTING KA0 191,094 191,094 191,094 - - - 191,094 0 0

100840 KA0.PM0U7A.ENVIRONMENTAL MANAGEMENT SYSTEM (EMS) PR KA0 2,525,020 2,525,020 1,889,442 189,823 307,819 0 2,387,084 137,936 137,936

100844 KA0.PM0V2A.2021026 - OCR TITLE VI LANGUAGE ACCESS KA0 20,000 20,000 (7) - - - (7) 20,007 20,007

100847 KA0.PM0V5A.2021 BLAIR ROAD NW SIDEWALK IMPROVEMENT KA0 268,980 268,980 1,843 - - - 1,843 267,137 267,137

100785 KA0.OSSA8A.TRAFFIC SIGNAL OPTIMIZATION KA0 8,960,000 8,960,000 1,553,777 1,767,388 1,111,005 884,000 5,316,170 3,643,830 4,527,830

100786 KA0.OSSA9A.295 WEIGH STATION UPGRADE KA0 1,265,295 1,265,295 627,298 8,479 596,423 0 1,232,201 33,094 33,094

100787 KA0.OSSB1A.2022(010) TRAFFIC SAFETY DESIGN - HSIP P KA0 4,290,000 4,290,000 984,498 217,744 1,705,498 - 2,907,740 1,382,260 1,382,260

100788 KA0.OSSB2A.2022(012)TRAFFIC SAFETY ENGINEERING SERV KA0 8,887,500 8,887,500 1,629,568 347,686 4,404,418 0 6,381,671 2,505,829 2,505,829

100905 KA0.ZU062A.CAPITAL BIKESHARE MARKETING & OUTREACH KA0 1,890,402 1,890,402 1,730,610 34,195 15,413 - 1,780,218 110,184 110,184

100906 KA0.ZU066A.DISTRICT GODCGO KA0 10,293,514 10,293,514 10,123,570 (13,219) 127 - 10,110,477 183,036 183,036

100907 KA0.ZU069A.SIDEWALK CONSTRUCTION KA0 5,390,581 5,390,581 3,454,593 478,008 11,311 0 3,943,913 1,446,669 1,446,669

100908 KA0.ZU071A.ROCK CREEK PARK TRAIL KA0 19,339,070 19,339,070 15,283,832 419,037 245,854 - 15,948,723 3,390,348 3,390,348

100910 KA0.ZU073A.FRIENDS OF KENILWORTH AQUATIC GARDENS KA0 147,258 147,258 147,258 - - - 147,258 0 0

100912 KA0.ZU075A.STUDENT CONSERVATION ASSOCOATION KA0 168,599 168,599 168,599 - - - 168,599 0 0

100913 KA0.ZU076A.DC FLAP DOT STUDY KA0 500,000 500,000 371,325 127,257 0 0 498,581 1,419 1,419

100914 KA0.ZU077A.LIVING CLASSROOMS OF THE NATIONAL CAPITA KA0 201,062 201,062 201,023 - - - 201,023 39 39

100915 KA0.ZU078A.2020(025) SCHOOL AREA PLANNING ASSITANCE KA0 1,003,200 1,003,200 354,755 538 312,343 0 667,636 335,564 335,564

100916 KA0.ZU079A.2021(003) COMMUTER CONNECTIONS PROGRAM KA0 301,867 301,867 301,867 - - - 301,867 0 0

100917 KA0.ZU080A.CMAQ - 2022(001) COMMUTER CONNECTIONS PR KA0 504,769 504,769 504,769 - 0 - 504,769 0 0

100918 KA0.ZU081A.ART - KENILWORTH PARK SOUTHERN SECTION KA0 400,000 400,000 83,271 55,003 241,881 - 380,155 19,845 19,845

100899 KA0.ZU040A.MET BRANCH TRAIL - FORT TOTTEN KA0 10,580,243 10,580,243 10,199,544 11,834 6,827 0 10,218,205 362,038 362,038

100902 KA0.ZU053A.TAP-2016(034)LINCOLN CONNECTOR TRAIL KA0 210,697 210,697 210,697 - - - 210,697 0 0

100848 KA0.PM0V6A.2021031 2021 UNION STATION WEST HALL RES KA0 195,679 195,679 186,523 - - - 186,523 9,157 9,157

100849 KA0.PM0V7A.2021(032) 2021 UNION STATION HEADHOUSE F KA0 144,847 144,847 128,890 231 7,206 - 136,326 8,520 8,520

101143 Multi-Modal Traffic & Safety Construction KA0 15,743,488 15,743,488 3,965,771 1,930,546 1,554,973 0 7,451,290 8,292,198 8,292,198

101145 KA0. Highway Structures Preventive Maintenance and Repairs (MNT74A) KA0 19,216,926 19,216,926 6,589,611 2,532,663 8,426,272 0 17,548,546 1,668,380 1,668,380

101155 Cyclomedia Paving Data Analysis KA0 293,349 293,349 295,819 (2,470) - - 293,349 0 0

101156 Theodore Roosevelt Bridge Rehabilitation KA0 142,860,210 58,580,806 274,807 3,460,857 44,457,513 2,197,125 50,390,302 92,469,909 10,387,630

101157 Advanced Transportation Management System KA0 232,625 232,625 66,529 58,256 76,709 - 201,493 31,132 31,132

101028 KA0.SCG01A.SOUTH CAPITOL STREET GARVEE KA0 84,023,650 84,023,650 67,905,400 16,118,250 - - 84,023,650 0 0

101029 KA0.ZU086A.2022(024) AWI - BUZZARD PT, FT. MCNAIR, KA0 80,000 80,000 76,234 4,632 - - 80,866 (866) (866)

101100 Bridge Maintenance Program Management KA0 1,532,349 1,532,349 81,510 35,752 565,100 - 682,362 849,986 849,986

101106 Innovative Freight Delivery Practices, Research & Analysis KA0 130,200 130,200 2,599 10,002 - - 12,601 117,599 117,599

101109 School Area Planning Assistance KA0 320,000 320,000 161,186 131,063 4 - 292,253 27,747 27,747

101114 KA0.MRRD3A.Kennedy St from 16th St to Georgia Ave NW Reconstruction KA0 21,812,092 21,812,092 3,290,714 3,696,901 13,421,764 - 20,409,379 1,402,714 1,402,714

101119 S St from 4th St to 7th St NW Revitalization KA0 3,683,971 3,683,971 1,882,488 1,855,262 (118,847) - 3,618,904 65,068 65,068

101026 KA0.PM0Y1A.METROPOLITAN PLANNING KA0 3,665,085 3,665,085 2,907,240 - - - 2,907,240 757,845 757,845

101104 Evaluation of Different Curb Extension Treatments for Pedestrian Comfort KA0 213,762 213,762 27,121 176 170,770 0 198,067 15,695 15,695

101107 Measuring the effectiveness of DC Commuter Benefits Law and its impact on KA0 87,899 87,899 51,226 - - - 51,226 36,673 36,673

101108 Professional Capacity-Building Strategy KA0 1,500,000 1,500,000 1,454,849 - - - 1,454,849 45,151 45,151

101115 Research Development and Technology Transfer KA0 670,336 670,336 388,993 - - - 388,993 281,344 281,344

101120 Commuter Connections Program KA0 593,646 593,646 532,285 - - - 532,285 61,361 61,361

101126 KA0.PM0Y3A.AASHTOWARE LICENSE FEES KA0 292,516 292,516 292,516 - - - 292,516 0 0

101129 295 DMS Replacement_FAP 2022021 KA0 1,179 1,179 1,179 - - - 1,179 0 0

101144 State Planning and Research - SPR - PT 9246 KA0 2,360,960 2,360,960 1,451,467 - - - 1,451,467 909,493 909,493

101152 AASHTOWARE License Fee KA0 320,000 320,000 316,560 - - - 316,560 3,440 3,440

100765 KA0.OSS81A.2018(032) TRAFFIC DATA CENTER AT HOWARD KA0 3,092,699 3,092,699 2,198,086 - - - 2,198,086 894,614 894,614

100809 KA0.PM0Q6A.STP-2019(032) CIVIL RIGHTS/EEO COMPLIANC KA0 946,247 946,247 1,523 - - - 1,523 944,724 944,724

100815 KA0.PM0R6A.2019(051) WALTER STREET STAIRCASE AND TR KA0 170,457 170,457 164,212 - - - 164,212 6,245 6,245
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100821 KA0.PM0S5A.METROPOLITAN PLANNING KA0 1,826,185 1,826,185 1,826,185 - - - 1,826,185 0 0

100841 KA0.PM0U8A.2021022 DBE CERT APPLICATION PROGRAM KA0 80,000 80,000 0 - - - 0 80,000 80,000

100845 KA0.PM0V3A.CIVIL RIGHTS/EEO COMPLIANCE MONITORING P KA0 0 0 0 - - - 0 0 0

100851 KA0.PM0W1A.METROPOLITAN PLANNING KA0 1,388,185 1,388,185 1,385,595 - - - 1,385,595 2,590 2,590

100852 KA0.PM0W2A.STATE PLANNING AND RESEARCH (SPR) FY22 KA0 2,194,133 2,194,133 1,491,172 - - - 1,491,172 702,961 702,961

100858 KA0.PM0W9A.LOW-INCOME TRANSIT FARE PILOT PROGRAM EV KA0 298,472 298,472 31,280 - - - 31,280 267,191 267,191

100860 KA0.PM0X2A.AASHTOWARE LICENSE FEE KA0 273,594 273,594 273,594 - - - 273,594 0 0

100861 KA0.PM0X3A.STIC INNOVATION GRANT 2021 KA0 91,140 91,140 91,140 - - - 91,140 0 0

100901 KA0.ZU049A.STP-2015(010( FLORIDA AVE MULTI-MODAL TR KA0 2,823,031 2,823,031 2,823,031 (293) - - 2,822,738 293 293

100911 KA0.ZU074A.COMMUTER CONNECTIONS PROGRAM KA0 486,299 486,299 486,299 - - - 486,299 0 0

100485 KA0.AF073A.MBT-2009(011)MBT-FT TOTTEN KA0 2,449,026 2,449,026 2,435,408 - 7,055 - 2,442,464 6,562 6,562

100503 KA0.CB032A.REPLACE & UPGRADE ATTENUATORS & GUIDERAI KA0 10,847,075 10,847,075 10,847,075 - - - 10,847,075 0 0

100507 KA0.CD051A.PEDESTRIAN BR OV KENILWORTH AVE KA0 5,171,811 5,171,811 4,547,594 - - - 4,547,594 624,217 624,217

100533 KA0.ED028A.SOUTHERN AVENUE BOUNDARY STREETS KA0 5,439,786 5,439,786 4,808,910 - - - 4,808,910 630,876 630,876

100846 KA0.PM0V4A.2021(029) OJT SUPPORTIVE SERVICES KA0 93,062 93,062 90,678 (24,304) - - 66,374 26,688 26,688

100855 KA0.PM0W6A.FY20 DBE/SS KA0 46,111 46,111 46,111 - - - 46,111 0 0

101101 KA0.2022030.DBE Supportive Services/ OJT Supportive Services KA0 56,106 56,106 56,106 - - - 56,106 0 0

100657 KA0.MNT02A.CULVERT REHAB & REPLACEMENT KA0 623,293 623,293 623,293 - - - 623,293 0 0

100859 KA0.PM0X1A.2022(004) PROFESSIONAL CAPACITY-BUILDING KA0 1,334,418 1,334,418 1,334,418 - - - 1,334,418 0 0

100660 KA0.MNT08A.FY13 PREV MNT & EMERG REP HWY STR KA0 19,913,469 19,913,469 18,676,401 - - - 18,676,401 1,237,067 1,237,067

100665 KA0.MNT20A.ASSET PRESERVATION OF TUNNELS IN THE DIS KA0 48,734,894 48,734,894 45,704,777 (25,430) 1,593,350 - 47,272,697 1,462,197 1,462,197

100667 KA0.MNT26A.REPLACING AND UPGRADING GUARDRAIL AND IM KA0 800,000 800,000 753,882 - - - 753,882 46,118 46,118

100668 KA0.MNT34A.2016(062) TRANSPORTATION ASSET MGMT PLAN KA0 2,287,447 2,287,447 2,287,446 - - - 2,287,446 1 1

100759 KA0.OSS59A.TRAFFIC MANAGEMENT CENTER OPERATIONS KA0 23,061,458 23,061,458 22,977,841 - - - 22,977,841 83,616 83,616

100751 KA0.OSS38A.8888(483)CW STREETLIGHT ASSET MGMT SERVI KA0 20,179,216 20,179,216 20,179,216 - - - 20,179,216 0 0

100669 KA0.MNT37A.TRAFFIC SIGNAL ON-SITE SUPPORT SERVICES KA0 513,036 513,036 494,415 - - - 494,415 18,621 18,621

100676 KA0.MNT56A.HWY STRUCTURES PREV MNT & REPAIRS KA0 22,504,841 22,504,841 28,555,429 (6,725,747) - - 21,829,682 675,159 675,159

100711 KA0.MRR74A.MINNESOTA AVENUE, NE REVITALIZATION PHAS KA0 21,912,159 21,912,159 21,158,917 1,181 481,325 - 21,641,422 270,737 270,737

100741 KA0.MRRC2A.2021023 FL AVE 2ND TO H ST NE (EOR) KA0 12,892,231 12,892,231 8,813,372 416,719 157,037 - 9,387,128 3,505,102 3,505,102

100696 KA0.MRR33A.REHAB OF KEY BRIDGE OVER POTOMAC RIVER KA0 24,544,126 24,544,126 21,995,261 2,297,825 6,607 - 24,299,693 244,432 244,432

100697 KA0.MRR35A.KLINGLE VALLEY TRAIL KA0 5,861,309 5,861,309 5,861,309 - - - 5,861,309 0 0

100698 KA0.MRR44A.PENNSYLVANIA/POTOMAC CIRCLE KA0 1,657,199 1,657,199 1,627,557 (5,136) - - 1,622,420 34,779 34,779

100703 KA0.MRR59A.REHAB OF EASTERN AVE. FROM NH AVE. TO WH KA0 1,283,522 1,283,522 1,282,418 - - - 1,282,418 1,103 1,103

100709 KA0.MRR71A.NH-2016(035)16TH ST,NW AK AVE-H ST KA0 573,660 573,660 573,660 - - - 573,660 0 0

100729 KA0.MRRA8A.FLORIDA AVE AND NEW YORK AVE NE INTERSEC KA0 1,686,773 1,686,773 1,685,339 - - - 1,685,339 1,434 1,434

100730 KA0.MRRA9A.2019(014) PENNSYLVANIA AVE, 2ND TO 9TH S KA0 91,091 91,091 90,284 - - - 90,284 807 807

100746 KA0.OSS12A.0661070 - MOVEABLE BARRIERS KA0 1,851,115 1,851,115 1,851,115 - - - 1,851,115 0 0

100750 KA0.OSS25A.TRAFFIC SIGNAL CONSTRUCTION KA0 21,837,314 21,837,314 21,823,009 - - - 21,823,009 14,305 14,305

101277 Scour Prevention for New York Ave Bridge KA0 80,000 80,000 - 20,578 - - 20,578 59,422 59,422

101286 Transportation Asset Management Plan KA0 1,820,858 1,820,858 - 15,959 844,349 0 860,308 960,549 960,549

101300 FY25 SPR KA0 2,324,409 2,324,409 - 1,038,465 305,328 0 1,343,792 980,617 980,617

101302 Alabama Ave from MLK to Bowen Rd SE KA0 800,000 800,000 - 9,906 - - 9,906 790,094 790,094

101306 East Capitol Street Corridor Mobility & Safety Plan KA0 2,849,261 2,849,261 - 8,497 - - 8,497 2,840,764 2,840,764

101311 FY25 Research Development and Technology Transfer KA0 1,019,326 1,019,326 - 227,089 392,647 0 619,736 399,591 399,591

101278 Broad Branch Rd from Linnean Ave to Beach Dr NW Rehabilitation KA0 2,474,251 2,474,251 - 1,987 - - 1,987 2,472,264 2,472,264

101294 KA0. 2025(002). AASHTOWARE License Fee KA0 320,000 320,000 - 320,000 0 0 320,000 0 0

101295 KA0.2024(048).Infrastructure Information Technology Support Services KA0 2,170,000 2,170,000 - 1,337,450 680,042 0 2,017,492 152,508 152,508

101279 Pennsylvania Ave and Minnesota Ave SE Intersection Improvements KA0 17,538,962 17,538,962 - 79,343 297,114 0 376,458 17,162,504 17,162,504

101195 Truck Enforcement Equipment KA0 77,516 77,516 - 8,957 - - 8,957 68,559 68,559
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101200 KA0_Commuter_Connections_Program KA0 1,360,313 1,360,313 448,336 276,661 574,177 0 1,299,174 61,139 61,139

101201 Pedestrian Bridge over Arizona Avenue NW Connecting Trail Rehabilitation KA0 347,200 347,200 75,166 64,849 - - 140,015 207,185 207,185

101203 I-395 NB bridge over the Potomac River KA0 8,010,000 8,010,000 1,406,610 1,066,547 2,083,924 - 4,557,082 3,452,918 3,452,918

101204 Battery Kemble Park and Fort Totten Park Trail Maintenance KA0 38,259 38,259 36,819 206 0 - 37,024 1,235 1,235

101206 Kenilworth Aquatic Gardens Trail Maintenance and Accessibility KA0 200,074 200,074 132,019 (78,969) 78,969 - 132,019 68,055 68,055

101207 Kingman and Heritage Islands Trail Maintenance KA0 176,533 176,533 2,940 25,673 84,008 - 112,622 63,911 63,911

101208 Conditions Assessment of Oxon Run Park KA0 120,886 120,886 - 451 - - 451 120,435 120,435

101209 Research Development and Technology Transfer - FY 24 KA0 656,565 656,565 219,832 164,538 187,335 0 571,705 84,860 84,860

101210 State Planning and Research Program - FY 24 KA0 2,324,409 2,324,409 1,838,937 69,866 202,297 - 2,111,100 213,309 213,309

101159 Traffic Safety Inputs - Construction KA0 8,950,000 8,950,000 27,726 1,077,580 2,675,887 - 3,781,193 5,168,807 5,168,807

101161 FY23 Green Infrastructure Pilot Project - Construction KA0 87,335 87,335 - 90 - - 90 87,245 87,245

101162 FY23 Washington Union Station: East Hall Alcoves - Construction KA0 108,743 108,743 - 208 90,651 0 90,858 17,885 17,885

101165 Metropolitan Planning KA0 2,604,000 2,604,000 2,165,773 399 (392) - 2,165,780 438,220 438,220

101166 National Electric Vehicle Infrastructure Deployment Program (NEVI) KA0 3,552,666 3,552,666 14,104 43,306 - - 57,410 3,495,256 3,495,256

101170 FY23 Green Infrastructure Pilot Project - Part 1 Design KA0 87,335 87,335 - 0 - - 0 87,335 87,335

101171 FY23 Green Infrastructure Remote Monitoring Project KA0 87,335 87,335 - 52 - - 52 87,283 87,283

101132 Connecticut Ave from Dupont Circle to California St NW Streetscape KA0 9,265,509 9,265,509 61,942 20,518 9,144,655 0 9,227,115 38,393 38,393

101134 Multimodal Safety Improvements - EFL KA0 200,000 200,000 200,000 - - - 200,000 0 0

101138 Met Branch Trail Ft Totten to Takoma PT 9121 ZU085A KA0 15,016,422 15,016,422 6,741,584 3,353,390 4,340,597 71,341 14,506,913 509,509 580,850

101190 I-395 HOV Bridge over Potomac River KA0 30,176,360 30,176,360 227,133 2,444,017 20,974,430 - 23,645,581 6,530,779 6,530,779

100817 KA0.PM0R8A.SPR-2020(005) RESEARCH DEVELOPMENT AND T KA0 460,153 460,153 460,153 - - - 460,153 0 0

101223 Safety Geometric Imprvs of I-295 (Midterm) KA0 2,990,260 2,990,260 - 30,040 - - 30,040 2,960,220 2,960,220

101234 Asset Preservation of Tunnels in the District of Columbia KA0 13,528,613 13,528,613 795,410 3,577,656 2,285,916 - 6,658,982 6,869,631 6,869,631

101239 KA0.Traffic Signal System Modernization - Construction KA0 5,217,004 5,217,004 - 2,736 - - 2,736 5,214,268 5,214,268

101284 Rehabilitation of Whitehurst Freeway Bridge KA0 2,000,000 2,000,000 - 60,948 - - 60,948 1,939,052 1,939,052

101238 KA0.Traffic Signal System Modernization - Design KA0 1,040,000 1,040,000 - 4,327 - - 4,327 1,035,673 1,035,673

101304 Capital Bikeshare Marketing and Outreach KA0 490,825 490,825 - 468,208 0 0 468,208 22,617 22,617

101310 Traffic Management Center Operations KA0 4,105,640 4,105,640 - 995,251 - - 995,251 3,110,389 3,110,389

101296 KA0.2024(049).MATOC KA0 716,100 716,100 - - 513,154 0 513,154 202,946 202,946

101320 TARAS Crash Analysis Support KA0 126,000 126,000 - - 96,904 0 96,904 29,096 29,096

101298 KA0.2024(042).LED Signage Procurement and Installation KA0 1,119,478 1,119,478 - - 561,120 0 561,120 558,358 558,358

101297 KA0.2024(041).Anacostia River Trail (Neighborhood Access) KA0 80,000 80,000 - 809 71,179 0 71,988 8,012 8,012

100681 KA0.MNT61A.CLEVELAND PARK DRAINAGE AND WATERSHED PR KA0 1,663,000 1,663,000 1,428,669 65,555 22,213 0 1,516,437 146,563 146,563

100782 KA0.OSSA5A.2021(017) MOBILE PVMT MARKING RETROREFLE KA0 1,203,839 1,203,839 524,107 113 331,486 0 855,706 348,134 348,134

101211 KA0.2024007 Professional Capacity-Building Strategy KA0 1,500,000 1,500,000 1,454,410 38,466 853 - 1,493,729 6,271 6,271

300240 KA0 - TO0: Expanded Wi-Fi Access in the 3rd Street Tunnel KA0 253,814 253,814 - - 253,814 0 253,814 0 0

300109 Low-Income Fare Trial (LIFT)  - MOU -  DDOT- OCA KA0 219,394 219,394 52,598 - - - 52,598 166,795 166,795

300222 Priority Project Review Staff Support - MOU KA0 264,000 264,000 88,088 107,573 - - 195,661 68,339 68,339

100532 KA0.CM023A.BIKE SHARING KA0 21,368,784 21,368,784 21,368,784 - - - 21,368,784 0 0

100525 KA0.CI035A.INTELLIGENT TRANSPORTATION SYSTEM KA0 6,844,995 6,844,995 6,844,994 - - - 6,844,994 1 1

100530 KA0.CITB1A.STPG-9999(897) Y2K TRAF SIG CONTROLLER KA0 986,067 986,067 985,173 - - - 985,173 894 894

100531 KA0.CKT69A.BLADENSBURG RD MT OLIVET-T ST STP-1200(7 KA0 6,370,020 6,370,020 5,966,937 - - - 5,966,937 403,083 403,083

100760 KA0.OSS62A.I-395 SIGN STRUCTURE IMPROVEMENT KA0 6,495,540 6,495,540 6,485,712 9,026 0 - 6,494,739 802 802

KA0 2,599,424,124 2,515,144,720 1,912,848,782 117,410,527 193,777,100 3,384,809 2,227,421,218 372,002,905 291,108,311

3,394,806,390 3,301,176,986 2,371,246,865 148,288,438 236,571,086 5,745,157 2,761,851,545 632,954,845 545,070,598Appropriated Fund 3035 Grand Total
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AM0

100049 AM0.EA710B.EASTERN MARKET AM0 875,140 875,140 869,008 - - - 869,008 6,132 6,132

AM0 875,140 875,140 869,008 - - - 869,008 6,132 6,132

KT0

100054 AM0.FTF01C.FORT TOTTEN TRASH TRANSFER STATION AM0 42,292 42,292 27,700 - 7,500 - 35,200 7,092 7,092

KT0 42,292 42,292 27,700 - 7,500 - 35,200 7,092 7,092

TO0

100998 TO0.N1701C.UNIFIED COMMUNICATIONS CENTER TO0 1,502,786 1,502,786 1,209,127 - - - 1,209,127 293,660 293,660

101001 TO0.N1755C.UCC FEDERAL PAYMENT TO0 5,952,000 5,952,000 5,926,760 - - - 5,926,760 25,240 25,240

TO0 7,454,786 7,454,786 7,135,887 - - - 7,135,887 318,900 318,900

CB0

100339 CB0.EN240C.INFORMATION SYSTEMS - CHILD SUPPORT ENFO CB0 6,304,000 6,304,000 6,301,114 - - - 6,301,114 2,886 2,886

CB0 6,304,000 6,304,000 6,301,114 - - - 6,301,114 2,886 2,886

KA0

100498 KA0.BR005C.H STREET BRIDGE KA0 25,000,000 25,000,000 356,657 236,442 641,458 - 1,234,557 23,765,443 23,765,443

KA0 25,000,000 25,000,000 356,657 236,442 641,458 - 1,234,557 23,765,443 23,765,443

39,676,218 39,676,218 14,690,365 236,442 648,958 - 15,575,765 24,100,453 24,100,453Appropriated Fund 3065 Grand Total
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AM0

300031 AM0.HA0NJC.NEW JERSEY AND O STREET NW PARK AM0 1,307,747 1,307,747 287,923 - 81,134 0 369,057 938,690 938,690

300040 AM0.KG807C.FT TOTTEN TRANSFER ST -TRASH DRPOFF RAMP AM0 3,814,773 3,814,773 2,276,728 - - - 2,276,728 1,538,045 1,538,045

300041 AM0.KV401C.RENOVATION OF VEHICLE INSPECTION STATION AM0 2,000,000 2,000,000 1,772,820 - 11,104 - 1,783,925 216,075 216,075

300011 AM0.CI701C.RENOVATION OF OCTFME HQS AM0 999,426 999,426 999,426 - - - 999,426 0 0

300013 AM0.DBHFLC.ST. ELIZABETH'S FLOOR REPLACEMENT PROJEC AM0 1,077,956 1,077,956 385,056 - - - 385,056 692,900 692,900

300014 AM0.DBHSEC.ST ELIZABETH'S MECHANICAL SYSTEM UPGRADE AM0 491,801 491,801 0 - - - 0 491,801 491,801

300015 AM0.DBHSSC.DC STABILIZATION AND SOBERING CENTER REN AM0 1,658,888 1,658,888 0 - - - 0 1,658,888 1,658,888

300016 AM0.DBHTDC.THERMAL DOCKING STATION UPGRADE AT SEH AM0 1,754,863 1,754,863 0 128,588 20,456 - 149,043 1,605,820 1,605,820

300018 AM0.DOTTCC.DDOT SW TERMINAL CIRCULATOR LOT - PM SER AM0 201,934 201,934 40,773 - 161,161 - 201,934 0 0

300029 AM0.GDA01C.ACQUISITION OF 1601 W STREET NE AM0 10,929,130 10,929,130 10,929,130 - - - 10,929,130 0 0

300004 AM0.CEF02C.PENN CENTER RENOVATIONS AM0 3,945,486 3,945,486 3,945,486 - - - 3,945,486 0 0

300017 AM0.DOTCBC.CLAYBROOK RD PRE DEV & PURCHAS AM0 10,796,900 10,796,900 10,796,900 - - - 10,796,900 0 0

300025 AM0.EBK01C.ST. ELIZABETHS REDEVELOPMENT AM0 20,585,838 20,585,838 20,585,838 - - - 20,585,838 0 0

300028 AM0.EBK08C.ST E'S RDWYS/ INFRASTR STAGE 2 AM0 95,028,898 95,028,898 33,607,042 3,646,035 14,500,244 32,570 51,785,890 43,243,007 43,275,577

300046 AM0.RM602C.FORENSIC LOBBY FLOOR UPGRADE 1100 ALA AV AM0 65,000 65,000 65,000 - - - 65,000 0 0

AM0 154,658,640 154,658,640 85,692,123 3,774,622 14,774,098 32,570 104,273,413 50,385,227 50,417,797

CI0

300012 AM0.CI801C.HVAC & POWER SYS UPGRDE @ OCTFME HEADQTR AM0 999,895 999,895 936,899 39,895 23,101 - 999,895 0 0

CI0 999,895 999,895 936,899 39,895 23,101 - 999,895 0 0

CT0

300044 AM0.OCTHQS.RENOVATION OF OCT HQS (1899 9TH ST NE) AM0 13,174,482 13,174,482 13,114,639 59,842 0 - 13,174,482 0 0

CT0 13,174,482 13,174,482 13,114,639 59,842 0 - 13,174,482 0 0

EB0

300022 AM0.DPEDSL.SKYLAND DEMOLITION AND SITE IMPROVEMENTS AM0 320,092 320,092 320,092 - - - 320,092 0 0

300021 AM0.DPEDGP.GATEWAY PAVILION RENOVATION AT ST. E'S AM0 9,223,186 9,223,186 9,223,186 - - - 9,223,186 0 0

300027 AM0.EBK04C.LAND ACQUISITION @3100-3300 AMES PLACE N AM0 8,521,485 8,521,485 8,521,485 - - - 8,521,485 0 0

300023 AM0.DRC02C.BARRY FARMS - DPR AM0 19,752,921 19,752,921 19,752,921 - - - 19,752,921 0 0

300024 AM0.EB701C.MCMILLAN SAND FILTRATION SITE AM0 13,897,872 13,897,872 13,687,527 - 49,255 - 13,736,782 161,090 161,090

300026 AM0.EBK03C.ST. E'S TRANSPORTATION CAMPUS IMPROVEMNT AM0 88,594,184 88,594,184 88,189,667 - 75,434 - 88,265,101 329,083 329,083

EB0 140,309,741 140,309,741 139,694,878 - 124,689 - 139,819,568 490,173 490,173

GA0

100013 AM0.BRK37C.BROOKLAND MS MODERNIZATION AM0 598,300 598,300 598,300 - - - 598,300 0 0

100064 AM0.GM120C.GENERAL MISCELLANEOUS REPAIRS - DCPS AM0 40,250 40,250 40,250 - - - 40,250 0 0

Third Quarter FY 2025, Capital Financial Status Report Fund 3075 - Page 1



Project No Project Title
Implementing
Agency

Lifetime
Authority

Lifetime
Allotment

Expenditures
through FY 2024

FY 2025
Expenditures

Encumbrance
Pre-

Encumbrance

Total Expenditure,
Encumbrance and
Pre-Encumbrance

Authority
Balance

Allotment
Balance

100120 AM0.NX437C.ANACOSTIA HS MODERNIZATION/RENOV AM0 710,065 710,065 710,065 - - - 710,065 0 0

100121 AM0.NX837C.COOLIDGE HS MODERNIZATION/RENOVATION AM0 18,000 18,000 18,000 - - - 18,000 0 0

100063 AM0.GM102C.HVAC REPLACEMENT - DCPS AM0 128,250 128,250 128,250 - - - 128,250 0 0

100127 AM0.PE337C.DREW ES MODERNIZATION/RENOVATION AM0 2,015 2,015 2,015 - - - 2,015 0 0

100150 AM0.PW337C.JO WILSON ES MODERNIZATION/RENOVATION AM0 185,672 185,672 185,672 - - - 185,672 0 0

100264 AM0.YY103C.FRANCIS/STEVENS ES MODERNIZATION/RENOVAT AM0 21,696 21,696 21,696 - - - 21,696 0 0

GA0 1,704,248 1,704,248 1,704,248 - - - 1,704,248 0 0

GD0

300045 AM0.OSEMOV.OSSE 1201 17TH STREET, N.W. MOVE AM0 120,581 120,581 120,580 - - - 120,580 0 0

GD0 120,581 120,581 120,580 - - - 120,580 0 0

HA0

300101 AM0.HA0SPC.STEAD PARK PLAYGROUND IMPROVEMENTS AM0 400,000 400,000 0 - - - 0 400,000 400,000

300030 AM0.HA0FPC.FRANKLIN PARK IMPROVEMENTS AM0 199,920 199,920 199,920 - - - 199,920 0 0

HA0 599,920 599,920 199,920 - - - 199,920 400,000 400,000

HT0

300032 AM0.HT901C.GWU/ST ELIZABETH NEW HOSPITAL PARTNERSHI AM0 17,337,000 17,337,000 3,847,874 9,228,598 1,149,425 0 14,225,897 3,111,103 3,111,103

HT0 17,337,000 17,337,000 3,847,874 9,228,598 1,149,425 0 14,225,897 3,111,103 3,111,103

KA0

300036 AM0.KAH01C.DDOT MATERIAL TESTING LAB AM0 6,661,641 6,661,641 6,572,958 - 23,394 - 6,596,352 65,289 65,289

300037 AM0.KAHWSC.W STREET BUILDING IMPROVEMENT - DDOT AM0 4,953,719 4,953,719 796,702 161,232 0 - 957,934 3,995,785 3,995,785

KA0 11,615,360 11,615,360 7,369,660 161,232 23,394 - 7,554,286 4,061,074 4,061,074

KG0

300039 AM0.KG501C.OUTDOOR CLASSROOM -DC INNOVATION CHALLEN AM0 349,509 349,509 349,509 - - - 349,509 0 0

300019 AM0.DP501C.GREENHOUSE PROJECT WARD 4 & 7 AM0 246,161 246,161 246,161 - - - 246,161 0 0

KG0 595,670 595,670 595,670 - - - 595,670 0 0

KV0

300042 AM0.KV701C.DMV VEHICLE INSPECTION STATION ON 1001 H AM0 1,120,000 1,120,000 1,004,602 - - - 1,004,602 115,398 115,398

KV0 1,120,000 1,120,000 1,004,602 - - - 1,004,602 115,398 115,398

RM0

300048 AM0.RM901C.ST. E'S EMERGENCY ELECTRICAL POWER SYSTE AM0 540,601 540,601 381,046 35,368 (35,368) - 381,046 159,555 159,555

300047 AM0.RM701C.NURSING STATIONS & WATER METER INSTALLAT AM0 413,874 413,874 413,874 - - - 413,874 0 0

RM0 954,475 954,475 794,920 35,368 (35,368) - 794,920 159,555 159,555

TO0

300050 AM0.TO701C.200 I STREET NATURAL GAS GENERATOR INSTA AM0 2,200,000 2,200,000 2,181,452 - 18,548 - 2,200,000 0 0

TO0 2,200,000 2,200,000 2,181,452 - 18,548 - 2,200,000 0 0

CF0

300103 TO0.2CISCF.ADDITIONAL RESOURCES DOES' ONGOING PROJS TO0 45,612 45,612 34,762 - - - 34,762 10,850 10,850

CF0 45,612 45,612 34,762 - - - 34,762 10,850 10,850

KV0

300090 TO0.1DMVKV.FY21 - DMV MODERNIZATION MOU TO0 6,000,000 6,000,000 3,653,782 0 0 - 3,653,782 2,346,218 2,346,218

300093 TO0.2DMVKV.FY22 - DMV MOU (7750) TO0 4,000,000 4,000,000 3,277,454 - - - 3,277,454 722,546 722,546

KV0 10,000,000 10,000,000 6,931,236 0 0 - 6,931,236 3,068,764 3,068,764

TO0

300095 TO0.BARDIT.IT INSTALLATION-BARD HS EARLY COLLEGE DC TO0 0 0 (56,482) - - - (56,482) 56,482 56,482

TO0 0 0 (56,482) - - - (56,482) 56,482 56,482

KA0

300000 AE0.LIFT01.MOU WITH DEPT OF TRANSPORTATION AE0 38,315 38,315 38,315 - - - 38,315 0 0
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KA0 38,315 38,315 38,315 - - - 38,315 0 0

CB0

300055 CB0.000750.INTRA-DISTRICT PROJECT CB0 0 0 741,785 - - - 741,785 (741,785) (741,785)

CB0 0 0 741,785 - - - 741,785 (741,785) (741,785)

KA0

300056 CB0.007750.INTRA-DISTRICT CAPITAL FUNDS CB0 316,000 316,000 112,126 - - - 112,126 203,874 203,874

KA0 316,000 316,000 112,126 - - - 112,126 203,874 203,874

AM0

300081 RJ0.RJ0HPP.CAPITAL ID HEARST PARK AND POOL RJ0 0 0 14,031 - - - 14,031 (14,031) (14,031)

300082 RJ0.RJ0MSF.CAPITAL ID MCMILLIAN SAND FILTRATION RJ0 0 0 63,828 - - - 63,828 (63,828) (63,828)

300083 RJ0.RJ0ORH.CAPITAL ID OLD RANDLE HIGHLANDS ECE RJ0 0 0 6,692 - - - 6,692 (6,692) (6,692)

300084 RJ0.RJ0RES.CAPITAL ID ROSS ELEMENTARY SCHOOL RJ0 0 0 15,892 - - - 15,892 (15,892) (15,892)

300085 RJ0.RJ0W8H.CAPITAL ID WARD 8 HOSPITAL RJ0 0 0 4,376,265 - - - 4,376,265 (4,376,265) (4,376,265)

300086 RJ0.RJ0WEC.CAPITAL ID WHEATLEY ED CAMPUS RJ0 0 0 4,554 - - - 4,554 (4,554) (4,554)

300087 RJ0.RJ0WEP.CAPITAL ID - WEST ELEMENTARY PROJECT RJ0 0 0 67,377 - - - 67,377 (67,377) (67,377)

AM0 0 0 4,548,639 - - - 4,548,639 (4,548,639) (4,548,639)

AM0

300052 BD0.DPRMPC.DPR MASTER PLAN CAPITAL BD0 511,617 511,617 511,617 - - - 511,617 0 0

AM0 511,617 511,617 511,617 - - - 511,617 0 0

KA0

300051 BD0.DDSWDC.DDOT/OP SW DC FLOOD PLAIN CONSULT SVC BD0 490,000 490,000 277,350 - - - 277,350 212,651 212,651

300053 BD0.HPPPRS.HISTORIC PRESERVATION PRIORITY REVIEW ST BD0 819,300 819,300 819,300 - - - 819,300 0 0

KA0 1,309,300 1,309,300 1,096,649 - - - 1,096,649 212,651 212,651

UC0

300054 BN0.UCCAP1.EMERGENCY OPT CTR FOOTPRINT EXPANSION BN0 1,000,000 1,000,000 1,000,000 - - - 1,000,000 0 0

UC0 1,000,000 1,000,000 1,000,000 - - - 1,000,000 0 0

HA0

300060 YCP FK0 333,000 333,000 332,999 - - - 332,999 1 1

HA0 333,000 333,000 332,999 - - - 332,999 1 1

CF0

300193 TO0_CF0 Infrastructure Upgrade for DOES Headquarters II CF0 670,406 670,406 0 - 25,488 - 25,488 644,918 644,918

CF0 670,406 670,406 0 - 25,488 - 25,488 644,918 644,918

JA0

300063 HT0.DCASCA.DCAS CAPITAL INTRA-DISTRICT HT0 0 0 5,366,903 - - - 5,366,903 (5,366,903) (5,366,903)

JA0 0 0 5,366,903 - - - 5,366,903 (5,366,903) (5,366,903)

GA0

300058 CR0.DCPS06.DC PUBLIC SCHOOLS PERMITS CR0 66,621 66,621 66,621 - - - 66,621 0 0

300059 CR0.DCPS10.DC PUBLIC SCHOOLS PERMITS CR0 5,327,520 5,327,520 5,279,647 - - - 5,279,647 47,873 47,873

GA0 5,394,141 5,394,141 5,346,268 - - - 5,346,268 47,873 47,873

KT0

300080 KT0.OKIECW.CLEAN WATER PROJECT KT0 1,069,045 1,069,045 14,359 - - - 14,359 1,054,686 1,054,686

KT0 1,069,045 1,069,045 14,359 - - - 14,359 1,054,686 1,054,686

EB0

300079 KG0.IDPOPL.POPLAR POINT ENVIRONMENTAL REMEDIATION KG0 434,444 434,444 213,077 120,273 - - 333,349 101,095 101,095

EB0 434,444 434,444 213,077 120,273 - - 333,349 101,095 101,095

AM0

300064 KA0.BUZSGN.SIGNAGE BUZZARD PT SOCCER STDM (MOU/DGS) KA0 22,908 22,908 22,908 - - - 22,908 0 0
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AM0 22,908 22,908 22,908 - - - 22,908 0 0

BD0

300071 KA0.FRSTER.URBAN FORESTER PROGRAM (UFA) KA0 23,376 23,376 2,860 - - - 2,860 20,516 20,516

300074 KA0.SR0PAV.SPECIAL SIDEWALK PAVERS KA0 200,000 200,000 136,387 - - - 136,387 63,613 63,613

BD0 223,376 223,376 139,247 - - - 139,247 84,129 84,129

EB0

300072 KA0.HLLEST.HILL EAST, PHASE I KA0 10,132,394 10,132,394 9,708,393 13,690 - - 9,722,083 410,311 410,311

EB0 10,132,394 10,132,394 9,708,393 13,690 - - 9,722,083 410,311 410,311

KA0

100552 KA0.LMB02C.ASPEN STREET NW KA0 500,000 500,000 451,666 - - - 451,666 48,334 48,334

100648 KA0.LMW39C.GREEN INFRASTRUCTURE MANAGEMENT KA0 689,599 689,599 689,599 - - - 689,599 0 0

100649 KA0.LMW40C.GI DESIGN AND INSTALLATION KA0 2,000,000 2,000,000 577,472 385,214 - - 962,685 1,037,315 1,037,315

100874 KA0.SR032A.STP-8888(165)SD AVE/RIGGS RD IMPRVS KA0 1,826,758 1,826,758 1,826,758 - - - 1,826,758 0 0

100889 KA0.TID01C.TRAFFIC INFRASTRUCTURE DEVELOPMENT KA0 1,313 1,313 1,313 - - - 1,313 0 0

300066 KA0.CDBG16.COMMUNITY DEVELOPMENT BLOCK GRANT FUNDS KA0 0 0 1,295,274 - - - 1,295,274 (1,295,274) (1,295,274)

300068 KA0.CWFALG.ALGER PARK UPLAND LOW IMPACT DEVELOPMENT KA0 1,609,583 1,609,583 1,586,086 - - - 1,586,086 23,497 23,497

300069 KA0.CWFDIX.DIX STREET GREEN INFRASTRUCUTRE KA0 3,065,084 3,065,084 1,919,333 - - - 1,919,333 1,145,751 1,145,751

300075 KA0.STEHT2.ST. ELIZABETH'S EAST CAMPUS STAGE 2 KA0 4,123,672 4,123,672 742,303 371,553 453,370 - 1,567,226 2,556,446 2,556,446

300078 KA0.SWSTAF.STORMWATER STAFF - MOU - DOEE KA0 1,033,266 1,033,266 654,884 - - - 654,884 378,383 378,383

KA0 14,849,275 14,849,275 9,744,687 756,766 453,370 - 10,954,823 3,894,452 3,894,452

KG0

300102 KA0.CWF04C.MOU DDOT DOEE CWC FY20-21 KA0 4,485,555 4,485,555 0 3,117,324 899,726 - 4,017,050 468,505 468,505

300067 KA0.CWF03C.GI RETROFITS AND CITYWIDE LID DEMONSTRAT KA0 1,080,000 1,080,000 22,714 - - - 22,714 1,057,286 1,057,286

300070 KA0.CWSFRA.INTRADISTRICT GREEN ALLEYS PROJ W DDOE KA0 973,000 973,000 947,953 - - - 947,953 25,047 25,047

300073 KA0.RIVERS.RIVERSMART WASHINGTON DEMO PROJ KA0 1,776,500 1,776,500 1,423,347 - - - 1,423,347 353,153 353,153

300077 KA0.STRMWA.INTRA-DISTRICT/ DDOE FOR STORMWATER MS4 KA0 2,019,694 2,019,694 7,917,306 - - - 7,917,306 (5,897,612) (5,897,612)

KG0 10,334,749 10,334,749 10,311,322 3,117,324 899,726 - 14,328,371 (3,993,622) (3,993,622)

402,074,595 402,074,595 313,416,274 17,307,610 17,456,471 32,570 348,212,925 53,861,669 53,894,239Appropriated Fund 3075 Grand Total
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KA0

100869 KA0.ROCRKA.ROCR(105) ROCK CREEK BEACH DRIVE - EFL KA0 7,500 7,500 3,469 - - - 3,469 4,031 4,031

100606 KA0.LMHTSC.HIGHWAY TRUST FUND SUPPORT KA0 253,698 253,698 - (3,909) - - (3,909) 257,608 257,608

100778 KA0.OSS98A.2020(014) TMC CYBERSECURITY IMPROVEMENTS KA0 98,714 98,714 62,949 7,647 26,962 - 97,558 1,157 1,157

100506 KA0.CD026A.THEODORE ROOSEVELT MEMORIAL BRIDGE KA0 1,055,514 1,055,514 1,032,520 (1,670) - - 1,030,849 24,665 24,665

100764 KA0.OSS76A.2018(013) OVERHEAD FREEWAY SIGN MAINTENA KA0 18,635 18,635 21,185 (2,877) 0 0 18,308 327 327

101237 Tunnel NTIS inspections; Tunnel operations contract management and oversi KA0 760,553 760,553 - 288,753 352,948 0 641,700 118,852 118,852

100824 KA0.PM0S8A.2020(023) DBE ON-LINE CERTIFICATION APPL KA0 40 40 0 - - - 0 40 40

100726 KA0.MRRA4A.NY AVE NE BR OV ANACOSTIA RIVER KA0 685,002 685,002 366,494 7,569 152,596 - 526,658 158,344 158,344

101242 KA0.Citywide Thermoplastic Pavement Markings KA0 1,300,000 880,000 2,662 417,187 19,040 - 438,889 861,111 441,111

101316 Traffic Signal and Streetlight Utility Locating and Marking KA0 200,000 132,405 - 9,357 111,020 0 120,377 79,623 12,028

100678 KA0.MNT58A.STRUCTURES & BRIDGES ENG. SVCS KA0 337,000 337,000 207,299 33,781 91,958 0 333,039 3,961 3,961

100679 KA0.MNT59A.CULVERT INSPECTIONS KA0 256,246 256,246 103,301 8,390 - - 111,691 144,555 144,555

100763 KA0.OSS74A.2017032 TRAFFIC ENGINEERING DESIGN CW KA0 2,801,425 2,801,425 1,696,173 300,502 590,895 0 2,587,569 213,856 213,856

100771 KA0.OSS90A.HSIP-2019(020) CONSTRUCTABILITY & WORK Z KA0 328,771 328,771 76,034 36,479 70,000 - 182,513 146,258 146,258

100783 KA0.OSSA6A.2021(035) SUBSURFACE INVESTIGATION & AM KA0 265,616 265,616 105,022 50,909 95,918 0 251,850 13,766 13,766

100659 KA0.MNT05A.CITYWIDE ENGINEERING SERVICES FOR STRUCT KA0 1,125,273 1,125,273 964,710 5,286 48,861 - 1,018,857 106,416 106,416

100664 KA0.MNT19A.FY15 FEDERAL AID PAVEMENT RESTORATION NH KA0 15,928,401 15,928,401 15,836,223 704 0 - 15,836,926 91,474 91,474

100738 KA0.MRRB8A.2020(033) ALABAMA AVE FROM 18TH ST TO BO KA0 334,678 334,678 187,387 - - - 187,387 147,291 147,291

100769 KA0.OSS87A.TRAFFIC SAFETY ENGINEERING SUPPORT SERVI KA0 668,195 668,195 667,352 (1,681) - - 665,671 2,523 2,523

100876 KA0.SR060A.STP-4124(004) REHAB OF BROAD BRANCH KA0 588,846 588,846 573,775 - - - 573,775 15,070 15,070

100919 KA0.ZU082A.NEW YORK AVENUE STSCAPE AND TRAIL STUDY KA0 24,340 24,340 12,580 (2,837) - - 9,742 14,597 14,597

100920 KA0.ZUT10A.CM-8888(271)SOUTH CAPITOL STREET TRAIL KA0 505,956 505,956 503,457 - - - 503,457 2,499 2,499

100512 KA0.CDTB6A.NH-IM-395-1(157) ELEC/MEC REHAB OF AIR KA0 1,657,458 1,657,458 1,525,208 - - - 1,525,208 132,250 132,250

100541 KA0.EFL01A.INDEPENDENCE AVENUE AND 17TH ST KA0 162 162 211 - - - 211 (49) (49)

100487 KA0.AW011A.SOUTH CAPITAL STREET BRIDGE REPLACEMENT KA0 22,394,599 22,394,599 22,358,497 - - - 22,358,497 36,103 36,103

100488 KA0.AW026A.STP-CM-8888(306)FRP BRIDGES KA0 3,782,757 3,782,757 3,595,141 - - - 3,595,141 187,616 187,616

100489 KA0.AW031C.S CAPITOL ST/FREDERICK DOUGLASS BRIDGE KA0 3,455,092 3,455,092 1,923,386 1,058,166 75,407 0 3,056,959 398,134 398,134

100490 KA0.AW035A.2016(005) AWI PROGRAM KA0 1,719,839 1,719,839 1,707,403 - 0 - 1,707,403 12,436 12,436

100491 KA0.AW037A.CM-2016(029)ARBORETUM BRIDGE AND TRAIL KA0 379,361 379,361 377,084 9,412 - - 386,496 (7,135) (7,135)

100707 KA0.MRR69A.NH-2016(027)SE/SW FREEWAY BRIDGES KA0 1,317,973 1,317,973 1,232,250 (9,967) 27,401 - 1,249,685 68,288 68,288

101069 Florida Ave and New York NE Intersection KA0 1,100,000 600,000 306,513 204,256 212,996 - 723,765 376,235 (123,765)

100492 KA0.AW039A.SOUTH CAPITOL STREET CORRIDOR KA0 200,000 200,000 155,491 88 0 - 155,579 44,421 44,421

100493 KA0.AW040A.AWI - PROGRAM MGMT KA0 1,090,000 849,300 632,990 187,535 102,213 - 922,738 167,262 (73,438)

100494 KA0.AW041A.SOUTH CAPITAL STREET CIRCULATOR BUS FACI KA0 221,975 221,975 365 1,610 - - 1,975 220,000 220,000
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100495 KA0.AW042A.SAFETY AND GEOMETRIC IMPROVEMENTS OF I-2 KA0 200,000 200,000 169,984 30,547 8,918 - 209,449 (9,449) (9,449)

100502 KA0.CAL16C.CURB AND SIDEWALK REHAB KA0 928,406 928,406 928,406 - - - 928,406 0 0

100504 KA0.CB047A.TRAFFIC SAFETY ENGINEERING SUPPORT KA0 694,165 694,165 687,744 - - - 687,744 6,421 6,421

101230 METROPOLITAN PLANNING- 1 KA0 855,961 855,961 - 294,259 357,266 0 651,526 204,435 204,435

100772 KA0.OSS91A.LED SIGNAGE PROCUREMENT AND INSTALLATION KA0 283,104 283,104 83,276 (4,224) 55,586 - 134,638 148,465 148,465

100508 KA0.CD054A.REHAB H ST, NE BRIDGE OVER 1ST ST KA0 5,172,988 5,172,988 4,728,811 (4,484,947) - - 243,865 4,929,123 4,929,123

100509 KA0.CD055A.11TH ST, SE BRIDGES KA0 4,651,694 4,651,694 4,651,694 - - - 4,651,694 0 0

100510 KA0.CD056A.11TH ST, SE BRIDGES KA0 14,376,343 14,376,343 14,376,343 - - - 14,376,343 0 0

100511 KA0.CD063A.FY12-16 ASSET PRES & PREV MAINT OF TUNNE KA0 2,916,537 2,916,537 2,816,543 - - - 2,816,543 99,994 99,994

100662 KA0.MNT13A.CITYWIDE FEDERAL AID CONSULTANT BRIDGE I KA0 2,233,669 2,233,669 2,221,246 (12,405) - - 2,208,840 24,829 24,829

100663 KA0.MNT14A.CITYWIDE THERMOPLASTIC PAVEMENT MARKINGS KA0 1,507,142 1,507,142 1,230,791 77,493 6,435 - 1,314,719 192,423 192,423

100666 KA0.MNT22A.CULVERT REHAB AND REPLACEMENT KA0 118,664 118,664 118,664 - - - 118,664 0 0

100673 KA0.MNT53A.REPL & UPGR GUARDRAILS AND IMPACT ATTENU KA0 2,224,633 2,224,633 1,137,030 291,354 640,458 0 2,068,842 155,791 155,791

100674 KA0.MNT54A.PAVEMENT RESTORATION - STP KA0 15,263,209 15,263,209 13,137,730 974,170 84,963 0 14,196,863 1,066,346 1,066,346

100909 KA0.ZU072A.BICYCLE AND PEDESTRIAN EDUCATION KA0 664,624 664,624 499,073 83,873 59,979 0 642,924 21,701 21,701

100675 KA0.MNT55A.TRAFFIC SIGH INVENTORY UPGRADE KA0 333,490 333,490 9,946 351,676 40,320 - 401,942 (68,452) (68,452)

100677 KA0.MNT57A.2018(045) TRAFFIC SIGNAL MAINTENANCE KA0 6,843,189 6,843,189 6,819,645 (17,602) 12 - 6,802,055 41,134 41,134

100680 KA0.MNT60A.STORMWATER RETROFITS KA0 1,009,906 1,009,906 201,501 11,889 - - 213,391 796,516 796,516

100683 KA0.MNT64A.DRAINAGE AND STORMWATER IMPROVEMENTS KA0 1,157,906 1,157,906 265,411 52,540 281,848 - 599,800 558,106 558,106

100684 KA0.MNT65A.2020(006) THERMOPLASTIC PAVEMENT MARKING KA0 632,000 632,000 512,074 - - - 512,074 119,926 119,926

100685 KA0.MNT66A.BRIDGE DESIGN KA0 839,751 839,751 539,281 99,828 95,008 - 734,118 105,634 105,634

100686 KA0.MNT67A.PAVEMENT RESTORATION - NHPP STREETS KA0 15,792,055 15,792,055 10,789,752 1,011,512 2,638,219 0 14,439,483 1,352,572 1,352,572

100727 KA0.MRRA5A.S ST FROM 7TH ST TO 4TH ST NW REVITALIZA KA0 261,109 261,109 260,754 1,479 0 - 262,233 (1,124) (1,124)

100728 KA0.MRRA7A.CONNECTICUT AVE NW MULTIMODAL STUDY KA0 224,695 224,695 211,673 5,873 2,209 - 219,755 4,939 4,939

100731 KA0.MRRB1A.MASSACHUSETTS AVE FROM 20TH ST TO WATERS KA0 5,424,241 5,424,241 5,758,041 (442,240) 37,252 0 5,353,053 71,188 71,188

100732 KA0.MRRB2A.2019(037) FLORIDA AVE AND 9TH ST. FROM T KA0 1,786,342 1,786,342 1,715,685 147 - - 1,715,833 70,509 70,509

100733 KA0.MRRB3A.SOUTHERN AVE. FROM BARNABY RD. SE TO UMC KA0 2,263,206 2,263,206 1,881,936 51,299 301,440 0 2,234,675 28,531 28,531

100734 KA0.MRRB4A.PENNSYLVANIA AVENUE SE STLIGHT UPGRADE KA0 3,946,213 3,946,213 3,084,169 - 0 - 3,084,169 862,043 862,043

100735 KA0.MRRB5A.16TH ST. NW TRANSIT PRIORITY PROJECT KA0 783,611 783,611 783,611 358 0 - 783,969 (358) (358)

100736 KA0.MRRB6A.C STREET NE IMPLEMENTATION KA0 4,435,478 4,435,478 4,086,318 40,882 0 - 4,127,199 308,279 308,279

100740 KA0.MRRC1A.2021(008) KENILWORTH AVE NE PED BRIDGE R KA0 3,281,219 3,281,219 2,448,357 164,942 208,013 34,810 2,856,123 425,096 459,906

100672 KA0.MNT52A.ROADWAY CONDITION ASSESSMENT KA0 1,333,418 1,333,418 1,020,338 213,522 63,097 0 1,296,957 36,462 36,462

101288 KA0.Citywide Large Guide Sign Maintenance KA0 697,652 168,600 - 642 160,807 0 161,450 536,203 7,150

101244 Southeast Blvd and Barney Circle Environmental Assessment KA0 36,255 36,255 - 17,943 17,099 - 35,042 1,214 1,214

101240 District TDM (goDCgo) KA0 541,074 541,074 90,495 314,015 114,015 - 518,526 22,548 22,548

101285 William Howard Taft Bridge Pedestrian Railing Improvement KA0 80,000 80,000 - - 80,000 0 80,000 0 0

100743 KA0.MRRC4A.2021048 - CLEVELAND PARK STREETSCAPES IM KA0 1,602,692 1,602,692 1,487,325 47,675 0 - 1,535,000 67,693 67,693

100747 KA0.OSS18A.TRAFFIC SIGNAL CONSULTANT DESIGN KA0 207,082 207,082 183,606 - - - 183,606 23,476 23,476

100748 KA0.OSS19A.TRAFFIC SIGNAL OPTIMIZATION KA0 2,466,833 2,466,833 2,441,615 827 3,254 - 2,445,697 21,136 21,136

100749 KA0.OSS20A.TRAFFIC SIGNAL SYSTEMS ANALYSIS KA0 202,533 202,533 172,328 - - - 172,328 30,205 30,205

100687 KA0.MNT68A.BRIDGE INSPECTION KA0 1,731,377 1,731,377 971,977 185,451 535,367 0 1,692,795 38,582 38,582

100689 KA0.MNT71A.STBG-2021028 SIGN STRUCTURE UPGR AND REP KA0 870,794 870,794 283,256 85,967 119,110 - 488,332 382,462 382,462

100699 KA0.MRR48A.REPLACEMENT OF 31ST ST. BRIDGE OVER C&O KA0 1,528,114 1,528,114 1,317,038 - - - 1,317,038 211,076 211,076

100700 KA0.MRR49A.OREGON AVE. KA0 6,267,780 5,951,898 4,379,219 87,763 306,109 0 4,773,092 1,494,688 1,178,806

100701 KA0.MRR51A.ANACOSTIA FREEWAY BRIDGES OVER NICHOLSON KA0 3,979,145 3,979,145 3,979,145 - - - 3,979,145 0 0

100702 KA0.MRR58A.REHAB OF 16TH ST. BRIDGE OVER PINEY BRAN KA0 291,790 291,790 291,790 - - - 291,790 0 0

100704 KA0.MRR65A.NH-2016(011) PA 7 MN AVE KA0 301,797 301,797 300,683 85 13 - 300,780 1,017 1,017

100705 KA0.MRR66A.NH-2016(014)CT AVE STSCAPE DUPONT CIRCLE KA0 171,528 171,528 179,532 (8,081) - - 171,450 77 77
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100706 KA0.MRR68A.8888480 KENNEDY ST REVITALIZATION KA0 1,726,048 1,726,048 1,724,302 - - - 1,724,302 1,746 1,746

100710 KA0.MRR73A.STP-2016(042) RECON OF KENNEDY ST KA0 303,540 303,540 304,842 (933) - - 303,909 (368) (368)

100712 KA0.MRR76A.NH-2016(054)14TH ST,NW STREETSCAPE KA0 3,509,952 3,509,952 3,509,952 - - - 3,509,952 0 0

100713 KA0.MRR79A.ANACOSTIA FREEWAY BRIDGES OVER SOUTH CAP KA0 1,817,797 1,817,797 1,760,308 57,489 - - 1,817,797 0 0

100714 KA0.MRR82A.H ST. BRIDGE OVER RR (N.CAP TO 3RD) KA0 93,062 93,062 93,062 - - - 93,062 0 0

100715 KA0.MRR85A.E.CAPITOL ST BRIDGE OVER ANACOSTIA RIVER KA0 3,820,233 3,820,233 3,632,107 (6,780) 0 - 3,625,326 194,907 194,907

100716 KA0.MRR89A.PENN AV STREETSCAPE 17TH ST NW TO WASHIN KA0 536,803 536,803 495,807 3,503 12,017 - 511,327 25,476 25,476

100717 KA0.MRR92A.BH-2017(006)I-695 BRIDGES PROG. MANAGEME KA0 570,572 570,572 558,679 (1,683) - - 556,996 13,577 13,577

100718 KA0.MRR93A.BH-2017(022)I-695 EB D4 RAMP KA0 216,072 166,072 45,906 11,512 106,393 - 163,811 52,261 2,261

100719 KA0.MRR94A.NH-2017(027)BENNING RD BRS/TRANSPORTATIO KA0 1,329,236 1,329,236 1,165,399 13,844 14,406 0 1,193,648 135,587 135,587

100656 KA0.MNT01A.PORTLAND ST. (MALCOLM X) PUMP STATIONS R KA0 212,183 212,183 212,178 - - - 212,178 5 5

100688 KA0.MNT70A.STBG - 2021(021) URBAN FORESTRY PROGRAM KA0 181,621 181,621 126,837 13,260 31,416 - 171,512 10,109 10,109

100695 KA0.MRR32A.14TH ST BR OV MNE AVE KA0 785,425 785,425 679,242 88,883 23,487 - 791,611 (6,186) (6,186)

100694 KA0.MRR27A.REHABILITATION I-395 HOV BRIDGE OVER POT KA0 637,791 637,791 520,880 20,200 - - 541,080 96,711 96,711

101027 KA0.PM0Y2A.SIDEWALK CONDITION ASSESSMENT LEVERAGING KA0 43,939 43,939 31,457 8,101 3,839 - 43,397 542 542

100742 KA0.MRRC3A.DAMAGE TO INFRASTRUCTURE; KENILWORTH AVE KA0 3,504,332 3,504,332 2,511,567 85,191 111,643 0 2,708,400 795,931 795,931

101280 Traffic Signal Maintenance KA0 4,733,590 4,152,795 - 2,566,738 1,676,127 0 4,242,865 490,726 (90,070)

101318 295 DMS Replacement KA0 177,379 177,379 - - 137,547 0 137,547 39,832 39,832

101281 Sidewalk and ADA Construction KA0 400,000 400,000 - - 347,058 - 347,058 52,942 52,942

101305 Development and Implementation of Bridge Preservation & Maintenance Progr KA0 157,102 157,102 - 16 - - 16 157,085 157,085

101307 FDMB Bridges M&O Program Management Evaluation & Establishment Services KA0 87,331 87,331 - 49 - 0 49 87,281 87,281

101291 FY24 Green Infrastructure Pilot Project Part 2 - Construction KA0 144,793 144,793 - 854 - - 854 143,939 143,939

101232 South Capitol Street Trail Construction KA0 1,200 1,200 1,327 (253) - - 1,074 126 126

100682 KA0.MNT62A.2019(039) DRAINAGE AND STORMWATER IMPROV KA0 2,308,965 2,308,965 608,638 288,079 1,022,780 16,070 1,935,568 373,398 389,468

100737 KA0.MRRB7A.BRIDGE MANAGEMENT PROGRAM KA0 354,701 354,701 244,108 (1,978) - - 242,129 112,572 112,572

100757 KA0.OSS56A.ITS GENERAL SUPPORT KA0 336,442 336,442 226,754 32,774 39,918 - 299,446 36,996 36,996

100758 KA0.OSS58A.MATOC KA0 740,747 740,747 710,396 - 4,487 - 714,882 25,865 25,865

100767 KA0.OSS84A.2019(004) TMC HARDWARE AND DATA SERVICES KA0 357,067 357,067 184,631 37,533 1,934 0 224,098 132,969 132,969

100781 KA0.OSSA2A.2020(035) TRAFFIC SIGNAL CONSTRUCTION CO KA0 4,582,969 4,582,969 3,020,939 1,061,446 860,278 0 4,942,663 (359,694) (359,694)

100658 KA0.MNT03A.TREE MAINTENANCE KA0 1,584,280 1,584,280 1,582,881 - - - 1,582,881 1,399 1,399

100661 KA0.MNT09A.8888(440)FY13 TRAF SIGNAL MAINTENANCE KA0 8,571,252 8,571,252 8,570,516 - - - 8,570,516 735 735

100792 KA0.PM067A.RIGHTS OF WAY PROGRAM STP-8888(309) KA0 66,430 66,430 66,360 - - - 66,360 71 71

100793 KA0.PM089A.GREEN STREETS - FY11 TE KA0 264,496 264,496 264,496 - - - 264,496 0 0

100794 KA0.PM0G8A.CLEVELAND PARK STUDY KA0 305,874 305,874 305,874 - - - 305,874 0 0

100795 KA0.PM0H5A.TCSP-8888(481) E. CAPITOL ST BENNING RD KA0 744,758 744,758 429,602 63,800 - - 493,402 251,356 251,356

100796 KA0.PM0J6A.CONSTRUCTION COST ESTIMATE KA0 144,645 144,645 141,698 - - - 141,698 2,947 2,947

100797 KA0.PM0J9A.SOUTHEAST BLVD & BARNEY CIR NEPA STUDY KA0 430,269 430,269 393,964 - - - 393,964 36,305 36,305

100798 KA0.PM0K5A.2016(049) FY16 CW TRAFFIC SAFETY CONSTRU KA0 3,257,198 3,257,198 3,076,720 (17,616) 63,567 - 3,122,671 134,527 134,527

100799 KA0.PM0K6A.CANAL ROAD, NW ROCKSLOPE STABILIZATION KA0 212,106 212,106 139,859 2,767 31,099 0 173,725 38,381 38,381

100671 KA0.MNT49A.FY17 CW CONSULTANT O-E BR DSGN KA0 304,880 304,880 295,069 - 0 - 295,069 9,812 9,812

100739 KA0.MRRB9A.2020(034) 16TH ST BRIDGE OVER PINEY BRAN KA0 3,155,776 3,155,776 2,008,609 586,955 437,878 0 3,033,442 122,335 122,335

100801 KA0.PM0L6A.FY17 RESEARCH DEV & TECH TRANSFER KA0 237,913 237,913 237,913 - - - 237,913 0 0

100802 KA0.PM0M3A.CIVIL RIGHTS COMPLIANCE FY17 KA0 171,028 171,028 117,322 - - - 117,322 53,706 53,706

100807 KA0.PM0P6A.STP-2019(011) CONSTRUCTION ESTIMATE KA0 331,939 331,939 162,642 20,377 0 - 183,019 148,920 148,920

100808 KA0.PM0P8A.INFRASTRUCTURE INFORMATION TECHNOLOGY SU KA0 1,046,975 1,046,975 884,118 131,815 22,992 0 1,038,924 8,050 8,050

100810 KA0.PM0Q7A.MOVEDC KA0 325,311 325,311 308,132 - 6,762 - 314,894 10,417 10,417

100811 KA0.PM0Q9A.STATE PLANNING AND RESEARCH PROGRAM KA0 483,700 483,700 479,678 - - - 479,678 4,022 4,022

100812 KA0.PM0R1A.OVERSIZE/OVERWEIGHT ROUTING TOOL MAINTEN KA0 94,861 94,861 94,861 - - - 94,861 0 0

Third Quarter FY 2025, Capital Financial Status Report Fund 3075 - Page 3



Project No Project Title
Implementing
Agency

Lifetime
Authority

Lifetime
Allotment

Expenditures
through FY 2024

FY 2025
Expenditures

Encumbrance
Pre-

Encumbrance

Total Expenditure,
Encumbrance and
Pre-Encumbrance

Authority
Balance

Allotment
Balance

100814 KA0.PM0R4A.TENLEYTOWN MULTI-MODAL ACCESS KA0 334,315 334,315 235,311 733 3,233 - 239,278 95,037 95,037

100753 KA0.OSS46A.2016(021) CW STREETLIGHT ASSET LED CONVE KA0 259,100 259,100 249,089 - - - 249,089 10,010 10,010

100754 KA0.OSS47A.AM PRGM SUPPORT & ON-CALL SUBSURFACE INV KA0 302,077 302,077 301,755 - - - 301,755 322 322

100756 KA0.OSS49A.2016(059) CW STREETLIGHT P3 TECHNICAL/FI KA0 14,120,945 13,074,621 7,166,514 3,322,284 414,549 0 10,903,347 3,217,598 2,171,274

100761 KA0.OSS71A.PAVEMENT SKID TESTING KA0 124 124 124 - - - 124 0 0

100762 KA0.OSS72A.WIM MAINTENANCE CONTRACT - FY18 KA0 181,058 181,058 147,117 869 24,444 - 172,431 8,627 8,627

100766 KA0.OSS82A.2018(033) ROAD SAFETY AUDIT PROGRAM KA0 550,000 550,000 556,515 (16,798) - - 539,718 10,282 10,282

100768 KA0.OSS85A.2019(006) TRAFFIC SIGNAL SYSTEM  ANALYSI KA0 2,341,354 2,341,354 741,500 303,501 1,128,713 0 2,173,714 167,641 167,641

100770 KA0.OSS89A.MOVEABLE BARRIER SYSTEM KA0 628,215 628,215 358,216 134,556 40,284 0 533,056 95,159 95,159

100773 KA0.OSS92A.COMMNICATION OF FIBER COMMUNICATION NETW KA0 346,555 346,555 222,708 535 88,789 0 312,032 34,524 34,524

100774 KA0.OSS93A.2019(034) CRASH DATABASE KA0 75,000 75,000 45,164 7,118 1 - 52,283 22,717 22,717

100825 KA0.PM0S9A.STATE PLANNING AND RESEARCH PROGRAM KA0 592,361 592,361 446,117 - - - 446,117 146,244 146,244

100775 KA0.OSS94A.ITS MAINTENANCE KA0 1,827,138 1,827,138 726,724 403,069 696,895 0 1,826,689 449 449

100776 KA0.OSS96A.HSIP-2020(007) TRAFFIC SAFETY DESIGN KA0 330,000 330,000 303,015 - 8 - 303,022 26,978 26,978

100777 KA0.OSS97A.TRAFFIC SIGNAL AND STREETLIGHT UTILITY L KA0 648,563 648,563 252,472 238,554 38,166 0 529,192 119,371 119,371

100779 KA0.OSS99A.NHFP-2020(024) WEIGH IN MOTION UPGRADE A KA0 2,268,823 1,607,185 169,886 1,055,252 169,421 - 1,394,560 874,263 212,625

100780 KA0.OSSA1A.2020(030) TRAFFIC SIGNAL SYSTEM MANAGEME KA0 118,156 118,156 2,430 490 34,430 - 37,350 80,806 80,806

100720 KA0.MRR96A.2017042 NJ/NY AVE SAFETY IMPROVEMENTS KA0 3,930,067 3,930,067 2,535,828 - - - 2,535,828 1,394,239 1,394,239

100721 KA0.MRR97A.2018005 I-295 MALCOLM X INTERCHANGE IMPR KA0 375,000 375,000 188,104 97 - - 188,202 186,798 186,798

100723 KA0.MRR99A.2018(023) MARYLAND AVENUE NE ROAD DIET KA0 2,489,585 2,489,585 2,362,294 - 11,322 - 2,373,617 115,968 115,968

100724 KA0.MRRA1A.RECONSTRUCTION OF SB KENILWORTH AVE NE KA0 1,417,718 1,417,718 20,090 42,350 3,770 - 66,211 1,351,507 1,351,507

100725 KA0.MRRA2A.2018(035) SAFETY & GEOMETRIC IMPRVS OF I KA0 3,292,064 3,292,064 3,240,384 - 32,248 - 3,272,633 19,432 19,432

100850 KA0.PM0V8A.2021033 - 2021 HISTOTRIC BRIDGE SCULPTUR KA0 9,097 9,097 4,384 - 4,000 - 8,384 713 713

100853 KA0.PM0W3A.STATE FREIGHT PLAN UPDATE 2021 KA0 137,888 137,888 125,626 - - - 125,626 12,262 12,262

100854 KA0.PM0W5A.POSITIVE TRUCK ROUTE SIGNAGE KA0 80,000 80,000 74,334 749 0 - 75,083 4,917 4,917

100856 KA0.PM0W7A.BUILDING UP AGENCY-WIDE AUTOMATED IMAGE KA0 33,014 33,014 22 94 - - 116 32,897 32,897

100857 KA0.PM0W8A.IDENTIFYING AND INTERVENING WITH HIGH-RI KA0 20,933 20,933 20,624 - 0 - 20,624 309 309

100862 KA0.PM0X4A.RESEARCH DEVELOPMENT AND TECHNOLOGY TRAN KA0 171,977 171,977 90,753 - 60,241 - 150,993 20,984 20,984

100863 KA0.PM0X5A.LONG BRIDGE PEDESTRIAN & BIKE CONNECTION KA0 400,000 400,000 184,056 52,430 124,101 - 360,586 39,414 39,414

100864 KA0.PM0X6A.TAP 2022 - 11TH ST. SAFETY INTERVENTION KA0 7,436 7,436 9,617 (2,228) 1 - 7,390 46 46

100865 KA0.PM0X7A.FY2022 PERMANENT CURB EXTENSION STUDY KA0 27,096 27,096 26,045 - 7 - 26,052 1,044 1,044

100866 KA0.PM0X8A.FY22 USRC RESTORATION OF THE HISTORIC EA KA0 61,933 61,933 96 693 49,916 0 50,705 11,228 11,228

100867 KA0.PM0X9A.FY22 11TH STREET SAFETY IMPROVEMENTS KA0 57,996 57,996 148 58,654 0 - 58,802 (805) (805)

100874 KA0.SR032A.STP-8888(165)SD AVE/RIGGS RD IMPRVS KA0 2,425,996 2,425,996 2,401,285 - - - 2,401,285 24,712 24,712

100875 KA0.SR057A.FL AVE, NW  9TH ST TO SHERMAN AVE KA0 432,975 432,975 424,892 - - - 424,892 8,083 8,083

100816 KA0.PM0R7A.AUDIT AND COMPLIANCE KA0 2,430,428 2,430,428 2,410,990 (46,090) 4,772 - 2,369,673 60,756 60,756

100818 KA0.PM0R9A.2020(008) DC CIRCULATOR SUSTAINABILITY & KA0 93,680 93,680 88,566 839 3,085 - 92,490 1,190 1,190

100819 KA0.PM0S2A.PEDESTRIAN AND CYCLIST INTERSECTION SAFE KA0 40,564 40,564 40,124 - - - 40,124 440 440

100820 KA0.PM0S3A.ADA COMPLIANCE IMPROVEMENTS KA0 0 0 0 - - - 0 0 0

100822 KA0.PM0S6A.2020(020) M STREET MOBILITY LANE STUDY A KA0 29,980 29,980 29,952 - - - 29,952 28 28

100823 KA0.PM0S7A.2020(022) PRATHER'S ALLEY SAFETY IMPROVE KA0 80,991 80,991 79,849 - - - 79,849 1,142 1,142

100826 KA0.PM0T1A.2020(027) ADA ASSET INVENTORY AND COMPLI KA0 500,000 500,000 0 - - - 0 500,000 500,000

100828 KA0.PM0T4A.BLADENSBURG ROAD MULTIMODIAL SAFETY AND KA0 206,621 206,621 202,982 - 0 - 202,982 3,638 3,638

100832 KA0.PM0T8A.2021(005) RESEARCH DEVELOPMENT AND TECHN KA0 142,927 142,927 96,162 44 19,355 - 115,561 27,366 27,366

100833 KA0.PM0T9A.2021(006) RIGHTS OF WAY PROGRAM KA0 400,000 400,000 150,824 19,031 35,583 - 205,439 194,561 194,561

100834 KA0.PM0U1A.OVERSIZE/OVERWEIGHT ROUTING TOOL MAINTEN KA0 182,306 182,306 118,312 36,521 0 - 154,833 27,473 27,473

100835 KA0.PM0U2A.2021(013) I-66 RAMP TO WHITEHURST FRWY A KA0 896,241 896,241 209,455 70,426 307,521 - 587,402 308,839 308,839

100836 KA0.PM0U3A.ADA SUPPORT CONSULTANT KA0 0 0 0 - - - 0 0 0
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100837 KA0.PM0U4A.EQUITY AND INCLUSION PROGRAMMING SUPPORT KA0 0 0 0 - - - 0 0 0

100838 KA0.PM0U5A.CLEAN AIR PARTNERS KA0 70,895 70,895 62,859 - - - 62,859 8,036 8,036

100839 KA0.PM0U6A.TAX REVENUE AND TELECOMMUTING KA0 47,774 47,774 47,778 - - - 47,778 (5) (5)

100840 KA0.PM0U7A.ENVIRONMENTAL MANAGEMENT SYSTEM (EMS) PR KA0 631,255 631,255 503,013 25,654 76,955 0 605,621 25,634 25,634

100844 KA0.PM0V2A.2021026 - OCR TITLE VI LANGUAGE ACCESS KA0 5,000 5,000 (2) - - - (2) 5,002 5,002

100847 KA0.PM0V5A.2021 BLAIR ROAD NW SIDEWALK IMPROVEMENT KA0 67,245 67,245 461 - - - 461 66,784 66,784

100785 KA0.OSSA8A.TRAFFIC SIGNAL OPTIMIZATION KA0 2,240,000 1,847,525 405,305 446,570 279,039 221,000 1,351,914 888,086 716,611

100786 KA0.OSSA9A.295 WEIGH STATION UPGRADE KA0 316,324 316,324 161,083 (1,194) 149,106 0 308,995 7,329 7,329

100787 KA0.OSSB1A.2022(010) TRAFFIC SAFETY DESIGN - HSIP P KA0 660,000 660,000 109,389 66,987 189,500 - 365,876 294,124 294,124

100788 KA0.OSSB2A.2022(012)TRAFFIC SAFETY ENGINEERING SERV KA0 987,500 987,500 181,063 68,147 489,380 0 738,590 248,910 248,910

100905 KA0.ZU062A.CAPITAL BIKESHARE MARKETING & OUTREACH KA0 383,082 383,082 350,701 6,930 3,123 - 360,754 22,328 22,328

100906 KA0.ZU066A.DISTRICT GODCGO KA0 2,085,937 2,085,937 2,059,902 (56,247) 26 - 2,003,681 82,257 82,257

100907 KA0.ZU069A.SIDEWALK CONSTRUCTION KA0 1,168,145 1,168,145 700,121 125,759 2,292 0 828,172 339,973 339,973

100908 KA0.ZU071A.ROCK CREEK PARK TRAIL KA0 3,929,110 3,929,110 3,602,596 85,365 49,821 - 3,737,782 191,328 191,328

100910 KA0.ZU073A.FRIENDS OF KENILWORTH AQUATIC GARDENS KA0 29,841 29,841 29,841 - - - 29,841 0 0

100912 KA0.ZU075A.STUDENT CONSERVATION ASSOCOATION KA0 34,166 34,166 34,166 - - - 34,166 0 0

100913 KA0.ZU076A.DC FLAP DOT STUDY KA0 101,323 101,323 75,247 25,788 0 0 101,035 287 287

100914 KA0.ZU077A.LIVING CLASSROOMS OF THE NATIONAL CAPITA KA0 50,265 50,265 50,264 - - - 50,264 2 2

100915 KA0.ZU078A.2020(025) SCHOOL AREA PLANNING ASSITANCE KA0 272,800 272,800 88,748 830 78,086 0 167,663 105,137 105,137

100916 KA0.ZU079A.2021(003) COMMUTER CONNECTIONS PROGRAM KA0 75,467 75,467 75,467 - - - 75,467 0 0

100917 KA0.ZU080A.CMAQ - 2022(001) COMMUTER CONNECTIONS PR KA0 126,192 126,192 126,192 - - - 126,192 0 0

100899 KA0.ZU040A.MET BRANCH TRAIL - FORT TOTTEN KA0 3,828,619 3,828,619 3,733,023 2,905 1,384 0 3,737,312 91,307 91,307

100902 KA0.ZU053A.TAP-2016(034)LINCOLN CONNECTOR TRAIL KA0 42,697 42,697 42,697 - - - 42,697 0 0

100848 KA0.PM0V6A.2021031 2021 UNION STATION WEST HALL RES KA0 48,920 48,920 60,578 - - - 60,578 (11,658) (11,658)

100849 KA0.PM0V7A.2021(032) 2021 UNION STATION HEADHOUSE F KA0 36,212 36,212 32,307 (51) 1,802 - 34,057 2,155 2,155

101143 Multi-Modal Traffic & Safety Construction KA0 2,870,836 2,870,836 1,095,847 410,790 388,743 0 1,895,380 975,456 975,456

101145 KA0. Highway Structures Preventive Maintenance and Repairs (MNT74A) KA0 4,422,920 4,422,920 1,650,751 550,966 1,854,370 0 4,056,086 366,833 366,833

101155 Cyclomedia Paving Data Analysis KA0 73,337 73,337 73,955 (617) - - 73,337 0 0

101156 Theodore Roosevelt Bridge Rehabilitation KA0 25,542,892 5,773,650 80,229 385,799 4,286,500 244,125 4,996,652 20,546,241 1,021,124

101157 Advanced Transportation Management System KA0 58,156 58,156 16,663 14,564 19,177 - 50,405 7,752 7,752

101029 KA0.ZU086A.2022(024) AWI - BUZZARD PT, FT. MCNAIR, KA0 20,000 20,000 19,125 1,091 - - 20,216 (216) (216)

101100 Bridge Maintenance Program Management KA0 383,087 383,087 19,269 9,494 141,275 - 170,039 213,049 213,049

101106 Innovative Freight Delivery Practices, Research & Analysis KA0 32,550 32,550 650 1,843 - - 2,492 30,058 30,058

101109 School Area Planning Assistance KA0 80,000 80,000 40,297 32,766 1 - 73,063 6,937 6,937

101110 South Capitol Street Trail KA0 758,056 287,752 0 - - - 0 758,056 287,752

101112 SRTS ? Sidewalk and Safety Construction KA0 400,000 400,000 4,203 - - - 4,203 395,797 395,797

101114 KA0.MRRD3A.Kennedy St from 16th St to Georgia Ave NW Reconstruction KA0 2,208,352 2,208,352 240,255 304,221 1,375,818 - 1,920,294 288,057 288,057

101119 S St from 4th St to 7th St NW Revitalization KA0 920,993 920,993 428,776 502,472 (29,712) - 901,536 19,457 19,457

101026 KA0.PM0Y1A.METROPOLITAN PLANNING KA0 916,271 916,271 780,191 (53,381) - - 726,810 189,461 189,461

101104 Evaluation of Different Curb Extension Treatments for Pedestrian Comfort KA0 53,440 53,440 7,128 44 42,692 0 49,865 3,576 3,576

101107 Measuring the effectiveness of DC Commuter Benefits Law and its impact on KA0 21,975 21,975 12,807 - - - 12,807 9,168 9,168

101115 Research Development and Technology Transfer KA0 167,584 167,584 95,395 - - - 95,395 72,189 72,189

101120 Commuter Connections Program KA0 148,412 148,412 133,071 - - - 133,071 15,340 15,340

101126 KA0.PM0Y3A.AASHTOWARE LICENSE FEES KA0 73,129 73,129 73,129 - - - 73,129 0 0

101129 295 DMS Replacement_FAP 2022021 KA0 295 295 295 - - - 295 0 0

101144 State Planning and Research - SPR - PT 9246 KA0 590,240 590,240 417,433 - - - 417,433 172,807 172,807

101152 AASHTOWARE License Fee KA0 80,000 80,000 79,140 - - - 79,140 860 860

100765 KA0.OSS81A.2018(032) TRAFFIC DATA CENTER AT HOWARD KA0 343,633 343,633 244,282 - - - 244,282 99,351 99,351
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100809 KA0.PM0Q6A.STP-2019(032) CIVIL RIGHTS/EEO COMPLIANC KA0 224,295 224,295 (3,010) - - - (3,010) 227,305 227,305

100815 KA0.PM0R6A.2019(051) WALTER STREET STAIRCASE AND TR KA0 108,614 108,614 41,053 - - - 41,053 67,561 67,561

100821 KA0.PM0S5A.METROPOLITAN PLANNING KA0 456,546 456,546 456,546 - - - 456,546 0 0

100841 KA0.PM0U8A.2021022 DBE CERT APPLICATION PROGRAM KA0 20,000 20,000 0 - - - 0 20,000 20,000

100845 KA0.PM0V3A.CIVIL RIGHTS/EEO COMPLIANCE MONITORING P KA0 0 0 0 - - - 0 0 0

100851 KA0.PM0W1A.METROPOLITAN PLANNING KA0 347,046 347,046 346,450 - - - 346,450 597 597

100852 KA0.PM0W2A.STATE PLANNING AND RESEARCH (SPR) FY22 KA0 548,533 548,533 372,793 - - - 372,793 175,740 175,740

100858 KA0.PM0W9A.LOW-INCOME TRANSIT FARE PILOT PROGRAM EV KA0 74,618 74,618 7,820 - - - 7,820 66,798 66,798

100860 KA0.PM0X2A.AASHTOWARE LICENSE FEE KA0 68,398 68,398 68,398 - - - 68,398 0 0

100861 KA0.PM0X3A.STIC INNOVATION GRANT 2021 KA0 22,785 22,785 22,785 - - - 22,785 0 0

100901 KA0.ZU049A.STP-2015(010( FLORIDA AVE MULTI-MODAL TR KA0 705,685 705,685 705,685 (73) - - 705,611 73 73

100911 KA0.ZU074A.COMMUTER CONNECTIONS PROGRAM KA0 121,575 121,575 121,575 - - - 121,575 0 0

100485 KA0.AF073A.MBT-2009(011)MBT-FT TOTTEN KA0 813,093 813,093 810,964 - 1,764 - 812,728 365 365

100503 KA0.CB032A.REPLACE & UPGRADE ATTENUATORS & GUIDERAI KA0 395,093 395,093 577,788 - - - 577,788 (182,695) (182,695)

100507 KA0.CD051A.PEDESTRIAN BR OV KENILWORTH AVE KA0 1,918,034 1,918,034 1,852,981 - - - 1,852,981 65,052 65,052

100533 KA0.ED028A.SOUTHERN AVENUE BOUNDARY STREETS KA0 1,007,274 1,007,274 934,750 - - - 934,750 72,524 72,524

100657 KA0.MNT02A.CULVERT REHAB & REPLACEMENT KA0 126,315 126,315 126,315 - - - 126,315 0 0

100660 KA0.MNT08A.FY13 PREV MNT & EMERG REP HWY STR KA0 4,048,841 4,048,841 3,784,695 - - - 3,784,695 264,147 264,147

100665 KA0.MNT20A.ASSET PRESERVATION OF TUNNELS IN THE DIS KA0 10,032,020 10,032,020 9,435,348 (89,120) 322,886 - 9,669,114 362,906 362,906

100668 KA0.MNT34A.2016(062) TRANSPORTATION ASSET MGMT PLAN KA0 463,463 463,463 463,463 - - - 463,463 0 0

100759 KA0.OSS59A.TRAFFIC MANAGEMENT CENTER OPERATIONS KA0 3,408,886 3,408,886 3,582,554 - - - 3,582,554 (173,668) (173,668)

100751 KA0.OSS38A.8888(483)CW STREETLIGHT ASSET MGMT SERVI KA0 4,097,944 4,097,944 4,088,892 - - - 4,088,892 9,052 9,052

100669 KA0.MNT37A.TRAFFIC SIGNAL ON-SITE SUPPORT SERVICES KA0 103,965 103,965 100,191 - - - 100,191 3,773 3,773

100676 KA0.MNT56A.HWY STRUCTURES PREV MNT & REPAIRS KA0 4,560,377 4,560,377 5,006,856 (583,297) - - 4,423,559 136,818 136,818

100711 KA0.MRR74A.MINNESOTA AVENUE, NE REVITALIZATION PHAS KA0 3,936,214 3,936,214 3,004,609 (949) 438,835 - 3,442,496 493,718 493,718

100741 KA0.MRRC2A.2021023 FL AVE 2ND TO H ST NE (EOR) KA0 9,219,188 9,219,188 4,042,655 (1,772,120) 39,259 - 2,309,794 6,909,395 6,909,395

100696 KA0.MRR33A.REHAB OF KEY BRIDGE OVER POTOMAC RIVER KA0 5,702,362 5,702,362 4,603,352 465,645 1,339 - 5,070,336 632,027 632,027

100697 KA0.MRR35A.KLINGLE VALLEY TRAIL KA0 1,963,418 1,963,418 1,182,619 - - - 1,182,619 780,799 780,799

100698 KA0.MRR44A.PENNSYLVANIA/POTOMAC CIRCLE KA0 335,824 335,824 329,816 (1,041) - - 328,775 7,050 7,050

100703 KA0.MRR59A.REHAB OF EASTERN AVE. FROM NH AVE. TO WH KA0 260,100 260,100 260,060 - - - 260,060 40 40

100709 KA0.MRR71A.NH-2016(035)16TH ST,NW AK AVE-H ST KA0 116,250 116,250 116,250 - - - 116,250 0 0

100729 KA0.MRRA8A.FLORIDA AVE AND NEW YORK AVE NE INTERSEC KA0 421,693 421,693 421,244 - - - 421,244 449 449

100730 KA0.MRRA9A.2019(014) PENNSYLVANIA AVE, 2ND TO 9TH S KA0 18,459 18,459 18,296 - - - 18,296 164 164

100746 KA0.OSS12A.0661070 - MOVEABLE BARRIERS KA0 205,679 205,679 205,679 - - - 205,679 0 0

100750 KA0.OSS25A.TRAFFIC SIGNAL CONSTRUCTION KA0 4,291,165 4,291,165 4,288,842 - - - 4,288,842 2,323 2,323

101277 Scour Prevention for New York Ave Bridge KA0 20,000 20,000 - 6,116 - - 6,116 13,884 13,884

101286 Transportation Asset Management Plan KA0 270,200 270,200 - 9,142 211,087 0 220,229 49,971 49,971

101300 FY25 SPR KA0 581,102 581,102 11,889 378,443 76,332 0 466,664 114,438 114,438

101302 Alabama Ave from MLK to Bowen Rd SE KA0 200,000 200,000 - 3,372 - - 3,372 196,628 196,628

101303 Autonomous Vehicle Testbed Pilot Design and Evaluation KA0 65,635 65,635 - 633 - - 633 65,001 65,001

101306 East Capitol Street Corridor Mobility & Safety Plan KA0 712,315 0 - 8,409 - - 8,409 703,906 (8,409)

101311 FY25 Research Development and Technology Transfer KA0 254,832 254,832 - 127,623 98,162 0 225,784 29,047 29,047

101278 Broad Branch Rd from Linnean Ave to Beach Dr NW Rehabilitation KA0 618,563 618,563 - 497 - - 497 618,066 618,066

101294 KA0. 2025(002). AASHTOWARE License Fee KA0 80,000 80,000 - 80,000 0 0 80,000 0 0

101295 KA0.2024(048).Infrastructure Information Technology Support Services KA0 542,500 542,500 - 352,429 170,011 0 522,439 20,061 20,061

101279 Pennsylvania Ave and Minnesota Ave SE Intersection Improvements KA0 4,384,740 1,910,979 - 28,299 74,279 0 102,578 4,282,162 1,808,401

101195 Truck Enforcement Equipment KA0 19,379 19,379 - 2,239 - - 2,239 17,140 17,140

101200 KA0_Commuter_Connections_Program KA0 340,078 340,078 112,084 69,165 143,544 0 324,793 15,285 15,285
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101201 Pedestrian Bridge over Arizona Avenue NW Connecting Trail Rehabilitation KA0 86,800 86,800 26,051 10,544 - - 36,595 50,205 50,205

101203 I-395 NB bridge over the Potomac River KA0 890,000 890,000 173,264 116,319 231,547 - 521,130 368,870 368,870

101204 Battery Kemble Park and Fort Totten Park Trail Maintenance KA0 9,565 9,565 10,124 51 0 - 10,175 (610) (610)

101206 Kenilworth Aquatic Gardens Trail Maintenance and Accessibility KA0 50,019 50,019 33,005 (19,742) 19,742 - 33,005 17,014 17,014

101207 Kingman and Heritage Islands Trail Maintenance KA0 44,133 44,133 137,002 (129,581) 21,002 - 28,423 15,710 15,710

101208 Conditions Assessment of Oxon Run Park KA0 30,221 30,221 2,225 113 - - 2,338 27,884 27,884

101209 Research Development and Technology Transfer - FY 24 KA0 164,141 164,141 129,460 14,015 46,834 0 190,309 (26,168) (26,168)

101210 State Planning and Research Program - FY 24 KA0 581,102 581,102 535,899 (58,698) 50,574 - 527,776 53,326 53,326

101158 FY23 Washington Union Station: East Hall Alcoves KA0 5,356 5,356 252 11 - - 262 5,093 5,093

101159 Traffic Safety Inputs - Construction KA0 1,550,000 1,550,000 27,744 258,560 668,972 - 955,276 594,724 594,724

101161 FY23 Green Infrastructure Pilot Project - Construction KA0 21,834 21,834 - 10 - - 10 21,824 21,824

101162 FY23 Washington Union Station: East Hall Alcoves - Construction KA0 27,186 27,186 171 52 22,663 0 22,886 4,300 4,300

101165 Metropolitan Planning KA0 651,000 651,000 677,084 (135,541) (98) - 541,445 109,555 109,555

101166 National Electric Vehicle Infrastructure Deployment Program (NEVI) KA0 655,404 655,404 25,547 10,521 - - 36,068 619,336 619,336

101170 FY23 Green Infrastructure Pilot Project - Part 1 Design KA0 21,834 21,834 - 257 - - 257 21,577 21,577

101171 FY23 Green Infrastructure Remote Monitoring Project KA0 21,834 21,834 - 306 - - 306 21,528 21,528

101132 Connecticut Ave from Dupont Circle to California St NW Streetscape KA0 2,316,377 2,316,377 12,241 9,169 2,286,164 0 2,307,573 8,804 8,804

101138 Met Branch Trail Ft Totten to Takoma PT 9121 ZU085A KA0 3,754,105 3,754,105 1,709,747 813,997 1,085,149 17,835 3,626,729 127,377 145,212

101190 I-395 HOV Bridge over Potomac River KA0 4,294,090 4,294,090 22,833 314,010 3,148,550 - 3,485,393 808,697 808,697

100817 KA0.PM0R8A.SPR-2020(005) RESEARCH DEVELOPMENT AND T KA0 115,038 115,038 115,038 - - - 115,038 0 0

101223 Safety Geometric Imprvs of I-295 (Midterm) KA0 747,565 747,565 - 7,810 - - 7,810 739,755 739,755

101234 Asset Preservation of Tunnels in the District of Columbia KA0 1,954,383 1,954,383 218,565 883,833 571,479 - 1,673,877 280,506 280,506

101239 KA0.Traffic Signal System Modernization - Construction KA0 1,304,251 1,304,251 - 4,222 - - 4,222 1,300,030 1,300,030

101284 Rehabilitation of Whitehurst Freeway Bridge KA0 500,000 500,000 - 22,232 - - 22,232 477,768 477,768

101238 KA0.Traffic Signal System Modernization - Design KA0 260,000 260,000 - 6,677 - - 6,677 253,323 253,323

101304 Capital Bikeshare Marketing and Outreach KA0 122,706 122,706 - 117,052 0 0 117,052 5,654 5,654

101310 Traffic Management Center Operations KA0 1,026,380 748,722 - 375,092 - - 375,092 651,288 373,630

101296 KA0.2024(049).MATOC KA0 179,025 179,025 - - 128,289 0 128,289 50,736 50,736

101320 TARAS Crash Analysis Support KA0 14,000 14,000 - - 10,767 0 10,767 3,233 3,233

101298 KA0.2024(042).LED Signage Procurement and Installation KA0 279,869 139,869 - - 140,280 0 140,280 139,589 (411)

101297 KA0.2024(041).Anacostia River Trail (Neighborhood Access) KA0 20,000 20,000 - 425 17,795 0 18,220 1,780 1,780

100681 KA0.MNT61A.CLEVELAND PARK DRAINAGE AND WATERSHED PR KA0 337,000 337,000 388,036 68,461 4,501 0 460,998 (123,998) (123,998)

100782 KA0.OSSA5A.2021(017) MOBILE PVMT MARKING RETROREFLE KA0 210,149 210,149 92,984 13 75,722 0 168,719 41,430 41,430

300240 KA0 - TO0: Expanded Wi-Fi Access in the 3rd Street Tunnel KA0 63,453 63,453 - - 63,453 0 63,453 0 0

300109 Low-Income Fare Trial (LIFT)  - MOU -  DDOT- OCA KA0 54,848 54,848 16,613 - - - 16,613 38,236 38,236

300222 Priority Project Review Staff Support - MOU KA0 66,000 66,000 - 23,807 - - 23,807 42,193 42,193

100532 KA0.CM023A.BIKE SHARING KA0 1,334,460 1,334,460 1,334,460 - - - 1,334,460 0 0

100525 KA0.CI035A.INTELLIGENT TRANSPORTATION SYSTEM KA0 1,577,571 1,577,571 1,577,571 - - - 1,577,571 0 0

100531 KA0.CKT69A.BLADENSBURG RD MT OLIVET-T ST STP-1200(7 KA0 948,069 948,069 902,548 - - - 902,548 45,521 45,521

100760 KA0.OSS62A.I-395 SIGN STRUCTURE IMPROVEMENT KA0 1,320,544 1,320,544 1,318,715 1,829 0 - 1,320,544 0 0

KA0 442,230,247 413,582,503 307,516,205 17,641,645 36,015,755 533,841 361,707,446 80,522,801 52,408,898

442,230,247 413,582,503 307,516,205 17,641,645 36,015,755 533,841 361,707,446 80,522,801 52,408,898Appropriated Fund 3232 Grand Total

Third Quarter FY 2025, Capital Financial Status Report Fund 3075 - Page 7


	Notes on the Data



